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OVERVIEW

The 800 MHz Transition Administrator, LLC (“TA”) provides its Quarterly Progress
Report to the Federal Communications Commission (“FCC”) regarding the progress of the
reconfiguration of the 800 MHz band for the quarter ended March 31, 2009. Pursuant to the
FCC’s Reconfiguration Orders,* the TA, as the manager of the reconfiguration effort, is required
to report on a quarterly basis the progress of band reconfiguration.?

The band reconfiguration program generally consists of two broad stages of activity: the
clearing of 806-809 MHz/851-854 MHz (Channels 1-120) and the relocation of Public Safety’s
NPSPAC channel users to this vacated spectrum. There are two phases of reconfiguration for
each of these stages — the planning and negotiation phase that results in a Frequency
Reconfiguration Agreement (“FRA”) between the licensee and Sprint Nextel and the
implementation phase that consists of the physical retuning of the radio systems.

During the first quarter of 2009, there was significant progress towards completion of the
reconfiguration program in many areas. Non-border Stage 2 licensees continue to make steady
progress with FRA negotiations and their implementation activities. As of March 31, 2009, the
licensees in 1,198 non-border FRAs completed their physical retunes. In the U.S.-Canada border
regions, significant progress has been made in planning and negotiation activities since the
reconfiguration period began in October 2008.

The planning and negotiation phase for non-border Stage 2 licensees is approaching
completion, with 86 percent of non-border Stage 2 FRAs submitted to the TA as of March 31,
2009. Many of the outstanding FRAs are for licensees with large and complex systems. The
remaining licensees without FRAs are either: (1) in the planning process, in which they are
conducting planning activities pursuant to a Planning Funding Agreement (“PFA”) and working
on preparing a cost estimate for their reconfiguration; or (2) in the process of negotiating an FRA
with Sprint Nextel. Some of these licensees have reached verbal agreement on, but have not yet
executed, an FRA.

! Improving Public Safety Communications in the 800 MHz Band, Report and Order, Fifth Report and Order,
Fourth Memorandum Opinion and Order, and Order, 19 FCC Rcd 14969 (2004), amended by Erratum, WT Docket
No. 02-55 (rel. Sept. 10, 2004), Second Erratum, 19 FCC Rcd 19651 (2004), and Third Erratum, 19 FCC Rcd
21818 (2004) (“Report and Order”); “Commission Seeks Comment on Ex Parte Presentations and Extends Certain
Deadlines Regarding the 800 MHz Public Safety Interference Proceeding,” Public Notice, 19 FCC Rcd 21492
(2004); Supplemental Order and Order on Reconsideration, 19 FCC Rcd 25120 (2004), amended by Erratum, WT
Docket No. 02-55 (rel. Jan. 19, 2005) (“Supplemental Order”); Memorandum Opinion and Order, 20 FCC Rcd
16015 (2005); Second Memorandum Opinion and Order, 22 FCC Rcd 10467 (2007), amended by Erratum, WT
Docket No. 02-55 (rel. July 26, 2007); Third Memorandum Opinion and Order, 22 FCC Rcd 17209 (2007) (“Third
MO&O”); “FCC Announces Supplemental Procedures and Provides Guidance for Completion of 800 MHz
Rebanding,” Public Notice, 22 FCC Rcd 17227 (2007) (*“September 12, 2007 Public Notice”); Second Report and
Order, 23 FCC Rcd 7605 (2008), amended by Erratum, WT Docket No. 02-55 (rel. May 28, 2008) (“Second Report
and Order™); Fourth Memorandum Opinion and Order, 23 FCC Rcd 18512 (2008) (“Fourth MO&O”) (collectively
“Reconfiguration Orders”).

247 C.F.R. § 90.676(b)(3) (2008).
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In the implementation phase, there were 30 Stage 2 FRAs for which licensees completed
their physical retunes during the first quarter. More than one-third of non-border Stage 2
licensees completed the physical retuning of their radio systems as of March 31, 2009. The
completion of retuning and the commencement of system operations on the new channels is a
significant milestone because it means that the main goal of the reconfiguration process —
separating Public Safety and commercial cellular operations — has been achieved for these
licensees.

The reconfiguration program reached a significant milestone during the first quarter with
additional 800 MHz spectrum becoming available to Public Safety agencies. On January 28,
2009, channels cleared by Sprint Nextel in the 809-809.5/854-854.5 MHz band in non-border
NPSPAC regions were made available to Public Safety licensees. As NPSPAC licensees clear
channels in the old NPSPAC band and reach certain clearing benchmarks in a region, Sprint
Nextel will vacate additional interleaved band spectrum in that region. Based on clearing
progress to date in certain regions, the TA expects that additional spectrum will be made
available for Public Safety agencies in the next few months.

In the U.S.-Canada border regions, significant progress has been made in planning and
negotiation activities. By the end of the first quarter, the TA mailed Frequency Proposal Reports
(“FPRs”), which identify a licensee’s frequencies designated for reconfiguration and provide the
proposed replacement frequencies, to all Canadian border Stage 2 (Public Safety) licensees. The
planning funding process has successfully allowed licensees to obtain funding for their planning
activities. The expedited negotiation and mediation process for Planning Funding Agreement
negotiations has proven effective in aiding licensees and Sprint Nextel in reaching agreements.
As of March 31, 2009, Canadian border licensees and Sprint Nextel had completed negotiations
on and submitted to the TA 56 PFAs, the vast majority of which were for Stage 2 licensees.
These licensees are currently engaged in activities to plan for their reconfigurations and prepare
reconfiguration cost estimates.

FRA negotiations for Canadian border region Stage 1 (Business, Industrial and Land
Transportation (“B/ILT”) and Specialized Mobile Radio (“SMR”)) licensees are moving along,
with 21 Stage 1 FRAs submitted to the TA as of March 31, 2009. Canadian border Stage 2
licensees that do not require a PFA officially began their planning period on January 15, 2009
and, after submitting a complete cost estimate to Sprint Nextel, such licensees will enter FRA
negotiations during the second quarter of 2009. In addition, there are ongoing discussions
amongst the TA, the FCC, Industry Canada, and Sprint Nextel to ensure any Canadian licensees
using replacement spectrum are properly cleared prior to reconfiguration implementation by U.S.
licensees.

The TA is exploring actions to expedite the completion of reconfiguration by licensees
still in the program. The TA is already implementing measures to expedite the pending FRA
negotiations and move these licensees into the implementation phase. One such change involves
Cost Metrics Reports. When a licensee submits a cost estimate for its reconfiguration, the TA
prepares a report that compares the costs in several cost categories to the costs in approved FRAs
for similarly sized licensees. The report is distributed to the licensee and Sprint Nextel to serve
as a baseline to be used during FRA negotiations, with the goal of expediting negotiations. In

2
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addition, the TA is evaluating ways to speed up the implementation phase. The TA encourages
licensees and vendors to use best efforts to accelerate their implementation schedules wherever
possible and to consider measures to shorten the timeframes for and improve the efficiency of
the subscriber unit retuning process.

Non-border licensees whose reconfiguration will not be complete by their waiver date
previously granted by the FCC’s Public Safety and Homeland Security Bureau (“PSHSB”) must
request additional time from the PSHSB by filing a further request for waiver.> Pursuant to the
PSHSB’s June 9, 2009 Order* and June 10, 2009 Public Notice,” many non-border licensees are
required to file a “supplemental” request for waiver within 30 days of release of the Order (i.e.,
by July 9, 2009). In addition, licensees that were granted waivers in the June 9, 2009 Order to
complete rebanding on or before October 1, 2009 must either complete rebanding by then or
submit a further request for waiver. In their “supplemental” or further requests for waiver,
licensees must make a showing of good cause for extending the waiver, make a sufficient
showing of their progress to date, and demonstrate that they have been working diligently and in
good faith to complete rebanding expeditiously.® Licensees should update the information in
their prior requests for waiver and provide a revised reconfiguration timetable, including
proposed milestone dates for subscriber unit deployment, infrastructure retuning, system cut-over,
and post-cutover modifications. Licensees should request an extension date and demonstrate that
the amount of additional time requested is no more than is reasonably necessary to complete the
rebanding process. To expedite licensee preparation of waiver requests and PSHSB review, the
PSHSB has strongly encouraged licensees to utilize the template Request for Waiver template
available on the TA’s website in preparing their requests for waiver.” Licensees may file their
further requests for waiver with the FCC’s Public Safety and Homeland Security Bureau
(“PSHSB”) via e-mail to PSHSB800@fcc.gov or pursuant to Section 1.925 of the FCC’s rules.®
Licensees should send copies of the requests to the TA (Waivers@800TA.org) and Sprint Nextel
(800MHz@Sprint.com).

During the first quarter of 2009, licensees submitted 204 Change Notices, which is an
increase from 154 Change Notices submitted during the fourth quarter of 2008. Some Change
Notices are resolved quickly, but others can take time to negotiate and result in an Amendment

® See, e.g., Improving Public Safety Communications in the 800 MHz Band; Requests for Waiver of the June 26,
2008 Rebanding Deadline — Wave 1 Public Safety Regions, Order, 23 FCC Rcd 9430 1 13 (2008) (“Wave 1 Waiver
Order™).

* Improving Public Safety Communications in the 800 MHz Band; Supplemental Requests for Waiver of the June
26, 2008 Rebanding Deadline, WT Docket No. 02-55, Order, DA 09-1297 (rel. June 9, 2009) (“June 2009
Supplemental Waiver Order”).

® “Public Safety and Homeland Security Bureau Provides Additional Guidance for Submission of Supplemental
Requests for Waiver of June 26, 2008 Deadline for Completion of 800 MHz Rebanding,” Public Notice, WT Docket
No. 02-55, DA 09-1310 (rel. June 10, 2009).

® See, e.g., Wave 1 Waiver Order {8, 13.

" The template Request for Waiver, which includes a Waiver Request Information Form, is available on the TA’s
website at http://www.800TA.org/content/documents/rebanding_deadline_extension_process.asp.

8 See 47 C.F.R. § 1.925.



Hl]l] Tl Transition Quarterly Progress Report
W Administrator for the Quarter Ended March 31, 2009

submitted to the TA. In some cases, the TA uses the mediation process to assist licensees and
Sprint Nextel in reaching agreement on Change Notices. During the first quarter of 2009,
licensees and Sprint Nextel negotiated and submitted to the TA 105 Amendments. In some
cases, Change Notices have an impact on implementation schedules, as some licensees and
vendors may delay implementation activities while a Change Notice is being addressed. The TA
is looking at ways to expedite the processing of Change Notices and Amendments.

In a few instances Public Safety organizations have reduced staff or the number of hours
that their staff can devote to rebanding activities due to budget cuts. The TA is closely
monitoring these situations. The TA will reach out to affected licensees with suggestions on how
to best accommodate changes in staffing or budgeting and look for ways to assist in maintaining
licensees” work schedules.

Finally, there has been a transition in one of the members of the TA. In May 20009,
Deloitte LLP acquired BearingPoint, Inc.’s North American Public Services business unit
pursuant to a sale approved in BearingPoint’s ongoing chapter 11 bankruptcy proceeding.
BearingPoint personnel associated with the reconfiguration, including the TA’s current Program
Manager, Deputy Program Manager, and team leads, have joined Deloitte Consulting LLP and
continue their work on the reconfiguration program. As a result, Deloitte Consulting LLP has
replaced BearingPoint in the 800 MHz reconfiguration program.
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. PROGRAM-WIDE SNAPSHOT AND RECENT DEVELOPMENTS

This section of the Quarterly Progress Report provides a program-wide snapshot that
summarizes the status of the 800 MHz band reconfiguration program. It describes two measures
of program progress: Frequency Reconfiguration Agreement negotiations and reconfiguration
implementation. It also discusses recent developments in the program, identifies program-wide
issues, and describes specific actions that the FCC and the TA have taken to address issues
identified to date.

A. Program Wide Snapshot

1. Frequency Reconfiguration Agreement Negotiations

The TA generally measures the progress of Frequency Reconfiguration Agreement
negotiations in two ways: (1) the number of FRAs that have been negotiated and agreed to
between incumbent licensees and Sprint Nextel and submitted to the TA; and (2) the number of
call signs included in those FRAsS.

An FRA specifies the reconfiguration activities and related costs for each licensee as well
as the frequencies to be cleared. The bar chart below depicts the number of non-border FRAS
that have been negotiated and submitted to the TA for Stage 1 (Channels 1-120 and Southeast
ESMR channels) licensees and Stage 2 (NPSPAC and Public Safety Expansion Band) licensees.

Chart 1: Non-border FRAs Submitted to the TA as of March 31, 2009°

1000
= 800"
[T
Y p
[5)
5 600
o)
3 400
200
0
Stage 1 Stage 2
B Number Submitted 912 750
B Total Expected 916 876

® Sprint Nextel is the data source for the number of expected FRAs. The estimate of total FRAs expected does not
currently include all FRAs for licensees affected by the international border areas for Canada and Mexico.

5
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e Stage 1: 99 percent of non-border FRAs have been submitted to the TA

e Stage 2: 86 percent of non-border FRAs have been submitted to the TA (an increase
from 84 percent as of December 31, 2008)

For the program as a whole, 1,662 FRAs have been submitted to the TA out of a total of
1,792 FRAs expected for non-border licensees in Stages 1 and 2. This equates to 93 percent of
all expected FRAs (an increase from 92 percent as of December 31, 2008).

Another indication of progress is the number of FCC licenses (each license has a unique
call sign) included in FRAs. The chart below shows the number of call signs with frequencies in
the Channels 1-120 and NPSPAC bands included in FRAS submitted to the TA.

Chart 2: Call Signs in Submitted FRAs by Band®

6000

5000

4000

3000
2000
1000

Number of Call Signs

Channels 1-120 NPSPAC

B Number in Submitted 1945 2333
FRAs

B Total 2711 5236

The relatively greater number of outstanding Channels 1-120 call signs not in FRAs that
is shown in Chart 2, as compared to the number of outstanding FRAs, reflects the significant
number of call signs to be reconfigured that are located in, or affected by, the Canadian and
Mexican border areas. For NPSPAC, the difference is again the border factor (both Canadian
and Mexican), as well as an indication that a number of the outstanding non-border FRAs are for
large systems with multiple call signs.

2. Reconfiguration Implementation

The TA generally measures the status of reconfiguration implementation (physical
retuning) progress in two ways: (1) the number of FRAs for which reconfiguration

19 This chart includes call signs within the Canadian and Mexican border regions. Data is based on the FCC’s
Universal Licensing System (“ULS”) database. This chart does not include Expansion Band call signs.

6
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implementation is complete; and (2) the number of call signs that Sprint Nextel reports as being
cleared by licensees.

The bar chart below depicts the number of non-border FRAs for Stages 1 and 2 licensees
for which Sprint Nextel has reported that physical retuning is complete as of March 31, 20009.

Chart 3: Non-border FRAs with Reconfiguration Implementation Complete as of March

31, 2009
1000
800
- 600
- 400/
g 200
E
2 0
Stage 1 Stage 2
B Physical Retunes 877 321
Completed
B Total Number of FRAs 916 876

With Sprint Nextel reporting that physical retuning is complete for 96 percent of non-
border Channels 1-120 FRAs, Channels 1-120 clearing is nearing completion. 64.6 percent of
the Stage 1 Channels 1-120 site-specific call signs were reported by Sprint Nextel as being
cleared by licensees as of March 31, 2009. The difference between the numbers by percentages
of call signs compared to the numbers by percentages of FRAs is because the FRA statistics do
not include agreements in border areas, while the call sign statistics do include call signs in
border areas.*

NPSPAC reconfiguration implementations often involve complex system designs and
interoperability requirements among numerous licensees in a region and generally require more
time and coordination than was needed for Stage 1. During the first quarter, there were an
additional 30 Stage 2 FRAs for which licensees reported their physical retunes as complete. As
of March 31, 2009, there were 321 FRAs (37 percent) for which non-border Stage 2 licensees
had completed their physical retunes and transitioned to their new channels. 19 percent of Stage
2 call signs were reported by Sprint Nextel as being cleared by licensees as of March 31, 2009.
The retuning of base stations to a licensee’s new channel assignments and commencement of

1 Cleared means that the licensee has retuned its base stations to its new channel assignments and commenced
system operations on the new channels.

12 There are also a small number of call signs in Wave 1 and 2 that are in the FCC-defined border areas that are not
included in FRA data.
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system operations on the new channels is a significant milestone because it means that the main
goal of the reconfiguration process — separating Public Safety and commercial cellular operations
— has been achieved.

B. Recent Developments

1. True-up Deadline

In the Fourth Memorandum Opinion and Order, the FCC extended the true-up deadline
from December 26, 2008 until July 1, 2009. The FCC also directed the TA to file a report with
the PSHSB by May 1, 2009 “with its recommendation (1) whether rebanding has made sufficient
progress that conducting the true-up on July 1, 2009 would be appropriate, or (2) whether the
true-up deadline should be extended for an additional period.”*?

On May 1, 2009, the TA filed a report recommending that the true-up deadline be
extended from July 1, 2009 until December 31, 2009. After noting that there has been an
increase in the 800 MHz reconfiguration expenditures since December 2008, the TA stated that
an effort to true-up the 800 MHz band reconfiguration expenditures as of July 1, 2009 would be
premature. The TA believes that additional rebanding expenditures need to be made to provide a
meaningful report of Sprint Nextel’s total rebanding costs for both 800 MHz rebanding and for
the relocation of Broadcast Auxiliary Service (“BAS”) licensees. The TA proposed to file a
report with the PSHSB by November 1, 2009 with its recommendation as to: (1) whether
rebanding has made sufficient progress that conducting the true-up as of December 31, 20009,
would be appropriate; or (2) whether the “true-up” deadline should be extended for an additional
period.

2. Vacated Interleaved Band Channels and NPSPAC Clearing

The FCC tasked the TA with monitoring the NPSPAC clearing process in its October 30,
2008 Order granting a waiver allowing Sprint Nextel to relinquish its 800 MHz Interleaved Band
(809-815/854-860 MHz) spectrum in stages, tied to the rebanding progress of NPSPAC licensees
in each NPSPAC region.” As noted in the FCC’s December 29, 2008 Public Notice, Sprint
Nextel has cleared channels in the 809-809.5/854-854.5 MHz band in non-border NPSPAC
regions, and this spectrum was made available to Public Safety licensees, beginning on January
28, 2009. Providing additional 800 MHz spectrum for Public Safety agencies was one of the
FCC’s paramount goals for the reconfiguration program, so this is a significant milestone for the
program.™

¥ Fourth MO&O 1 12.

4 See Improving Public Safety Communications in the 800 MHz Band; Relinquishment By Sprint Nextel of
Channels in the Interleaved, Expansion, and Guard Bands, Order, 23 FCC Rcd 15966 { 18 (2008) (“Interleaved
Order”).

1> See Report and Order 2.
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The TA is monitoring the clearing of channels in the old NPSPAC band. The following
map contains information about the status of clearing of channels in the old NPSPAC band in
each region.

Map 1: NPSPAC Clearing Progress as of March 31, 2009

NPSPAC Clearing Progress NPSPAC Clearing Stages

25 kHz Channel Equivalents L
B Stage 1. 0to25%

ULS Data as of 3/31/09 N e

[ stage 4 75 to 90%
@ stage 5: 90 to 99%
W Stage 6 100 %

(c) 2008, 800 MHz Transition Administrator, LLC
04/28/08

Additional information is available in Appendix 2.

3. Sprint Nextel’s Monthly Reports

The FCC’s Third Memorandum Opinion and Order required Sprint Nextel to file
monthly reports with the FCC and the TA on its clearing of Channels 1-120 spectrum.’® During
the first quarter, Sprint Nextel filed reports on January 1, February 2, and March 2, 2009. Sprint
Nextel also filed a report on April 1, 2009, in which it reported that it has cleared all non-Sprint
Nextel, non-SouthernLINC incumbent licensees from Channels 1-120 in 48 NPSPAC regions

16 See Third MO&O 1 29-31. The reports must include the following information: (1) the number of licensees that
have been cleared from Channels 1-120 and the number that remain to be cleared; (2) the number of Channels 1-120
frequencies being used by Sprint Nextel in its own network and the number it has vacated; and (3) information
regarding requests by NPSPAC licensees for Sprint Nextel to vacate Channels 1-120 frequencies.

9
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(up from 47 regions as of January 1, 2009) and that more than 98 percent of Stage 1 licensees
have been retuned.’” Sprint Nextel reported that of the eight remaining NPSPAC regions or U.S.
Territories, five of these regions have only one Channels 1-120 licensee remaining to be retuned.
For Stage 2, Sprint Nextel’s April report noted that Stage 2 “continues to show strong
progress.”® It provided a list of 328 NPSPAC licensees (up from 298 licensees as of January 1,
2009) that have agreed upon a date with Sprint Nextel by which Sprint Nextel will clear
Channels 1-120 and that have established with Sprint Nextel a firm date for starting and
completing their physical retuning work and noted that many have finished their retunes.

4. U.S.-Mexican Border Region

The band plan for the U.S.-Mexico border region is still under development.
Accordingly, the FCC issued a Public Notice on March 31, 2009, modifying the schedule for
border area non-NPSPAC (Stage 1) and NPSPAC (Stage 2) licensees in the U.S.-Mexico border
region.’® The FCC extended the negotiation period until July 1, 2009 and postponed the start of
the mediation period until July 2, 2009 for such licensees. The FCC also extended the filing
freeze on new applications in the U.S.-Mexico border region until August 12, 2009. Extending
the negotiation period for these licensees is expected to alleviate administrative burdens on
licensees, avoid unnecessary rebanding expenditures, and provide additional time for resolution
of border issues and issuance of frequency designations by the TA.

During the extended negotiation periods, the FCC has encouraged Wave 4 licensees
affected by the Mexican border region to engage in planning and negotiation activities to the
extent that they are not frequency-dependent and would not result in unnecessary duplication of
costs.?’ If licensees choose to engage in such planning and negotiation activities, the FCC has
stated that Sprint Nextel will pay licensees’ reasonable costs in accordance with the requirements
of the FCC’s orders.?* If planning funding is required, licensees will need to submit a Request
for Planning Funding (“RFPF”) to the TA and negotiate a PFA with Sprint Nextel. Licensees
may submit an RFPF prior to receiving replacement frequencies. As of March 31, 2009, 11
PFAs, with a total contract value of $4.8 million, were submitted to the TA by licensees in or
adjacent to the Mexican border region.

17 See Sprint Nextel Corporation, “Sprint Nextel’s Status Report on 800 MHz Band Reconfiguration,” WT Docket
No. 02-55, at 1 (filed Apr. 1, 2009).

18 See id.

19 See “Public Safety and Homeland Security Bureau Extends 800 MHz Rebanding Negotiation Period for Wave 4
Border Area NPSPAC and Non-NPSPAC Licensees Along the U.S.-Mexico Border,” Public Notice, DA 09-736
(rel. Mar. 31, 2009).

2 gee id.

2! gee id. (citing September 12, 2007 Public Notice at 17232).

10
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1. QUARTERLY UPDATE

This section highlights the key areas within each wave and provides financial and support
information about the program.

A. Wave Update

This section presents further detail about the status of negotiations and reconfiguration
implementation for licensees. The pace of progress in implementing reconfiguration of Stage 1
systems has a direct effect on the pace of reconfiguration for Stage 2 systems. Stage 1 licensees
must be relocated off their frequencies in the lower 1-120 channel portion of the 800 MHz band,
before Stage 2 NPSPAC licensees can move to their new frequencies in that portion of the 800
MHz band. This interdependency of reconfiguration progress between Stages 1 and 2 is
consistent across all four waves.

1. Stage 1 (Channels 1-120)

This section presents information about Stage 1 non-border licensees. Information about
Stage 1 Canadian border licensees appears in Section I11.A.5.

a. Planning and Negotiations

Most Stage 1 licensees included planning costs (if any) in their FRAs, but some
negotiated Planning Funding Agreements (“PFAs”) with Sprint Nextel. As of March 31, 20009,
54 PFAs, with a total contract value, including amendments, of $7.5 million, were submitted to
the TA for non-border Stage 1 licensees.

The negotiation of Stage 1 Frequency Reconfiguration Agreements for non-border
licensees is virtually completed. As of March 31, 2009, 912 FRAs (99 percent) have been
submitted to the TA out of the 916 FRAs anticipated for Stage 1 licensees in all waves. The
contract value of these FRAs, including amendments, totals $78.3 million. Appendix 1 provides
additional information about the status of FRA negotiations for Channels 1-120 licensees.

In Stage 1, there was only one mediation docket (or “case”) pending as of March 31,
2009 out of the 487 mediation dockets opened for Stage 1 licensees. This mediation is in Wave
4.2 The parties have reached agreement, but have not yet executed an FRA. As of March 31,
2009, 17 Stage 1 mediations (3.5 percent) had been referred to the FCC for de novo review, of
which eight were settled by the parties prior to a decision by the FCC.

b. Reconfiguration Implementation

As of March 31, 2009, Sprint Nextel reported that physical retuning is complete for 877
Stage 1 FRAs out of the 916 FRAs anticipated for Stage 1, which is 95.7 percent of non-border

%2 The remaining mediation dockets in Wave 4 include Wave 3, Stage 1 licensees whose Gulf Coast Wave Change
Requests were granted in June 2006, resulting in the licensee’s negotiations and reconfiguration implementation
being moved to Wave 4, Stage 1.
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Channels 1-120 FRAs (an increase from 95.4 percent as of December 31, 2008). Physical
retuning is not complete for 39 non-border Stage 1 FRAs. There are certain Public Safety
licensees in Stage 1 that have elected to retune their Stage 1 facilities along with their Stage 2
facilities.

As of March 31, 2009, 64.6 percent (unchanged from 64.6 percent as of December 31,
2008) of the Stage 1 Channels 1-120 site-specific call signs were reported by Sprint Nextel as
being cleared by licensees. The difference between the numbers by percentages of call signs
compared to the numbers by percentages of FRASs is because the FRA statistics do not include
agreements in border areas, while the call sign statistics do include call signs in border areas.”
As of March 31, 2009, there were 31 NPSPAC regions that reported that 100 percent of the
Channels 1-120 call signs were cleared.

The following map shows the progress of clearing Channels 1-120 to allow relocation of
the NPSPAC band, with significant progress in all areas of the country outside the areas affected
by international borders.

%% There are also a small number of call signs in Wave 1 and 2 that are in the FCC-defined border areas that are not
included in FRA data.
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Map 2: Channels 1-120 Locations and Reconfiguration Status, by NPSPAC Region as of
March 31, 2009*
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2. Stage 2 (NPSPAC and Public Safety Expansion Band)

This section presents information about Stage 2 non-border licensees. Information about
Stage 2 Canadian border licensees appears in Section I11.A.5.

a. Planning and Negotiations

In Stage 2, nearly half of the licensees sought planning funding and negotiated PFAs. As
of March 31, 2009, 426 PFAs, with a total contract value, including amendments, of $72.2
million, were submitted to the TA for non-border Stage 2 licensees.

Progress continues to be made in the negotiation of FRAs for Stage 2 licensees. During
the first quarter of 2009, parties completed negotiations on and submitted to the TA an additional

* The licensee clearing information is provided by Sprint Nextel. Some regions adjacent to international borders
will not reach 100 percent until revised border area band plans are available. Locations noted on the map are based
upon ULS data regarding Channels 1-120 licensing as of November 2004.
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24 Stage 2 FRAs. As shown in the table below, as of March 31, 2009, 750 FRAs (86 percent)
have been submitted to the TA out of the 876 FRAs anticipated for non-border Stage 2 licensees
in all waves. The contract value of these FRAS, including amendments, totals $456.0 million.

Table 1: Status of Reconfiguration for Stage 2 (NPSPAC and Public Safety Expansion
Band) Licensees as of March 31, 2009 (milestones achieved by number of FRASs)*®

N FRA Negotiations and Approval Reconfiguration Implementation
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Wave 1 362 304 298 82% 148 41% 58 56 15%
Wave 2 230 210 210 91% 107 47% 54 52 23%
Wave 3 237 195 192 81% 51 22% 15 15 6%
Wave 4 47 41 38 81% 15 32% 7 7 15%
Total 876 750 738 84% 321 37% 134 130 15%

* This table does not include any estimate of deals that will include call signs in or affected by the FCC-defined
border areas.

The remaining licensees without FRASs are either: (1) in the planning process, in which
they are conducting planning activities pursuant to a PFA and working on preparing a cost
estimate for their reconfiguration; or (2) in the process of negotiating an FRA with Sprint Nextel.
Some of these licensees have reached verbal agreement on, but have not yet executed, an FRA.

The table below provides Stage 2 status information in terms of the number of call signs
that have achieved particular milestones.

% Sprint Nextel is the data source for the estimated number of anticipated FRAs in column 2. The figures have not
been verified by the TA. Any changes to the number of anticipated FRAs from previous Quarterly Progress Reports
are the result of how Sprint Nextel structures deals with licensees (i.e., deals cancelled or consolidated). For Wave
3, Stage 2, the number of expected FRAs will increase as additional FRAs are reached with Wave 3 Southeast
ESMR Band licensees who were deferred from Wave 3, Stage 1 to Wave 3, Stage 2 and those deals are added to the
count. Given that some FRAs noted in the table are for licensees with mobile-only systems, there will be a
difference between the number of FRAs and the number of FRAS reporting frequencies cleared.
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Table 2: Status of Reconfiguration for Licensees in Stage 2 (NPSPAC and Public Safety
Expansion Band) as of March 31, 2009 (milestones achieved by number of call signs)

FRA Negotiations and Approval Reconfiguration Implementation
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Wave 1 2198 1644 1618 74% 639 29% 27 25 1%
Wave 2 949 590 460 48% 283 30% 18 18 2%
Wave 3 1162 522 516 44% 210 18% 12 12 1%
Wave 4 1881 223 214 12% 41 2% 8 8 0.4%
Total 6190 2979 2808 45% 1173 19% 65 63 1%

* Includes call signs in the FCC-defined international border areas.

The mediation process has proven successful in aiding licensees and Sprint Nextel in
reaching agreements. As of March 31, 2009, only 52 Stage 2 mediations (5.7 percent) had been
referred to the FCC for de novo review, of which thirteen were settled by the parties prior to a
decision by the FCC.

Q) Wave 1

Wave 1, Stage 2 is the largest of the NPSPAC channel reconfiguration waves, with 362
FRASs expected to be negotiated between Sprint Nextel and Public Safety agencies. As shown in
Table 1 above, as of March 31, 2009, approximately 82 percent of the FRAs expected for Wave
1, Stage 2 have been approved by the TA.

The Wave 1, Stage 2 mediation period began on November 1, 2006. As of March 31,
2009, of the 337 mediation dockets opened for Wave 1, Stage 2 licensees, 288 mediation dockets
had been resolved (an increase from 279 resolved as of December 31, 2008). The parties in 37
mediations had negotiated PFAs and were in various stages of planning; 13 of these had reached
agreement but had not yet executed FRAs. The parties in two other mediations in which the
licensee did not have a PFA had also reached agreement but had not yet executed FRAs. Eight
mediation dockets were the subject of Recommended Resolutions pending before the FCC for de
NoVO review.

@i)  Wave?2

As shown in Table 1 above, as of March 31, 2009, approximately 91 percent of the FRAs
expected for Wave 2, Stage 2 have been approved by the TA.
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The Wave 2, Stage 2 mediation period began on February 1, 2007. As of March 31, 2009,
of the 233 mediation dockets opened for Wave 2, Stage 2 licensees, 211 mediation dockets had
been resolved (an increase from 209 resolved as of December 31, 2008). The parties in 19
mediations had negotiated PFAs and were in various stages of planning; two of these had
reached agreement but had not yet executed FRAs. Two mediation dockets were the subject of
Recommended Resolutions pending before the FCC for de novo review. The parties in one
mediation docket were in the process of negotiating an FRA following de novo review by the
FCC.

(i)  Wave 3

Besides NPSPAC licensees, Wave 3, Stage 2 includes certain licensees with Southeast
ESMR Band frequencies that were deferred from Wave 3, Stage 1 at the licensee’s request.?® As
shown in Table 1 above, as of March 31, 2009, approximately 81 percent of the FRAs expected
for Wave 3, Stage 2 have been approved by the TA.

The Wave 3, Stage 2 mediation period began on May 1, 2007. As of March 31, 2009, of
the 272 mediation dockets opened for Wave 3, Stage 2 licensees, 218 mediation dockets had
been resolved (an increase from 209 resolved as of December 31, 2008).2” The parties in 47
mediations had negotiated PFAs and were in various stages of planning; 13 had reached
agreement but had not yet executed FRAs. Four mediation dockets were the subject of
Recommended Resolutions pending before the FCC for de novo review.

(iv) Wave4

As shown in Table 1 above, as of March 31, 2009, approximately 81 percent of the non-
border area FRAs expected for Wave 4, Stage 2 have been approved by the TA. The expected
FRAs for Wave 4, Stage 2 licensees with systems located in, or affected by, the international
border areas with Mexico are not included in the FRA statistics for Wave 4.

The Wave 4, Stage 2 mediation period for non-border area licensees began on August 1,
2007. As of March 31, 2009, of the 66 mediation dockets opened for Wave 4, Stage 2 licensees,
58 mediation dockets had been resolved (an increase from 55 resolved as of December 31, 2008).
The parties in 7 mediations had negotiated PFAs and were in various stages of planning; two had
reached agreement but had not yet executed FRAs. No mediations were referred to the FCC for
de novo review.

% \Wave 3, Stage 1 licensees whose Wave 3 ESMR Negotiation Deferral Requests were granted in June 2006 had
their negotiations and reconfiguration implementation deferred to Wave 3, Stage 2.

%" The difference between the number of mediation dockets and the number of expected FRASs for Wave 3, Stage 2
is largely due to certain deals with Wave 3 Southeast ESMR Band licensees who were deferred from Wave 3, Stage
1 to Wave 3, Stage 2 not being included in the number of expected FRAs. The number of expected FRAs for Wave
3, Stage 2 will increase as additional FRAs are reached with such licensees and those deals are added to the count.
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b. Reconfiguration Implementation

Stage 2 licensees continue to make progress with their implementation activities, but
much work remains to be done in the implementation phase. A number of NPSPAC licensees
are moving forward with and completing their implementation activities and are helping to
define an implementation framework that can serve as a model for other NPSPAC licensees.

Q) Implementation Planning Sessions

One of the TA’s methods for facilitating implementation activities has been to conduct
regional Implementation Planning Sessions (“IPS” or “sessions”). These sessions bring together
NPSPAC and interoperable Expansion Band licensees, their equipment vendors, technical
consultants, and Sprint Nextel to develop consolidated implementation schedules. The FCC has
stated that NPSPAC licensees “are expected to participate” in an IPS.%

During the sessions, the TA works with licensees to develop implementation schedules
for the regions that identify key milestones and dependencies associated with reconfiguration
implementation activities. This is particularly important because many FRAs for NPSPAC
licensees do not contain firm implementation dates. The sessions help licensees adjust
implementation schedules to deal with complicated interconnections and interdependencies of
shared networks — particularly regarding setting dates for retuning mutual aid channels used by
neighboring municipalities. IPS have also been successful in enabling parties to reach an
understanding on the timing of clearing and surrendering frequencies for those licensees that are
ready to transition to the new channels.

During the first quarter, the TA conducted a third session in Region 9: Florida and held
two IPS in Region 18: Louisiana. As of March 31, 2009, the TA had conducted 32 IPS in 24
NPSPAC regions that were attended by 445 licensees operating 1,061,350 radios.”® The TA will
continue to hold sessions for all waves and follow-up sessions when needed. The TA encourages
licensees to attend and participate in IPS in their region. Licensees that have participated in an
IPS should continue to move forward with and complete their implementation activities in
accordance with the regional schedule developed at the IPS.

(i) Reconfiguration of Subscriber Equipment

A key component of reconfiguration implementation is the retuning, reflashing, and/or
replacement of subscriber equipment. As of March 31, 2009, Stage 2 licensees had retuned,
reflashed, or replaced approximately 473,000 radios (first touches), which is an increase from
approximately 354,000 radios as of December 31, 2008.

%8 See September 12, 2007 Public Notice at 17230.

% The TA conducted 15 IPS in Wave 1 NPSPAC regions attended by 162 licensees, 8 IPS in Wave 2 NPSPAC
regions attended by 121 licensees, and 9 IPS in Wave 3 NPSPAC regions attended by 162 licensees. The TA is
currently gathering and analyzing information to assess future IPS for Wave 4.
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(iii)  Infrastructure Retuning and System Cutover

Another significant milestone in the implementation process is the retuning of base
stations to the licensee’s new channel assignments and commencement of system operations on
the new channels. During the first quarter of 2009, there were an additional 30 Stage 2 FRAs for
which licensees completed their physical retunes, which is the same number that completed
physical retunes during the fourth quarter of 2008. Of the 876 non-border FRAs expected for
Stage 2, there were 321 FRAs as of March 31, 2009 (an increase from 291 FRAs as of December
31, 2009) for which licensees had completed their physical retunes and transitioned to their new
channels. This does not consider licensees with post-cutover subscriber unit second touches or
other technical work. As of March 31, 2009, physical reconfiguration was complete for
37 percent of non-border Stage 2 FRAs (an increase from 34 percent as of December 31, 2008).
The TA continues to monitor the pace of implementation.

As of March 31, 2009, 19 percent (up from 15.2 percent as of December 31, 2008) of
Stage 2 call signs were reported by Sprint Nextel as being cleared by licensees, which includes
call signs in the border areas.

The following map graphically depicts a geographic perspective of NPSPAC
reconfiguration progress, as of March 31, 2009, by licensed NPSPAC locations. Progress on
Expansion Band clearing is detailed in Appendix 2.
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3.  Implementation Schedule Implications

The TA has identified below certain regions where one or more key licensees and
Sprint Nextel have not yet reached agreement on an FRA, and where the resulting delay is
impeding program progress and delaying implementation by other licensees within their
region and, in some cases, outside their region due to interoperability and dependencies
between licensees. In regions with extensive interoperability, licensees with FRAS are waiting
for the trailing licensees to complete FRA negotiations so that all licensees in the region can
coordinate their implementation schedules in order to preserve interoperability and mutual aid
operations. The TA encourages all parties to work to complete the steps necessary to allow
appropriate dialogue on proposed costs and to reach agreement.

a. Wave 1

e Region 6: Northern California

e Region 8: Metropolitan, NYC Area (New York, New Jersey, & Connecticut)
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e Region 14: Indiana

e Region 19: New England

e Region 20: District of Columbia, Maryland, & Northern Virginia

e Region 28: Eastern Pennsylvania (east of Harrisburg, southern New Jersey &
Delaware)

e Region 42: Virginia

e Region 54: Southern Lake Michigan (Great Lakes including Wisconsin, Illinois,
& Indiana)

In addition, a delay in the clearing of Channels 1-120 by one licensee in Region 19 has
delayed the implementation of at least three other licensees.

b. Wave 2

e Region 16: Kansas

e Region 24: Missouri
e Region 34: Oklahoma
e Region 39: Tennessee

e Region 51: Texas — East (Houston Area)

In addition, ongoing negotiations regarding a mutual aid system in Region 24 are
delaying implementation progress for ten licensees in Regions 16 and 24.

C. Wave 3

e Region 1: Alabama

e Region 9: Florida

e Region 10: Georgia

e Region 18: Louisiana

e Region 23: Mississippi

e Region 31: North Carolina
e Region 37: South Carolina
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4. Requests for Waiver of June 26, 2008 Deadline

In response to the FCC’s January 17, 2008 Public Notice®® directing non-border licensees
that require additional time past June 26, 2008 to complete rebanding to request a waiver of the
deadline, 729 requests for waiver have been filed with the PSHSB as of March 31, 2009. The
TA has created a webpage that provides information on the requests for waiver received by the
TA. The link to this page can be found on the TA’s website at
http://www.800TA.org/content/documents/waiver_requests.asp.

Licensees that were unable to propose a specific implementation timetable because they
had not completed FRA negotiations as of the filing deadlines filed requests for “interim” waiver.
In its June 17, 2008 and July 14, 2008 Orders, the PSHSB generally granted the interim requests,
conditioned on the licensee filing a supplemental waiver request.®> Many licensees filed
supplemental requests for waiver, and the PSHSB addressed them in a June 9, 2009 Order.*

The remaining licensees have an executed FRA and filed “standard” requests for waiver
requesting various dates for completing their reconfiguration implementation, ranging from a
few months to a few years beyond June 2008. For the standard requests for waiver, the PSHSB
granted a specific waiver date to each licensee.®® Licensees are expected to complete their
reconfiguration activities in accordance with the implementation schedule proposed in their
request for waiver, and any changes to this schedule should be communicated to the FCC and the
TA. Non-border licensees whose reconfiguration will not be complete by their waiver date
previously granted by the PSHSB must request additional time from the PSHSB by filing a
further request for waiver. Pursuant to the PSHSB’s June 9, 2009 Order and June 10, 2009
Public Notice, many non-border licensees are required to file a “supplemental” request for
waiver within 30 days of release of the Order (i.e., by July 9, 2009). In addition, licensees that
were granted waivers in the June 9, 2009 Order to complete rebanding on or before October 1,
2009 must either complete rebanding by then or submit a further request for waiver.

The table below contains statistics about the requests for waiver.

%0 See “Federal Communications Commission Provides Guidance for Submission of Requests for Waiver of June 26,
2008 Deadline for Completion of 800 MHz Rebanding,” Public Notice, 23 FCC Rcd 664 (2008).

*! See, e.g., Improving Public Safety Communications in the 800 MHz Band; Requests for Interim Waiver of the
June 26, 2008 Rebanding Deadline — Wave 1 Public Safety Regions, Order, 23 FCC Rcd 9421 (2008).

%2 See June 2009 Supplemental Waiver Order.

* See, e.g., Wave 1 Waiver Order.
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Table 3: Requests for Waiver of the June 26, 2008 Deadline, as of March 31, 2009
Total Number Interim Standard

of Requests® Interim | Supplemental®  Standard  Supplemental
1 248 75 25 173 43
2 159 65 32 94 10
3 269 122 64 147 31
4 53 21 11 32 6
Total Requests 729 283 132 446 90
5. Canadian Border Regions

The 30-month transition period for reconfiguration of licensees in the U.S.-Canada
border regions began on October 14, 2008 and will end on April 14, 2011.%* The TA’s
Implementation Plan and Timetable for the Reconfiguration of the 800 MHz Band in the U.S.-
Canada Border Regions (“Implementation Plan”) established two stages for the reconfiguration
of Canadian border licensees.*” Stage 1 includes non-Public Safety licensees, such as B/ILT and
SMR licensees. Stage 2 is comprised of both NPSPAC and non-NPSPAC Public Safety
licensees.

Based on an evaluation of FCC Registration Numbers (“FRNs”) in the FCC’s Universal
Licensing System (“ULS”) database, there are 334 Canadian border region licensees that are
subject to reconfiguration. This will generally translate to a smaller number of FRAs as several
licensees have multiple FRNs, multiple licensees may join into a single FRA, and certain non-
Public Safety licensees may be excluded based on frequency planning results. Of the 334
identified FRNs, 160 are related to Stage 1 (non-Public Safety) licensees and 174 are related to
Stage 2 (Public Safety) licensees.

The TA continued its efforts to support Canadian border region reconfiguration during
the first quarter by conducting frequency planning to determine replacement frequencies,
providing Frequency Proposal Reports to licensees, publishing additional guidance for licensees
on its website, and using the mediation process to assist licensees and Sprint Nextel in
negotiating PFAs and FRAs.

% This column is a total of Interim and Standard Requests for Waiver, but does not include Supplemental filings.

% Supplemental filings for Interim or Standard Requests for Waiver are made by licensees to update requested dates
or to provide additional information regarding their original Request for Waiver filing.

% See “Public Safety and Homeland Security Bureau Announces that the 30-Month Transition Period for 800 MHz
Band Reconfiguration in Regions Along the U.S.-Canada Border will Commence on October 14, 2008,” Public
Notice, 23 FCC Rcd 14877 (2008) (“Canadian Border Public Notice™).

%7 See 800 MHz Transition Administrator, LLC, “Implementation Plan and Timetable for the Reconfiguration of the
800 MHz Band in the U.S.-Canada Border Regions,” WT Docket No. 02-55 (filed Oct. 1, 2008), available at
http://www.800TA.org/content/PDF/other/Implementation_Plan_and_Timetable CBR.pdf, approved by Canadian
Border Public Notice.
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a. Frequency Proposals

Licensees in the Canadian border regions, and licensees adjacent to the border regions
that did not previously receive replacement frequencies, have now received Frequency Proposal
Reports from the TA that identify their frequencies designated for reconfiguration and detail
their proposed replacement frequencies. The TA mailed FPRs to Stage 1 licensees in October
2008. To identify the most appropriate replacement frequencies for Stage 2 licensees, the TA
coordinated information gathering and planning with the 800 MHz NPSPAC Regional Planning
Committees, Public Safety licensees, and Sprint Nextel. The TA began mailing FPRs to Stage 2
licensees in November 2008 and provided FPRs to the remaining Stage 2 licensees in the first
quarter of 2009.

In the first quarter of 2009, the TA analyzed and proposed 11,764 replacement
frequencies for Canadian border region Stage 2 licensees. The TA sent FPRs for a total of 1,021
call signs representing 116 licensees during this period.

The maps below show the locations and frequency density of Stages 1 and 2 licensees in
the Canadian border regions.®

% Frequency density defines the number of distinct reconfiguring base station frequencies at the noted location.
Locations and frequency counts are based on FCC ULS data.
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Map 4: Canadian Border Region Stage 1 Frequency Locations and Density
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Map 5: Canadian Border Region Stage 2 Frequency Locations and Density
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b. Planning

Stage 1 or 2 licensees seeking planning funding were required to submit a Request for
Planning Funding by the October 14, 2008 deadline established by the FCC and negotiate a PFA
with Sprint Nextel.* Licensees submitting RFPFs that did not have a PFA by October 14, 2008
were placed into an expedited negotiation and mediation process pursuant to procedures set forth
in the FCC’s Second Report and Order and in the TA’s Alternative Dispute Resolution (“ADR”)
Plan.*° After submitting an RFPF, a licensee and Sprint Nextel had 30 days to negotiate a PFA
under the monitoring of a TA mediator. If, at the end of the 30-day period, there was no
agreement on a PFA, the licensee and Sprint Nextel actively participated in mediation for 20
days.

% Licensees that submit an RFPF after October 14, 2008 must request an extension of this deadline from the FCC.

“0 See Second Report and Order { 40; see also “Alternative Dispute Resolution Plan for 800 MHz Transition
Administrator, LLC (Version 1.6),” at 20-21, attached to Letter from Joseph P. Markoski, Squire, Sanders &
Dempsey LLP, to Marlene H. Dortch, Secretary, FCC, WT Docket No. 02-55 (filed June 23, 2008) (“ADR Plan™).
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As of March 31, 2009, 56 PFAs, with a total contract value of $10 million, were
submitted to the TA by licensees in or adjacent to the Canadian border regions.

After reaching agreement on a PFA, licensees and their vendors conduct planning
activities and prepare a cost estimate for their reconfiguration. Licensees are required to
complete planning and submit a cost estimate to Sprint Nextel within 90 to 110 days, depending
on the number of subscriber units in their system, of the later of TA approval of the PFA or
receipt of an FPR. If a licensee needs additional time to complete planning, it should request an
extension from the PSHSB.

Once a licensee’s planning is complete and a cost estimate is submitted to Sprint Nextel,
the licensee and Sprint Nextel will have 30 days for FRA negotiations. If they are unable to
negotiate an FRA within the 30-day period, the parties will actively participate in mediation for
20 days.

C. Stage 1

Most Canadian border Stage 1 licensees included planning costs (if any) in their FRAS,
but there are five Stage 1 licensees that have negotiated PFAs and are currently in the planning
process.

For Stage 1 licensees that do not require a PFA, the TA’s Implementation Plan
designated October 14, 2008 as the official planning start date. Such licensees were required to
submit a cost estimate for their reconfiguration to Sprint Nextel within 90, 100, or 110 days,
depending on the number of subscriber units in their system. The majority of Stage 1 licensees
have 5,000 subscriber units or less, so they were required to submit a cost estimate by January 12,
2009.

The expedited negotiation and mediation period for Canadian border region Stage 1
licensees without a PFA began on January 12, 2009. After submitting a cost estimate, a licensee
and Sprint Nextel had 30 days to negotiate an FRA under the monitoring of a TA mediator. If, at
the end of the 30-day period, there was no agreement on an FRA, the licensee and Sprint Nextel
actively participated in mediation for 20 days.

As of March 31, 2009, the TA opened a total of 127 mediation dockets for Stage 1
licensees. As of March 31, 2009, 46 mediation dockets had been resolved. The parties in 5
mediations had negotiated PFAs and were in various stages of planning. The parties in 37
mediations had reached agreement but had not yet executed FRAs. No mediation dockets were
referred to the FCC for de novo review.

As of March 31, 2009, 21 FRAs, with a total contract value of $0.7 million, were
submitted to the TA for Canadian border region Stage 1 licensees.
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d. Stage 2

Approximately half of the Canadian border Stage 2 licensees submitted an RFPF and
have negotiated or are still negotiating a PFA.

As of March 31, 2009, the TA opened a total of 83 mediation dockets for Stage 2
licensees. As of March 31, 2009, the parties in 55 mediations had negotiated PFAs and were in
various stages of planning. The parties in six mediations had reached agreement but had not yet
executed PFAs. No mediation dockets were referred to the FCC for de novo review.

For Stage 2 licensees that do not require a PFA, the TA’s Implementation Plan
designated January 15, 2009 as the official planning start date. Such licensees have 90, 100, or
110 days from this date to complete planning and submit a cost estimate, depending upon the
number of subscriber units in their system. If a licensee did not receive its proposed replacement
frequencies by January 15, 2009, its cost estimate should be submitted to Sprint Nextel 90, 100,
or 110 days from the date of receipt of those frequencies, depending upon the number of
subscriber units in the system.

The expedited negotiation and mediation period for Canadian border region Stage 2
licensees without a PFA began on April 15, 2009. After submitting a cost estimate, a licensee
and Sprint Nextel had 30 days to negotiate an FRA under the monitoring of a TA mediator. If, at
the end of the 30-day period, there was no agreement on an FRA, the licensee and Sprint Nextel
actively participated in mediation for 20 days.

As of March 31, 2009, one FRA, with a total contract value of $0.9 million, was
submitted to the TA for Canadian border region Stage 2 licensees.

B. Program Financial Information

This section provides information for the first quarter of 2009 regarding reconfiguration
expenditures, letter of credit, the external audit, the TA’s fees and expenses, and reconfiguration
Completion Certifications.

1. Reconfiguration Expenditures

a. 800 MHz Incumbent Licensee Reconfiguration Costs

As of March 31, 2009, Sprint Nextel and incumbent licensees had executed FRAs and
PFAs pursuant to TA-approved cost estimates totaling approximately $598.0 million, and Sprint
Nextel had paid approximately $296.7 million of this amount as advance payments and for work
completed to date. This compares to $559.8 million in executed FRAs and PFAs and $261.9
million paid as of December 31, 2008.

Sprint Nextel has reported to the TA that it had incurred, on a cash basis, approximately
$834.2 million (through March 31, 2009) in costs for: (1) payments made to incumbent licensees
or their vendors in accordance with TA-approved agreements executed by incumbent licensees
and Sprint Nextel; and (2) replacement equipment costs, including costs related to the
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development of software for certain incumbent licensee subscriber equipment that enables such
subscriber equipment to be retuned rather than replaced and costs related to replacement
equipment to be provided to incumbent licensees by Sprint Nextel (collectively “800 MHz
Incumbent Licensee Reconfiguration Costs”). To date, Sprint Nextel had requested that the TA
assess approximately $330.3 million of the 800 MHz Incumbent Licensee Reconfiguration Costs
(submitted as of December 31, 2008) for the purpose of determining whether those costs are
creditable against the payment Sprint Nextel will make to the United States Treasury at the
completion of reconfiguration (“Creditable Costs”). The status of these costs is as follows:

e $282.0 million was determined by the TA to be Creditable Costs pending the Final
Accounting to be performed at completion of reconfiguration and the results of the
external audit.

e The remaining $48.3 million requires additional information from Sprint Nextel or
incumbents to determine whether these costs are creditable.

Sprint Nextel has not submitted the remaining $504 million of the 800 MHz Incumbent
Licensee Reconfiguration Costs to the TA for credit assessment or for external audit. The $504
million consists primarily of advance payments of equipment and such costs are not submitted
until such time as the equipment is attributed to a particular licensee and that licensee completes
their reconfiguration and cost reconciliation.

b. Sprint Nextel Costs

Sprint Nextel has reported to the TA that it had incurred, on a cash basis, approximately
$257.4 million (through March 31, 2009) in costs to support: (1) incumbent licensee negotiations;
(2) systems development costs for tracking and reporting of program activity, (3) Sprint Nextel’s
program and financial management activities; (4) other program costs; and (5) reconfiguration of
Sprint Nextel’s systems in the 800 MHz band (collectively “Sprint Nextel Costs”). The Sprint
Nextel Costs exclude certain amounts incurred related to Sprint Nextel’s internal network costs
that Sprint Nextel may submit for credit at a later date (“To Be Determined Sprint Nextel Costs™).
To date, Sprint Nextel has requested that the TA assess approximately $229.6 million of the
Sprint Nextel Costs (submitted as of December 31, 2008) for the purpose of determining whether
those costs are Creditable Costs. The status of these costs is as follows:

e $65.8 million was determined by the TA to be Creditable Costs pending the Final
Accounting to be performed at completion of reconfiguration and the results of the
external audit.

e The remaining $163.8 million requires additional information from Sprint Nextel to
determine whether these costs are creditable.

Sprint Nextel has not submitted the remaining $27.8 million of the Sprint Nextel Costs or

any of the To Be Determined Sprint Nextel Costs to the TA for credit assessment or for external
audit.
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C. 1.9 GHz Clearing Costs

Sprint Nextel has reported to the TA that it has incurred approximately $610.3 million in
costs (through March 31, 2009) associated with reconfiguration of the 1.9 GHz band. These
costs are reported for informational purposes only. The TA does not conduct a review of these
costs.

d. Estimated Total Reconfiguration Expenditures

On May 8, 2009, Sprint Nextel filed with the Securities and Exchange Commission
(“SEC”) its Quarterly Report on Form 10-Q for the quarterly period ended March 31, 2009 and
disclosed that from the inception of the program through March 31, 2009, Sprint Nextel has
incurred approximately $1.977 billion of costs directly attributable to the spectrum
reconfiguration program.

2. Letter of Credit

For the quarter ended March 31, 2009, Sprint Nextel made all its required payments to
licensees and vendors. Accordingly, there has been no need to draw on the Letter of Credit
through March 31, 2009. Sprint Nextel has reported to the TA that it had incurred, on a cash
basis, approximately $76.6 million (through March 31, 2009) in Letter of Credit Fees.

During the first quarter, Sprint Nextel worked with the Letter of Credit Issuing Banks to
extend its Letter of Credit for 800 MHz band reconfiguration, which was set to expire on July 26,
2009. On April 27, 2009, Sprint Nextel informed the FCC that it extended the term of its Letter
of Credit through December 10, 2010 and filed a copy of the revised Letter of Credit with the
FCC in WT Docket No. 02-55.%

The TA reviewed the $1.971 billion Letter of Credit in view of the programmatic
obligations satisfied through December 31, 2008 by Sprint Nextel. On May 29, 2009, the TA
recommended that the Letter of Credit be reduced by $105 million based on costs paid through
September 30, 2008. The FCC concurred with the TA’s request on June 18, 2009, and the Letter
of Credit was reduced from $1.971 billion to $1.866 billion.

3. External Audit

In the first quarter of 2009, Reznick Group, the external auditors selected by the TA,
continued the annual audit of program expenditures for the year ended December 31, 2008 and
for the period from inception (August 6, 2004) through December 31, 2008 (“the 2008 Audit™).

* See Sprint Nextel Corporation, Quarterly Report (Form 10-Q), at 12 (filed May 8, 2009), available at
http://www.sec.gov/Archives/edgar/data/101830/000119312509105017/d10g.htm.

%2 See Sprint Nextel Corporation, “Extension of Irrevocable Letter of Credit for 800 MHz Band Reconfiguration,”
WT Docket No. 02-55 (filed Apr. 27, 2009).
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4. Transition Administrator
a. Fees, Expenses, and Staffing

The TA’s fees and expenses for the quarter ended March 31, 2009 were $9.0 million in
fees and $0.1 million in expenses, for a total of approximately $9.1 million, which is
approximately $0.6 million greater than the forecast for the fourth quarter. Additional details are
provided in Appendix 9. TA staffing as of March 31, 2009 consisted of 69 Full Time
Equivalents (“FTES”).

The TA'’s fees and expenses for the quarter ending June 30, 2009 are estimated at $9.5
million in fees and $0.2 million in expenses, for a total of $9.7 million.

b. Disclosure of Non-Reconfiguration Fees

In accordance with the TA’s Independence Management Plan, the TA reports that
BearingPoint did not receive from Sprint Nextel any non-TA fees and costs for the quarter ended
March 31, 2009.%

5. Review and Status of Reconfiguration Completion Certifications

During the first quarter of 2009, an additional 20 PFA Completion Certifications were
submitted to the TA, raising the total number received by the TA to 149.** Of these, the TA had
reviewed and certified 148 PFAs as complete, with the remaining one under review as of March
31, 2009. Appendix 8 contains a summary of PFAs that have closed as of March 31, 2009.

During the first quarter of 2009, an additional 45 FRA Completion Certifications* were
submitted to the TA, raising the total number received by the TA to 885.° Of these, the TA had
reviewed and certified 869 FRAs as complete, with the remaining 16 under review as of March
31, 2009. Appendix 8 contains a summary of FRAs that have closed as of March 31, 2009.

These completion certifications were filed as part of the closing process once all planning
or reconfiguration implementation activities were completed. The TA has reviewed the amounts
expended on planning activities and reconfiguration implementation activities covered by these
PFAs and FRAs and concurs with the identified remaining payments due incumbent licensees or
refunds due Sprint Nextel, pending any results of the TA’s post-close review rights or external
audit.

*% See “Independence Management Plan for 800 MHz Transition Administrator Team Members (Version 1.2),” at 5,
attached to Letter from Joseph P. Markoski, Squire, Sanders & Dempsey LLP, to Marlene H. Dortch, Secretary,
FCC, WT Docket No. 02-55 (filed Aug. 23, 2005).

* Of these, 19 were for Stage 1 licensees and 130 were for Stage 2 licensees
** From this point forward all subsequent information is related to FRA Completion Certifications only.

%8 Of these, 751 were for Stage 1 licensees and 134 were for Stage 2 licensees.
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Sprint Nextel has provided the TA with the following data which describes the status of
deals, in terms of numbers of FRASs in each stage of the contract closing process as of March 31,
2009.

Table 4: Status of FRAs in the Closing Process (after completion of physical
reconfiguration)*’

Status of FRAsS Number
Closed FRAs 869
FRAs Pending TA Completion Certification Review 16
FRAs Pending in the Sprint Nextel Closing Process:

Sprint Nextel Execution of the Completion Certificates 14

Sprint Nextel Receipt of Signed Completion Certificates from Incumbent Licensees 24

Sprint Nextel Preparation of Completion Certificates 21

Total FRASs in the Sprint Nextel Closing Process 59
FRAs Pending in the Actual Cost Reconciliation Process:

Sprint Nextel Pending Receipt of Signed Reconciliation Statement 20

Sprint Nextel Waiting for Receipts and Preparing Actual Cost Reconciliation Statement 92

Sprint Nextel Preparing Request for Receipt Letter 18

Total FRAs in the Actual Cost Reconciliation Process 130
FRASs not in the above Closing or Actual Cost Reconciliation Processes:

Finalization of either certain Reconfiguration Project Management activities or Requisite 5

Regulatory Filings

Completion of the Actual Cost Reconciliation and either Finalization of certain 22

Reconfiguration Project Management activities or Requisite Regulatory Filings

Completion of the Actual Cost Reconciliation, Requisite Regulatory Filings, and certain 97

Reconfiguration Project Management activities

Total FRAs not in the above Closing or Actual Cost Reconciliation Processes 124
Total FRAs for which physical reconfiguration is complete 1,198

The TA has observed significant lags between completing physical reconfiguration and
completing all necessary filings with the FCC and processing Completion Certifications through
Sprint Nextel and the TA. For the closed FRAs (including those pending TA review), the
average elapsed time between the completion of the physical reconfiguration and completion of
the closing process was 8.5 months as of March 31, 2009 (compared to 8.0 months for the period
ending December 31, 2008). For FRAs that have not yet closed, the average outstanding elapsed
time from completion of the physical reconfiguration as of March 31, 2009 is 15.2 months
(compared to 14.0 months as of December 31, 2008).

As of March 31, 2009, the major area of delay was the Actual Cost Reconciliation
Process which accounts for 42 percent of the FRAs that have completed the physical
reconfiguration but are not yet closed. Of the 130 FRAs in the Actual Cost Reconciliation
Process, 114 (88 percent) of the FRASs have been in this same stage for three months or longer.
The status of deals, in terms of numbers and percentage of FRAs outstanding in the Actual Cost
Reconciliation Stage is listed in the table below.

*" Sprint Nextel is the data source for this table.
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Table 5: Status of Outstanding FRAs in the Actual Cost Reconciliation Stage (after

completion of physical reconfiguration but prior to closing)*
Number of Percentage of the Total FRAs in the

Outstanding for

FRAs Actual Cost Reconciliation Process
Less than 3 Months 16 12%
3 to 6 Months 20 16%
6 to 9 Months 21 16%
9 to 12 Months 14 11%
12 Months or Longer 59 45%

The average time to complete the Actual Cost Reconciliation under an FRA once the
physical reconfiguration was completed continues to be impacted by delays in processing
Change Notices by the incumbent licensee and Sprint Nextel. Another factor is delays in
incumbent licensees submitting to Sprint Nextel complete, accurate, and/or timely information
required for the Actual Cost Reconciliation to substantiate Actual Costs incurred. Sprint Nextel
delays in administering the Actual Cost Reconciliation Process also have contributed to the
overall time lag between completion of physical reconfiguration and closing. The TA
encourages licensees and Sprint Nextel to strive to complete these activities in a more timely
manner. To minimize the effort and times associated with the closing process, incumbent
licensees are strongly encouraged to review the following TA guidance, Change Notice Process
Fact Sheet, Actual Cost Reconciliation Fact Sheet, and Incumbent Labor Reimbursement Policy,
which are available on the TA’s website at www.800TA.org. In addition, the TA has developed
an Actual Cost Reconciliation Webinar to assist licensees in understanding of the process from
start to finish. The TA will continue to monitor the closing process.

C. Specialized Support Functions

This section outlines additional information about TA activities that support the program,
such as the Contact Center, the website, outreach, and FRA review.

To facilitate successful 800 MHz band reconfiguration, licensees and other stakeholders
must have rapid and consistent access to accurate reconfiguration information, processes, and
procedures. As such, the TA executes an approach that is intended to engage, educate, and equip
the impacted stakeholders with the knowledge necessary to plan and implement reconfiguration
activities. The TA employs a multi-pronged approach, including direct calling campaigns,
conference and event attendance (“Stakeholder Outreach™), Webinars (online training seminars),
and interaction with industry press to accomplish these goals.

1. Stakeholder Inquiries

The TA maintains a “Contact Center” to receive and process questions and requests for
information regarding reconfiguration and the TA’s activities. The TA receives inquiries from a

“® Sprint Nextel is the data source for this table.
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variety of stakeholders: licensees, vendors, consultants, associations, and the trade press.
During the first quarter, the TA received a total of 5,251 inquiries to the Contact Center (1,550 in
January 2009; 1,686 in February 2009; and 2,015 in March 2009). Access to the Contact Center
is critically important to ensure that licensees and other stakeholders are able to obtain
information to prepare for and implement the reconfiguration of their systems.

2. TA-Produced Materials and the TA’s Website

During the first quarter, the TA continued to distribute informational materials to
stakeholders relating to the reconfiguration process, including fact sheets, licensee forms, direct
mailings, and other materials as listed below. Many of these items are posted on the TA’s
website (www.800TA.orQg).

e TA Website Reorganization and Redesign — In the first quarter, the TA began
redesigning its website in order to reallocate and redistribute collateral and guidance.
The purpose of this initiative was to respond to licensees’ feedback and address the
growing need to reestablish the website as a valuable, comprehensive tool for
obtaining resources and guidance for multiple aspects of reconfiguration.

e Canadian Border Region — Refined and updated a section on the TA’s website
containing information about reconfiguration in the Canadian Border Region,
including a section dedicated to the latest news and upcoming dates and submission
deadlines for Canadian Border Region licensees.

e Cost Metrics — The Planning Funding Cost Metrics and the FRA Cost Metrics were
updated to include data through December 31, 2008.

e Forms and Fact Sheets — Created, posted, and updated several documents, including
the Change Notice Process Fact Sheet, Special Temporary Authorizations (STA) Fact
Sheet, and TA Application Review Guidance (for permanent licensing of new
facilities in the new NPSPAC band (806-809/851-854 MHz) in non-border regions).

e Frequently Asked Questions (“FAQs”) — The Actual Cost Reconciliation, Change
Notice, and TA Review Rights FAQs on the TA’s website was updated to continue to
provide the most up-to-date guidance.

e Mail Campaigns — Targeted mailings were sent to licensees, including Expectations
letters, Canadian Border Region Exclusion Letters, and letters to Canadian Border
Region licensees regarding cost estimate deadlines and the negotiation and mediation
process.

e TA Alerts — TA Alerts are the TA’s listserv feature, which allows website visitors to
sign up to receive emails from the TA with the latest updates and news. TA Alerts
are sent when changes or updates are made to the website, when the FCC releases an
Order or Public Notice, and/or when the TA has an announcement. There are 340
active subscribers for TA Alerts to date. In the first quarter, the TA sent eight TA
Alerts.

These new or modified materials, in addition to materials previously published, are

intended to provide stakeholders with sufficient information to effectively plan, negotiate, and
implement reconfiguration.
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During the first quarter, the TA also submitted written articles to various Public Safety
communications publications as another medium to communicate with licensees and to educate
those involved in the rebanding process.

The TA’s website is a significant component of the Stakeholder Outreach efforts. During
the first quarter, updates were made to the TA’s website to post and advertise new and updated
TA-produced materials, guidance and outreach on upcoming deadlines for border region
licensees, and to post copies of FCC Public Notices and Orders. The TA’s website received an
estimated 6,798 visits during the first quarter.*°

3. Outreach Events and TA-Sponsored Education and Training

a. Webinars

The TA has continued to conduct Webinars that provide information on all facets of
reconfiguration. In the first quarter, the TA offered Webinars on the Actual Cost Reconciliation
Process, Preparing for an Implementation Planning Session, and the TA Review Rights Process
(available specifically for licensees selected for the process). In the second quarter of 2009, the
TA is scheduled to offer additional Webinars on these topics, as well as Webinars on
reconfiguration completion.

Webinars have proven to be an effective, low-cost method for reaching wide audiences
and providing interactive and just-in-time guidance. The TA solicited feedback following each
delivery. According to participant surveys, reaction to the Webinars has been overwhelmingly
positive, with participants indicating that the opportunity for live discussion is the most helpful
aspect.

b. Licensee Outreach Campaigns

In an effort to further the progress of reconfiguration, the TA continued its
communication and outreach efforts this quarter. The TA followed the mailing of Frequency
Proposal Reports to Canadian border region licensees with a reminder mailing sent to affected
licensees stressing the importance of filing their cost estimate in accordance with deadlines.

4. Freqguency Reconfiguration Agreement Review

The TA continues to meet its service-level goals for reviewing FRAs.*® Detailed
information about the time required by the TA to review and approve Stages 1 and 2 FRAs
submitted to the TA is available in Appendices 6 and 7.

* The TA has adopted “visits” instead of “hits” as a more accurate metric to utilize in identifying website traffic.

* The TA’s service-level targets for FRA review are review of 80 percent of FRAs within 5 business days, 95
percent within 10 business days, and 100 percent within 15 business days.
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Appendix 1
Status of Reconfiguration for Licensees in Channels 1-120: Milestones Completed by Number of Frequency
Reconfiguration Agreements, Per Wave, Per Region, as of March 31, 2009

Sprint Nextel and FRAs with

Number of Licensee Reach | FRAs Submitted [FRAs Approved by| Physical Retunes
Channels 1-120 Pre-Contract Reported as
FRAs* Agreement* Completed*

Public Safety

Region (PSR)

Number of Frequency Reconfiguration Agreements (FRAS)

Wave 1 354 354 354 354 349
Multiregion 94 94 94 94 92
6 36 36 36 36 36

7 12 12 12 12 12

8 34 34 34 34 34

11 9 9 9 9 9

13 18 18 18 18 18

14 9 9 9 9 9

19 15 15 15 15 15

20 18 18 18 18 16

27 22 22 22 22 22

28 24 24 24 24 24

35 14 14 14 14 14

41 7 7 7 7 7

42 16 16 16 16 15

45 7 7 7 7 7

54 19 19 19 19 19
Wave 2 205 205 205 205 205
Multiregion 62 62 62 62 62
4 8 8 8 8 8

12 4 4 4 4 4

15 5 5 5 5 5

16 9 9 9 9 9

17 10 10 10 10 10

22 28 28 28 28 28

24 13 13 13 13 13

25 5 5 5 5 5

26 4 4 4 4 4

32 0 0 0 0 0

34 2 2 2 2 2

38 1 1 1 1 1

39 23 23 23 23 23

40 12 12 12 12 12

44 1 1 1 1 1

46 0 0 0 0 0

49 2 2 2 2 2

51 8 8 8 8 8

52 8 8 8 8 8
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Appendix 1
Status of Reconfiguration for Licensees in Channels 1-120: Milestones Completed by Number of Frequency
Reconfiguration Agreements, Per Wave, Per Region, as of March 31, 2009

Sprint Nextel and FRAs with

Number of Licensee Reach | FRAs Submitted |FRAs Approved by| Physical Retunes
Channels 1-120 Pre-Contract Reported as
FRAs* Agreement* Completed*

Public Safety

Region (PSR)

Number of Frequency Reconfiguration Agreements (FRAS)

Wave 3 243 242 240 240 222
Multiregion 70 69 69 69 63
1 13 13 13 13 13

9 59 59 59 59 49

10 36 36 36 36 35

18 14 14 14 14 14

23 14 14 14 14 13

31 22 22 22 22 22

37 5 5 5 5 5

47 7 7 5 5 5

48 3 3 3 3 3
Wave 4 114 113 113 112 101
Multiregion 23 23 23 23 21
2 4 4 4 4 4

3 22 22 22 22 22

5 2

10 1 1 1 1 1

18 14 14 14 13 5

21 1 1 1 1 1

23 1 1 1 1 0

29 7 7 7 7 7

30 5 5 5 5 5

33 7 7 7 7 7

36 4 4 4 4 4

43 5 5 5 5 5

50 6 6 6 6 6

53 6 6 6 6 6

54 4 4 4 4 4

55 0 0 0 0 0

63 2 1 1 1 1
TOTAL 916 914 912 911 877

* Sprint Nextel is the data source for this column. The figures have not been verified by the TA.
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Appendix 2

Status of Reconfiguration for Licensees in Channels 1-120:
Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of March 31, 2009

Sprint Nextel
and Licensee
Reach Pre-
Contract
Agreement

Sprint Nextel
Submits
Frequency
Reconfiguration
Agreement to TA

TA Approves
Frequency
Reconfiguration
Agreement

Through 03/31/09 | Through 03/31/09

Call Signs with
Reconfiguration
Applications
Submitted to FCC

Call Signs with
Reconfiguration
Applications
Granted

Number of Call Signs

Sprint Nextel
Clears
Frequencies

Incumbent
Clears
Frequencies

Through 03/31/09
Call Signs with
Surrender
Applications
Submitted to FCC

Through
03/31/09 Call
signs with
Surrender
Applications
Granted

Wave 1 Subtotal 793 786 786 781 778 750 750 768 764 753 715
6 CA - North 107 107 107 107 107 106 106 107 107 106 104
7 Colorado 27 27 27 27 27 27 27 27 27 27 20
8 NY - Metro (CT, NJ, NY, PA) 96 96 96 96 96 96 96 96 96 96 94
11 Hawaii 55 55 55 55 55 55 55 55 55 55 55
13 lllinois 40 40 40 40 40 37 37 40 40 37 37
14 Indiana 27 27 27 27 27 27 27 27 27 27 27
19 ME, NH, VT,MA, RI, CT* 75 68 68 63 60 49 49 55 55 49 49
20 MD; DC; VA - Northern 66 66 66 66 66 61 61 61 60 60 54
27 Nevada 63 63 63 63 63 63 63 63 63 63 63
28 NJ, PA, DE 67 67 67 67 67 67 67 67 67 67 63
35 Oregon 48 48 48 48 48 48 48 48 48 48 43
41 Utah 21 21 21 21 21 21 21 21 21 21 21
42 Virginia 52 52 52 52 52 44 44 52 49 48 36
45 Wisconsin 13 13 13 13 13 13 13 13 13 13 13
54 Chicago 36 36 36 36 36 36 36 36 36 36 36

Wave 2 Subtotal 478 466 467 462 458 435! 435! 457 457 449 443
4 Arkansas 38 38 38 38 38 38 38 38 38 38 38
12 Idaho* 15 14/ 14/ 14/ 14 14 14 14 14 14 14
15 lowa 16 16 16 16 16 16 16 16 16 16 16
16 Kansas 33 33 33 33 33 32 32 33 33 33 33
17 Kentucky 16 16 16 16 16 15 15 16 16 16 15
22 Minnesota* 78 71 71 70 70 68 68 70 70 70 70
24 Missouri 37 37 37 37 37 37 37 37 37 37 37
25 Montana* 19 16 18 18 16 11 11 16 16 16 14/
26 Nebraska 10 10 10 10 10 9 9 10 10 10 10
32 North Dakota* 10 9 8 4 2 1 1 1 1 1 1
34 Oklahoma 25 25 25 25 25 25 25 25 25 25 25
38 South Dakota 1 1 1 1 1 1 1 1 1 1 1
39 Tennessee 43 43 43 43 43 43 43 43 43 39 37
40 TX - Dallas 38 38 38 38 38 38 38 38 38 38 38
44 West Virginia 3 3 3 3 3 3 3 3 3 3 3
46 Wyoming 1 1 1 1 1 1 1 1 1 1 1
49 TX - Austin 11 11 11 11 11 11 11 11 11 8 8
51 TX - Houston 42 42 42 42 42 39 39 42 42 41 40
52 TX - Lubbock 42 42 42 42 42 33 33 42 42 42 42
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Status of Reconfiguration for Licensees in Channels 1-120:
Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of March 31, 2009

Sprint Nextel
and Licensee
Reach Pre-
Contract
Agreement

Sprint Nextel
Submits
Frequency
Reconfiguration
Agreement to TA

TA Approves
Frequency
Reconfiguration
Agreement

Through 03/31/09 | Through 03/31/09

Call Signs with
Reconfiguration
Applications
Submitted to FCC

Call Signs with
Reconfiguration
Applications
Granted

Number of Call Signs

Sprint Nextel
Clears
Frequencies

Incumbent
Clears
Frequencies

Through 03/31/09
Call Signs with
Surrender
Applications
Submitted to FCC

Through
03/31/09 Call
signs with
Surrender
Applications
Granted

Wave 3 Subtotal 574 572 515 512 510 428 428 485 387 423 368
1 Alabama 9 9 9 9 9 9 9 9 9 6 6
9 Florida 221 219 219 219 219 201 201 214 120 166 162
10 Georgia 50 50 50 50 50 41 41 49 49 46 32
18 Louisiana 79 79 78 77 75 53 53 56 55 53 52
23 Mississippi 22 22 22 22 22 21 21 22 19 21 19
31 North Carolina 67 67 67 67 67 50 50 67 67 64 46
37 South Carolina 37 37 37 37 37 22 22 37 37 36 20
47 Puerto Rico 66 66 20 18 18 18 18 18 18 18 18
48 US Virgin Islands 23 23 13 13 13 13 13 13 13 13 13
Wave 4 Subtotal 866 343 208 190 178 170 170 176 171 161 155
2 Alaska* 23 7 7 7 6 3 3 6 6 6 6
3 Arizona* 74 53 51 51 51 51 51 51 51 51 48
5 CA - South* 138 20 5 5 5 5 5 5 5 5 5
21 Michigan* 55 17 4 3 1 1 1 1 1 1 1
29 New Mexico* 25 22 22 22 22 21 21 22 22 22 22
30 NY - Albany* 90 34/ 27 18 17 17 17 17 13 13 13
33 Ohio* 103 50 21 18 18 17 17 17 17 17 14
36 Pennsylvania* 11 9 9 8 7 7 7 7 7 7 7
43 Washington* 147 92 25 22 21 18 18 20 20 17 17
50 TX - El Paso* 10 10 10 10 10 10 10 10 10 10 10
53 TX - San Antonio* 16 16 16 16 16 16 16 16 15 8 8
54 MI portion of Chicago* 7 7 5 4 4 4 4 4 4 4 4
55 New York - Buffalo* 167 6 6 6 0 0 0 0 0 0 0
61 Gulf of Mexico 0 0 0 0 0 0 0 0 0 0 0
62 Marianas 0 0 0 0 0 0 0 0 0 0 0
63 Guam 0 0 0 0 0 0 0 0 0 0 0
Total for Waves 1-4 2711 2167 1976 1945 1924 1783 1783 1886 1779 1786 1681

Notes:

* Data includes call signs in the international border area. Data may change depending upon border area band plans.
a. Data for Channels 1-120 call signs does not include call signs that were under contract with Sprint Nextel prior to the start of reconfiguration and for which contracts will not be submitted to the TA for review and approval for Sprint Nextel credit.

b. The current population of call signs has been adjusted for call signs cancelled without a Frequency Reconfiguration Agreement (FRA), and incremented for any call signs added through pending applications. Licensees may cancel licenses or let them
expire without entering into an FRA.
c. Data includes call signs with fixed locations authorized for frequencies in the 851-854 MHz range with adequate geographic data to determine a Public Safety Region.
d. Data for the call sign population and applications may not match data for Sprint Nextel milestones due to call signs expiring or being cancelled without contracts. In addition, certain FRAs may include call signs undergoing reconfiguration that may be
cancelled or assigned without frequencies being changed on that particular call sign. Call signs with old frequencies being deleted via a partial assignment are not included in the delete application data.
e. Data between Incumbent Clear and Notify and Surrender Applications Submitted to FCC do not always match due to partial assignment applications filed in advance of frequency clearing to expedite the process and occasional time lags in the
reporting on licensee frequency clearing.
f. Incumbent Clear and Notify counts may exceed Sprint Nextel Cleared counts in certain PSRs due to Sprint Nextel data entry delays; incumbents clearing by cancelling licenses for which Sprint Nextel would not need to clear frequencies;
or the replacement channels were not currently in operation in Sprint Nextel's network.
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Percentage of Channels 1-120 Call Signs Reported Cleared, by NPSPAC Region as of March 31, 2009

(displayed as 1st quarter percentage/fourth quarter percentage)

800 MHz Reconfiguration Progress

851-854 MHz (Channels 1-120) Site-specific Call Signs
Percent of Call Signs Reported by Sprint Nextel as Cleared by Licensee,

By Public Safety Region - as of 03/31/09 (Q1'09 / Q4'08)
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The licensee clearing information is provided by Sprint Nextel. Regions adjacent to international borders will not reach 100 percent until revised border area band plans are available.
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Appendix 2
Status of Reconfiguration for Licensees in the Expansion Band:
Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of March 31, 2009

Sprint

Public
Safety

Region
(PSR)

PSR Name

Updated
Call Sign
Population

03/31/09

Nextel
Initiated
Contact

Licensee

Sprint Nextel
and Licensee
Reach Pre-
Contract
Agreement

Sprint Nextel

Reconfiguration
Agreement to TA

TA Approves
Frequency
Reconfiguration
Agreement

Through 03/31/09
Call Signs with
Reconfiguration

Applications

Submitted to FCC

Number of Call Signs

Through 03/31/09
Call Signs with
Reconfiguration

Applications

Sprint Nextel

Frequencies

Incumbent

Frequencies

Through 03/31/09

Submitted to FCC

Through
03/31/09 Call
signs with
Surrender
Applications
Granted

Wave 1 Subtotal 291 290 235 228 227 174 172 117 90 88 38
6 CA - North 88 87 87 87 86 58 58 10 10 13 7
7 Colorado 15 15 15 15 15 15 14 15 12 12 1
8 NY - Metro (CT, NJ, NY, PA) 26 26 26 25 25 25 24 5 5 7 5
11 Hawaii 5 5 5 5 5 5 5 5 5 4 4
13 lllinois 12 12 11 11 11 2 2 10 10 2 0
14 Indiana 34 34 12 12 12 10 10 12 10 9 5
19 ME, NH, VT,MA, RI, CT* 23 23 8 8 8 4 4 4 4 4 3
20 MD; DC; VA - Northern 5 5 5 4 4 1 1 3 3 1 1
27 Nevada 5 5 5 5 5 5 5 5 0 5 0
28 NJ, PA, DE 9 9 8 5 5 3 3 2 2 2 2
35 Oregon 1 1 1 1 1 1 1 1 0 1 0
41 Utah 3 3 3 3 3 3 3 2 1 2 1
42 Virginia 23 23 15 15 15 11 11 12 8 6 1
45 Wisconsin 10 10 10 10 10 9 9 10 3 3 0
54 Chicago 32 32 24 22 22 22 22 21 17 17 8

Wave 2 Subtotal 178 177 170 162 124, 85 85 97 83 62 32
4 Arkansas 45 45 45 45 7 5 5 7 7 5 5
12 Idaho* 0 0 0 0 0 0 0 0 0 0 0
15 lowa 16 16 16 16 16 8 8 13 7 7 2
16 Kansas 6 6 5 1 1 1 1 1 1 1 0
17 Kentucky 13 13 13 13 13 12 12 12 12 11 10
22 Minnesota* 10 10 10 10 10 9 9 10 10 10 6
24 Missouri 11 11 11 10 10 6 6 7 5 5 2
25 Montana* 0 0 0 0 0 0 0 0 0 0 0
26 Nebraska 4 4 4 4 4 3 3 3 2 3 1
32 North Dakota* 0 0 0 0 0 0 0 0 0 0 0
34 Oklahoma 3 3 2 2 2 1 1 1 1 1 1
38 South Dakota 0 0 0 0 0 0 0 0 0 0 0
39 Tennessee 30 30 26 23 23 22 22 21 20 13 4
40 TX - Dallas 21 21 21 21 21 8 8 14 12 2 0
44 West Virginia 1 1 1 1 1 1 1 1 1 1 0
46 Wyoming 2 2 2 2 2 2 2 2 2 2 0
49 TX - Austin 9 9 9 9 9 6 6 3 1 1 1
51 TX - Houston 6 5 4 4 4 1 1 2 2 0 0
52 TX - Lubbock 1 1 1 1 1 0 0 0 0 0 0
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Appendix 2
Status of Reconfiguration for Licensees in the Expansion Band:
Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of March 31, 2009

Sprint " "
Updated Nextel Sprint Nextel Sprint Nextel

Public Call Sign i and Licensee Submits TA Approves
Safet: Population Initiated Reach Pre- Erequenc Frequency
atety PSR Name P Contact q y Reconfiguration
Agreement

Through
03/31/09 Call
signs with
Surrender
Applications
Granted

Through 03/31/09 | Through 03/31/09 Through 03/31/09
Call Signs with Call Signs with Sprint Nextel Incumbent Call Signs with
Reconfiguration Reconfiguration Clears Clears Surrender

Applications Applications Frequencies | Frequencies Applications

Submitted to FCC Granted Submitted to FCC

Region as of with Contract Reconfiguration
(PSR) 03/31/09 . Agreement | Agreementto TA
Licensee

Number of Call Signs

Wave 3 Subtotal 197 194 153 127 125 67 66 81 71 49 22
1 Alabama 29 28 18 18 18 9 8 9 9 8 5
9 Florida 60 60 36 32 31 19 19 23 21 13 5
10 Georgia 28 27 27 19 19 13 13 13 12 9 3
18 Louisiana 15 15 11 10 9 4 4 6 5 2 0
23 Mississippi 17 17 16 16 16 9 9 13 10 8 3
31 North Carolina 23 23 21 21 21 8 8 10 7 6 4
37 South Carolina 23 22 22 10 10 5 5 7 7 3 2
47 Puerto Rico 2 2 2 1 1 0 0 0 0 0 0
48 US Virgin Islands 0 0 0 0 0 0 0 0 0 0 0
Wave 4 Subtotal 288 189 130 129 125 97 97 18 13 18 11
2 Alaska* 1 1 1 1 1 1 1 1 1 1 0
3 Arizona* 20 3 2 2 2 2 2 2 0 2 0
5 CA - South* 98 39 24 24 24 6 6 0 0 1 1
21 Michigan* 2 0 0 0 0 0 0 0 0 0 0
29 New Mexico* 4 4 4 4 3 0 0 1 1 0 0
30 NY - Albany* 62 62 62 62 62 61 61 0 0 1 1
33 Ohio* 35 32 0 0 0 0 0 0 0 0 0
36 Pennsylvania* 9 8 7 7 7 5 5 5 5 5 5
43 Washington* 17 13 4 4 4 3 3 4 2 3 2
50 TX - El Paso* 5 2 2 2 2 2 2 2 1 2 0
53 TX - San Antonio* 16 6 6 6 3 0 0 0 0 0 0
54 MI portion of Chicago* 4 4 3 3 3 3 3 3 3 3 2
55 New York - Buffalo* 15 15 15 14 14 14 14 0 0 0 0
61 Gulf of Mexico 0 0 0 0 0 0 0 0 0 0 0
62 Marianas 0 0 0 0 0 0 0 0 0 0 0
63 Guam 0 0 0 0 0 0 0 0 0 0 0
Total for Waves 1-4 954 850 688 646 601 423 420 313 257 217 103
Notes:

* Data includes call signs in the international border area. Data may change depending upon border area band plans.

a. Data does not include call signs that were under contract with Sprint Nextel prior to the start of reconfiguration and for which contracts will not be submitted to the TA for review and approval for Sprint Nextel credit.

b. The current population of call signs has been adjusted for call signs cancelled without a Frequency Reconfiguration Agreement (FRA), and incremented for any call signs added through pending applications. Licensees may cancel licenses or let them
expire without entering into an FRA.

c. Data includes call signs with fixed locations authorized for frequencies in the Expansion Band with adequate geographic data to determine a Public Safety Region.

d. Data for the call sign population and applications may not match data for Sprint Nextel milestones due to call signs expiring or being cancelled without contracts. In addition, certain FRAs may include call signs undergoing reconfiguration that may be
cancelled or assigned without frequencies being changed on that particular call sign. Call signs with old frequencies being deleted via a partial assignment are not included in the delete application data.

e. Data between Incumbent Clear and Notify and Surrender Applications Submitted to FCC do not always match due to partial assignment applications filed in advance of frequency clearing to expedite the process and occasional

time lags in the reporting on licensee frequency clearing.

f. Incumbent Clear and Notify counts may exceed Sprint Nextel Cleared counts in certain PSRs due to Sprint Nextel data entry delays; incumbents clearing by cancelling licenses for which Sprint Nextel would not need to clear

frequencies; or the replacement channels were not currently in operation in Sprint Nextel's network.
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Public Safety Expansion Band Locations and Reconfiguration Status, by NPSPAC Region as of March 31, 2009
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Appendix 2
Status of Reconfiguration for Licensees in NPSPAC Channels:
Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of March 31, 2009

Sprint
Nextel
Initiated
Contact
with
Licensee

Through
03/31/09 Call
SLERWVI
Surrender
Applications
Granted

Updated
Call Sign
Population
as of
03/31/09

Sprint Nextel
and Licensee
Reach Pre-
Contract
Agreement

Sprint Nextel
Submits
Frequency
Reconfiguration
Agreement to TA

Through 03/31/09
Call Signs with
Reconfiguration

Applications

Submitted to FCC

Through 03/31/09
Call Signs with
Reconfiguration

Applications
Granted

Through 03/31/09
Call Signs with
Surrender
Applications
Submitted to FCC

TA Approves
Frequency
Reconfiguration
Agreement

Incumbent
Clears
Frequencies

Public
Safety

Region
(PSR)

Sprint Nextel
Clears

PSR Name .
Frequencies

Number of Call Signs

Wave 1 Subtotal 1907 1809 1482 1416 1391 858 854 812 549 377 371
6 CA - North 136 122 115 113 110 33 32 36 30 28 27
7 Colorado 225 224 224 224 224 216 214 224 220 209 209
8 NY - Metro (CT, NJ, NY, PA) 386 384 352 335 335 301 300 53 24 45 44
11 Hawaii 28 28 28 28 28 25 25 28 13 13 13
13 lllinois 142 136 135 118 118 13 13 117 116 6 2
14 Indiana 141 133 16 16 16 12 12 14 10 8 8
19 ME, NH, VT,MA, RI, CT* 131 118 57 57 57 23 23 32 26 19 19
20 MD; DC; VA - Northern 92 72 51 46 43 0 0 5 5 0 0
27 Nevada 42 36 36 34 31 8 8 20 1 2 2
28 NJ, PA, DE 219 197 160 152 138 20 20 21 14 18 18
35 Oregon 38 38 38 37 37 20 20 22 11 4 4
41 Utah 147 146 146 146 146 144 144 146 2 3 3
42 Virginia 46 42 26 26 26 12 12 14 8 6 6
45 Wisconsin 3 3 3 3 3 2 2 3 2 1 1
54 Chicago 131 130 95 81 79 29 29 77 67 15 15

Wave 2 Subtotal 771 670 630 428 336 176 176 241 200 140 136
4 Arkansas 95 95 95 95 4 2 2 4 4 1 1
12 Idaho* 0 0 0 0 0 0 0 0 0 0 0
15 lowa 7 6 6 6 6 4 4 6 5 4 4
16 Kansas 285 198 189 17 17 15 15 15 13 13 13
17 Kentucky 16 16 12 12 12 7 7 8 8 7 7
22 Minnesota* 50 50 50 50 50 41 41 50 50 40 40
24 Missouri 19 19 19 16 16 13 13 13 9 12 11
25 Montana* 1 0 0 0 0 0 0 0 0 0 0
26 Nebraska 31 30 30 30 30 21 21 29 17 20 20
32 North Dakota* 1 1 0 0 0 0 0 0 0 0 0
34 Oklahoma 38 35 20 20 20 3 3 3 3 3 3
38 South Dakota 0 0 0 0 0 0 0 0 0 0 0
39 Tennessee 56 56 49 22 22 14 14 17 16 13 13
40 TX - Dallas 45 43 43 43 42 21 21 29 25 9 9
44 West Virginia 9 9 8 8 8 5 5 5 2 1 1
46 Wyoming 7 7 7 7 7 6 6 7 5 4 4
49 TX - Austin 67 65 65 65 65 9 9 37 31 2 1
51 TX - Houston 42 38 35 35 35 14 14 17 12 10 8
52 TX - Lubbock 2 2 2 2 2 1 1 1 0 1 1

Page 1 of 2




Appendix 2
Status of Reconfiguration for Licensees in NPSPAC Channels:
Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of March 31, 2009

Sprint " "
Updated Nextel Sprint Nextel Sprint Nextel

Public Call Sign i and Licensee Submits TA Approves
Safet: Population Initiated Reach Pre- Erequenc Frequency
atety PSR Name P Contact q y Reconfiguration
Agreement

Through
03/31/09 Call
SLERWVI
Surrender
Applications
Granted

Through 03/31/09 | Through 03/31/09 Through 03/31/09
Call Signs with Call Signs with Sprint Nextel Incumbent Call Signs with
Reconfiguration Reconfiguration Clears Clears Surrender

Applications Applications Frequencies | Frequencies Applications

Submitted to FCC Granted Submitted to FCC

Region as of with Contract Reconfiguration
(PSR) 03/31/09 . Agreement | Agreementto TA
Licensee

Number of Call Signs

Wave 3 Subtotal 965 852 543 395 391 113 111 169 139 59 59
1 Alabama 34 29 18 17 17 10 10 6 6 5 5
9 Florida 330 317 169 163 161 35 35 57 37 13 13
10 Georgia 81 75 67 65 65 38 38 42 39 25 25
18 Louisiana 63 61 57 56 54 1 1 9 9 0 0
23 Mississippi 22 22 17 17 17 2 2 7 5 2 2
31 North Carolina 255 185 52 40 40 10 8 28 23 3 3
37 South Carolina 167 153 153 31 31 17 17 20 20 11 11
47 Puerto Rico 13 10 10 6 6 0 0 0 0 0 0
48 US Virgin Islands 0 0 0 0 0 0 0 0 0 0 0
Wave 4 Subtotal 1593 735 167 94 89 85 33 38 28 17 16
2 Alaska* 1 1 1 1 1 1 1 1 1 1 1
3 Arizona* 100 4 3 2 2 0 0 1 0 0 0
5 CA - South* 382 205 86 34 34 2 1 1 1 1 1
21 Michigan* 296 251 0 0 0 0 0 0 0 0 0
29 New Mexico* 9 7 6 6 6 3 3 4 4 3 3
30 NY - Albany* 187 8 6 6 6 3 3 2 2 2 2
33 Ohio* 146 109 16 16 16 16 15 16 10 5 5
36 Pennsylvania* 247 25 24 5 4 3 3 3 3 3 3
43 Washington* 148 86 5 4 4 3 3 3 2 0 0
50 TX - El Paso* 3 2 2 2 2 2 2 2 1 1 0
53 TX - San Antonio* 27 17 17 17 13 2 2 5 4 1 1
54 MI portion of Chicago* 20 20 1 1 1 0 0 0 0 0 0
55 New York - Buffalo* 27 0 0 0 0 0 0 0 0 0 0
61 Gulf of Mexico 0 0 0 0 0 0 0 0 0 0 0
62 Marianas 0 0 0 0 0 0 0 0 0 0 0
63 Guam 0 0 0 0 0 0 0 0 0 0 0
Total for Waves 1-4 5236 4066 2822 2333, 2207 1182 1174 1260 916 593 582
Notes:

* Data includes call signs in the international border area. Data may change depending upon border area band plans.

a. Data does not include call signs that were under contract with Sprint Nextel prior to the start of reconfiguration and for which contracts will not be submitted to the TA for review and approval for Sprint Nextel credit.

b. The current population of call signs has been adjusted for call signs cancelled without a Frequency Reconfiguration Agreement (FRA), and incremented for any call signs added through pending applications. Licensees may cancel licenses or let them
expire without entering into an FRA.

c. Data includes call signs with fixed locations authorized for frequencies in the 866-869 MHz range, and those with adequate geographic data to determine a Public Safety Region.

d. Data for the call sign population and applications may not match data for Sprint Nextel milestones due to call signs expiring or being cancelled without contracts. In addition, certain FRAs may include call signs undergoing reconfiguration that may be
cancelled or assigned without frequencies being changed on that particular call sign. Call signs with old frequencies being deleted via a partial assignment are not included in the delete application data.

e. Data between Incumbent Clear and Notify and Surrender Applications Submitted to FCC do not always match due to partial assignment applications filed in advance of frequency clearing to expedite the process and occasional

time lags in the reporting on licensee frequency clearing.

f. As of the second quarter of 2007, the NSPAC call sign data includes STA NPSPAC call signs and call signs without fixed locations (e.g., mobile-only authorizations).

g. Incumbent Clear and Notify counts may exceed Sprint Nextel Cleared counts in certain PSRs due to Sprint Nextel data entry delays; incumbents clearing by cancelling licenses for which Sprint Nextel would not need to clear

frequencies; or the replacement channels were not currently in operation in Sprint Nextel's network.
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Public
Safety

Region
(PSR)

PSR Name

Appendix 2

Status of NPSPAC Channels
Cleared, Per Region, Per Wave as of March 31, 2009

Cleared NPSPAC
Channels (25 kHz
equivalents)

Percentage
Clear

Percentage
Encumbered

Reliquishment
Stage Attained

Califormia - North 1 1 0.83 99.17|Stage 1
Colorado 1 80 66.67 33.33|Stage 3 (50%)
New York - Metropolitan 1 0 0 100|Stage 1
11 Hawaii 1 20 16.67 83.33|Stage 1
13 lllinois 1 31 25.83 74.17|Stage 2 (25%)
14 Indiana 1 2 1.67 98.33|Stage 1
19 Maine, New Hampshire, Vermo 1 1 0.83 99.17|Stage 1
20 Maryland; Washington, DC; Vir 1 0 0 100|Stage 1
27 Nevada 1 7 5.83 94.17|Stage 1
28 New Jersey, Pennsylvania, Del 1 0 0 100|Stage 1
35 Oregon 1 13 10.83 89.17|Stage 1
41 Utah 1 0 0 100|Stage 1
42 Virginia 1 6 5 95|Stage 1
45 Wisconsin 1 99 82.5 17.5|Stage 4 (75%)
54 Chicago - Metropolitan 1 1 0.83 99.17|Stage 1
4 Arkansas 2 0 0 100|Stage 1
12 Idaho 2 120 100 0| Stage 6 (100%)
15 lowa 2 115 95.83 4.17|Stage 5 (90%)
16 Kansas 2 2 1.67 98.33|Stage 1
17 Kentucky 2 71 59.17 40.83|Stage 3 (50%)
22 Minnesota 2 89 74.17 25.83|Stage 3 (50%)
24 Missouri 2 85 70.83 29.17|Stage 3 (50%)
25 Montana 2 114 95 5[Stage 5 (90%)
26 Nebraska 2 73 60.83 39.17|Stage 3 (50%)
32 North Dakota 2 118 98.33 1.67|Stage 5 (90%)
34 Oklahoma 2 16 13.33 86.67|Stage 1
38 South Dakota 2 120 100 0|Stage 6 (100%)
39 Tennessee 2 32 26.67 73.33|Stage 2 (25%)
40 Texas - Dallas 2 5 4.17 95.83|Stage 1
44 West Virginia 2 82 68.33 31.67|Stage 3 (50%)
46 Wyoming 2 96 80 20|Stage 4 (75%)
49 Texas - Austin 2 3 2.5 97.5|Stage 1
51 Texas - Houston 2 0 0 100|Stage 1
52 Texas - Lubbock 2 115 95.83 4.17|Stage 5 (90%)
1 Alabama 3 32 26.67 73.33|Stage 2 (25%)
9 Florida 3 0 0 100|Stage 1
10 Georgia 3 3 2.5 97.5|Stage 1
18 Louisiana 3 0 0 100|Stage 1
23 Mississippi 3 21 17.5 82.5|Stage 1
31 North Carolina 3 0 0 100|Stage 1
37 South Carolina 3 0 0 100|Stage 1
47 Puerto Rico 3 16 13.33 86.67|Stage 1
48 U.S. Virgin Islands 3 120 100 0|Stage 6 (100%)
2 Alaska 4 118 98.33 1.67|Stage 5 (90%)
3 Arizona 4 0 0 100|Stage 1
5 California - South 4 0 0 100|Stage 1

Page 1 of 2




Appendix 2
Status of NPSPAC Channels
Cleared, Per Region, Per Wave as of March 31, 2009

Public
Safety Cleared NPSPAC Percentage Percentage Reliquishment
. PSR Name Channels (25 kHz ;
Region equivalents) Clear Encumbered Stage Attained
(PSR)
21 Michigan 4 0 0 100|Stage 1
29 New Mexico 4 62 51.67 48.33|Stage 3 (50%)
30 New York - Albany 4 0 0 100|Stage 1
33 Ohio 4 0 0 100|Stage 1
36 Pennsylvania 4 0 0 100|Stage 1
43 Washington 4 0 0 100|Stage 1
50 Texas - El Paso 4 109 90.83 9.17|Stage 5 (90%)
53 Texas - San Antonio 4 6 5 95|Stage 1
55 New York - Buffalo 4 84 70 30|Stage 3 (50%)
61 Gulf of Mexico 4 120 100 0|Stage 6 (100%)
62 Marianas 4 120 100 0|Stage 6 (100%)
63 Guam 4 120 100 0|Stage 6 (100%)
64 American Samoa 4 120 100 0|Stage 6 (100%)

Note: There are 120, 25 kHz channel equivalents in the 821-824/866-869 MHz band. For a 25 kHz channel to be cleared, the
center NPSPAC channel as well as the adjacent offset channels must be cleared. For instance, to clear 821/866.0625,
821/866.0500 and 821/866.0750 must also be cleared.
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Appendix 2
Status of Reconfiguration for Licensees in the Southeast ESMR Band:
Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of March 31, 2009

Updated Sprint Sprint Nextel Sprint Nextel Through 03/31/09 | Through 03/31/09 Through 03/31/09 Through
. . Nextel . . TA Approves A R ; R . ; . 03/31/09 Call
Public Call Sign L and Licensee Submits Call Signs with Call Signs with Sprint Nextel Incumbent Call Signs with X .
" Initiated Frequency - : - . signs with
Safety Population Reach Pre- Frequency ’ . Reconfiguration Reconfiguration Clears Clears Surrender i
K PSR Name Contact i ) . Reconfiguration LT Lo . . - Surrender
Region as of with Contract Reconfiguration Agreement Applications Applications Frequencies Frequencies Applications Aoplications
(PSR) 03/31/09 . Agreement | Agreementto TA 9 Submitted to FCC Granted Submitted to FCC pp_
Licensee Granted
Number of Call Signs
Wave 1 Subtotal 0] 0 0 0 0] 0
Wave 2 Subtotal 7 7 7 7 7 7 7 7 5 7
39 Tennessee 7 7 7 7 7 7 7 7 7 7 4
Wave 3 Subtotal 240 238 201 186 186 158 157 161 151 141 106
1 Alabama 59 59 43 43 43 31 30 29 29 28 22
9 Florida 32 32 16 14 14 14 14 14 8 8 4
10 Georgia 75 74 74 67 67 61 61 61 60 54 39
18 Louisiana 5 5 5 5 5 4 4 4 4 4 4
23 Mississippi 50 50 48 48 48 40 40 45 42 39 34
31 North Carolina 7 7 3 2 2 2 2 2 2 2 1
37 South Carolina 12 11 12 7 7 6 6 6 6 6 2
47 Puerto Rico 0 0 0 0 0 0 0 0 0 0 0
48 US Virgin Islands 0 0 0 0 0 0 0 0 0 0 0
Wave 4 Subtotal 0 0 0 0 0 0 0 0 0 0 0
Total for Waves 1-4 247 245 208 193 193 165 164 168 156 148 110
Notes:

a. Data for the Southeast ESMR Band call signs does not include call signs that were under contract with Sprint Nextel prior to the start of reconfiguration and for which contracts will not be submitted to the TA for review and approval for Sprint Nextel
credit.

b. The current population of call signs has been adjusted for call signs cancelled without a Frequency Reconfiguration Agreement (FRA), and incremented for any call signs added through pending applications. Licensees may cancel licenses or let them
expire without entering into an FRA.

c. Data includes call signs with fixed locations authorized for frequencies in the Southeast ESMR Band with adequate geographic data to determine a Public Safety Region.

d. Data for the call sign population and applications may not match data for Sprint Nextel milestones due to call signs expiring or being cancelled without contracts. In addition, certain FRAs may include call signs undergoing reconfiguration that may be
cancelled or assigned without frequencies being changed on that particular call sign. Call signs with old frequencies being deleted via a partial assignment are not included in the delete application data.

e. Data between Incumbent Clear and Notify and Surrender Applications Submitted to FCC do not always match due to partial assignment applications filed in advance of frequency clearing to expedite the process and occasional

time lags in the reporting on licensee frequency clearing.

f. Incumbent Clear and Notify counts may exceed Sprint Nextel Cleared counts in certain PSRs due to Sprint Nextel data entry delays; incumbents clearing by cancelling licenses for which Sprint Nextel would not need to clear

frequencies; or the replacement channels were not currently in operation in Sprint Nextel's network.
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Southeast ESMR Locations and Reconfiguration Status, by NPSPAC Region as of March 31, 2009
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Appendix 3

Status of Reconfiguration for Licensees in NPSPAC Channels: Milestones Completed by Number of Frequency
Reconfiguration Agreements, Per Wave, Per Region, as of March 31, 2009

Sprint Nextel

and Licensee FRAs with
. . FRAs Submitted to| FRAs Approved by [ Physical Retunes
Public Safety Region Number of Reach Pre- Reported as
(PSR) Stage 2 FRAs* Contract Completed*
Agreement*

Wave 1 362 309 304 298 148
Multiregion 55 45 45 44 15]
6 34 32 32 31 21

7 8 8 8 8 6

8 42 41 41 41 23

11 3 3 3 2

13 7 6 6 4

14 23 19 19 19 13

19 50 46 46 46 21

20 32 21 18 16 0

27 4 4 4 3 1

28 22 15 15 15 9

35 5 5 5 3

41 9 9 9 2

42 24 15 15 15 3

45 4 4 4 4 2

54 40 36 34 33 23
Wave 2 230 213 210 210 107
Multiregion 27| 22| 22 22| 6
4 9 8 8 6

12 0 0 0 0

15 16 16 16 16 8

16 20 13 12 12 8

17 17 17 17 17 13

22 15 15 15 15 15

24 13 13 12 12 7

25 0 0 0 0 0

26 17 17 17 17 12

32 0 0 0 0 0

34 8 8 8 8 3

38 0 0 0 0 0

39 23 22 21 21 11

40 32 32 32 32 9

44 1 1 1 1 1

46 2 2 2 2 2

49 17 17 17 17 3

51 11 8 8 8 3

52 2 2 2 2 0
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Appendix 3
Status of Reconfiguration for Licensees in NPSPAC Channels: Milestones Completed by Number of Frequency
Reconfiguration Agreements, Per Wave, Per Region, as of March 31, 2009

Sprint Nextel
and Licensee

FRAs with
FRAs Submitted to| FRAs Approved by | Physical Retunes

Public Safety Region Number of Reach Pre- Reported as
(PSR) Stage 2 FRAs* Contract Completed*
Agreement*
Number of Frequency Reconfiguration Agreements (FRAS)
Wave 3 237 200 195 192 51
Multiregion 18 15 15 15

1 18 14 13 13 5

9 63 49 47 46 10

10 44 40 39 39 19

18 30 24 24 22 0

23 14 12 12 12 4

31 28 25 24 24 4

37 16 15 15 15 5

47 6 6 6 0

48 0 0 0 0 0

Wave 4 47 41 41 38 15
Multiregion 7 7 7 7 0

2 1 1 1 1 1

3 1 1 1 1 0

5 4 4 4 4 1

21 1 1 1 1 0

29 6 5 5 4 2

30 3 3 3 3 2

33 9 6 6 6 4

36 3 1 1 1 1

43 2 2 2 2 1

50 2 2 2 2 1

53 6 6 6 5 1

54 1 1 1 1 1

55 0 0 0 0 0

62 0 0 0 0 0

63 1 1 1 0 0

TOTAL 876 763 750 738 321

* Sprint Nextel is the data source for this column. The figures have not been verified by the TA.
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Appendix 4
Entities Filing Expansion Band Elections, as of March 31, 2009

Licensee ST  Call Sign Frequencies

Anchorage, Municipality of AK |KNNQ425 860.9875

Anchorage, Municipality of AK |WNQL400 |[860.4875, 860.7125, 860.9875

Anchorage, Municipality of AK |WPRG698 |860.7125

Anchorage, Municipality of AK |WPRR956 |860.7375

North Slope, Borough of AK |WNDX449 |860.7375

North Slope, Borough of AK |WPZW513 |860.7375

North Slope, Borough of AK |WPZW653 |860.7375

Dothan, City of AL |WPQD755 |858.4875

Houston, County of AL |WPQH284 857.7625, 858.2625

Mobile, County of AL |WNUX634 |857.7625, 857.9875, 858.2375, 858.2625, 858.4375,
858.4625

Northport, City of AL |WNJD323 |857.7125

Bentonville, City of AR [WPPH830 860.2625

Fayetteville, City of AR |WPJI661 860.2375, 860.7375

Hot Springs, City of AR |WPHP482 |860.2625

Jefferson, County of AR |WNVR873 |860.2375, 860.2625, 860.7375, 860.9625

Jefferson, County of AR |WPLY444 860.2125

Paragould, City of AR |WPFN317 |860.2875

Arizona, State of AZ |WNMY720 |860.2125, 860.9375

Flagstaff, City of AZ |WPWKB889 [860.4375

Lake Havasu City, City of AZ |WPXB342 860.4375, 860.9625

Paradise Valley, Town of AZ |WNMW364 [860.2375

Phoenix, City of AZ |WNMT600 |860.9875

Phoenix, City of AZ |WPXD838 |860.9875

City of Palm Springs CA |WNZH770 |860.7125

Contra Costa Community College District CA |[WNMM865 |860.2375

Contra Costa Community College District CA |WNMM866 |860.2375

Elk Grove Unified School District CA |WPJY405 860.7875, 860.8125

Lassen Union School District CA |WPEF987 860.7875

Lodi, City of CA |WNLH967 |860.2125

Long Beach, City of CA |KNCR530 860.2375

Los Angeles, County of CA |KNER447 860.2625

Los Angeles, County of CA |WPDV636 |860.2625

Marin, County of CA |KNJH407 860.9375

Marin, County of CA |WPFQ266 |860.4625

Merced, City of CA |WPPX706 |860.4375

Monterey Salinas Transit Authority CA |WPRI866 860.2125

Mountain Valley Emergency Medical Services Agency CA |WNVJ731 860.9375

(Stanislaus County)

Orange, County of, CA CA |WNIB734 860.2125, 860.4625, 860.7125, 860.9625

Orange, County of, CA CA |WPMX476 ]860.2125, 860.4625, 860.7125, 860.9625

Orange, County of, CA CA |WPMX750 |860.2125, 860.4625, 860.7125, 860.9625

Orange, County of, CA CA |WPMX751 |860.2125, 860.4625, 860.7125, 860.9625

Orange, County of, CA CA |WPMX752 ]860.2125, 860.4625, 860.7125, 860.9625

Orange, County of, CA CA |WPMY325 |860.2125, 860.4625, 860.7125, 860.9625

Orange, County of, CA CA |WPMY330 |815.2125, 815.4625, 815.7125, 815.9625

Orange, County of, CA CA |WPMY335 |815.2125, 815.4625, 815.7125, 815.9625

Orange, County of, CA CA |WPMY394 |860.2125, 860.4625, 860.7125, 860.9625

Orange, County of, CA CA |WPMZ774 ]860.2125, 860.4625, 860.7125, 860.9625

Orange, County of, CA CA |WPMZ776 |860.2125, 860.4625, 860.7125, 860.9625

Orange, County of, CA CA |WPNP991 |860.2125, 860.4625, 860.7125, 860.9625

Orange, County of, CA CA |WQZ938 860.2125, 860.4625, 860.7125, 860.9625

Palo Alto, City of CA |WNFI750 860.7125

Placer, County of CA |WPIE742 860.9375

Pleasant Hill, City of CA |WNMP521 ]860.4375

Sacramento City Unified School District CA |WNHX890 |860.4625

Sacramento, County of CA |WNBQ990 860.7125

Sacramento, County of CA |WPDD467 860.2125, 860.4375

Sacramento, County of CA |WPWV729 |860.4875

Sacramento, County of CA |WPXL514 860.4875

Sacramento, County of CA |WQDK496 860.4875

Sacramento, County of CA |WQDK705 860.4875
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Appendix 4
Entities Filing Expansion Band Elections, as of March 31, 2009

Licensee ST  Call Sign Frequencies

San Bernardino, County of CA |WNNB563 860.2500, 860.4750

San Bernardino, County of CA |WNNB565 |860.2500

San Bernardino, County of CA |WNNB566 |860.4500

San Bernardino, County of CA |WNNB567 |860.2500

San Bernardino, County of CA |WNNB568 |860.2500

San Bernardino, County of CA |WNNB575 |860.2500

San Bernardino, County of CA |WNNB576 |860.4500

San Bernardino, County of CA |WNNB578 860.2250, 860.9500

San Bernardino, County of CA |WPMC676 |860.2500, 860.4250

San Bernardino, County of CA |WPNW306 |[860.2875, 860.8125, 860.8375

San Bernardino, County of CA |WPNZ337 860.2875, 860.8375

San Bernardino, County of CA |WPYQ990 |860.8125

San Bernardino, County of CA |[WQCW497 |860.8125

San Francisco, City and County of CA |KNGD851 860.4875

San Francisco, City and County of CA |WNMP411 |n/a*

San Francisco, City and County of CA |WNMP522 |860.4625

San Francisco, City and County of CA |WNNF327 |860.4375

San Francisco, City and County of CA |WPQA782 |860.4875

San Francisco, City and County of CA |WPQF830 |860.2125

San Rafael, City of CA |WNSS412 |860.9625

Sierra Community College District CA |WPIE754 860.9625

Ventura, County of CA |WPGV544 1860.4625

Ventura, County of CA |WPHY525 |860.4625, 860.9625

Watsonville, City of CA |WPKI847 860.2375

Arapahoe, County of CO |WNI1J887 860.3125

Aurora, City of CO |WNAU532 |860.7625, 860.9375, 860.9625, 860.9875

Baca, County of CO |WPNP223 860.2125

Pueblo, City of CO |WQAL936 |860.7125

Connecticut, State of CT |WPPF755 860.4875

Cromwell, Town of CT |WNKR770 860.9625

District of Columbia DC |KNJU834 860.9875

District of Columbia DC |WPXT459 860.9875

City of West Palm Beach FL |KNER586 860.7125

City of West Palm Beach FL |WNKD520 |860.2125

Clay, County of FL |WPDC613 |860.4375, 860.9625

Collier, County of FL [WNLK955 |[860.2625, 860.4375, 860.4875, 860.7625, 860.9375,
860.9625

Collier, County of FL |WNSK615 |[860.4375, 860.4875, 860.7625, 860.9625

Indian River, County of FL |WNMZ770 [860.4875, 860.9875

Indian River, County of FL |WQHR977 |860.9875

Jacksonville, City of FL |WNFP698 |860.2125, 860.2625, 860.4625, 860.4875, 860.9375

Jacksonville, City of FL |WNRES843 860.9375

Jacksonville, City of FL |WNSC913 860.2375, 860.7375

Jacksonville, City of FL |WPGY728 860.9875

Jacksonville, City of FL |WPTF860 860.4625, 860.7125, 860.9375

Miami, City of FL |KNGR376 |860.2125, 860.4625, 860.7125

Miami, City of FL |WNCE612 |860.2125, 860.4625, 860.7125

Palm Beach, County of FL |WNHE888 [860.3125, 860.3375

Palm Beach, County of FL |WPRS827 |860.3125, 860.3375

Reedy Creek Improvement District FL |[WPTU288 |[860.2625

Saint Lucie, County of FL |wWPDV207 |860.2375, 860.4625

The School Board of Broward County, Florida FL |KNJJ560 860.9375, 860.9625

Volusia, County of FL |WNHE867 |[860.2625, 860.4875, 860.7125, 860.7375, 860.7625

Volusia, County of FL [WPFQ272 |[860.2625, 860.4875, 860.7125, 860.7375, 860.7625,
860.9375

Volusia, County of FL |WPPW666 [860.2125

DeKalb County Police Department GA |KNAN828 858.2625

Guam, Government of 860.2125, 860.2375, 860.2625, 860.4625, 860.7125,

GU |WPDA554 |860.7375, 860.7625, 860.9875

Northern Mariana Islands, Commonwealth of GU |WPCG201 |860.2625

Northern Mariana Islands, Commonwealth of GU |WPTY944 860.9875

Honolulu, City and County of HI  |WPQZ565 |860.4625
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Appendix 4
Entities Filing Expansion Band Elections, as of March 31, 2009

Licensee ST  Call Sign Frequencies
Honolulu, City and County of HI |WPRG484 |860.4625
lowa City, City of IA |[WNXG714 |[860.2625
lowa City, City of IA |[WNXG746 |[860.9875
Story, County of 1A |WPQI296 860.4375
The University of lowa Hospital & Clinics IA |WPKN529 |860.2125
Boise, City of ID |WPII857 860.9375
Emmett Independent School District ID |[WPYY420 |[860.8875
Idaho, State of ID |WPIP622 860.7625
Idaho, State of ID |WPIP626 860.7625
Idaho, State of ID |WPIS652 860.7625
Nampa & Meridian Irrigation District ID |WPUD400 |860.7875
City Colleges of Chicago IL |WNMAG681 |860.2375
Decatur, City of IL  |WNKZ536 860.2625, 860.4625
Deerfield, Village of (Police Department) IL |WNGC398 |860.7375
Effingham, County of IL |WPNY754 |860.4875
lllinois, State of IL |WQCT712 |860.9375
lllinois, State of (Department of Corrections) IL  |WPLR422 860.2625
lllinois, State of (Department of Corrections) IL |WPMR362 |860.7375
lllinois, State of (Department of Corrections) IL |WPPD278 |860.9375
Jefferson, County of IL  |WPTX994 860.4375
La Salle County of IL |WPUK993 |860.4875
Lansing, Village of IL  |WNNS478 |860.7375
Marion County ETSB IL |KNNT505 860.9875
Normal, Town of IL  |WPIX239 860.4875
Ogle County Sheriff's Office IL |WQCV211 |860.7125
Peoria County Sheriffs Department IL  |WQAB235 860.2625, 860.9625, 860.9875
Rolling Meadows, City of IL  |KNJUG94 860.2125
Springfield, City of IL |[WQAZ465 |[860.4875
Tazewell, County of IL |WPNW387 [860.7125
Tazewell, County of IL  |WQCX272 |n/a*
Williamson, County of IL |WPKM918 [860.7625
Floyd, County of IN |WPNQ948 |860.4875
Indiana University IN  |WPCW647 |860.8875
Steuben, County of IN |WPDU229 860.2125
Tippecanoe, County of IN  |JWNQH693 [860.7375
Garden City, City of KS |WPMI551 860.4375
Kansas City, City of KS |WNWF608 [860.7625, 860.9375
Kansas City, City of KS |WPGP232 [860.3125
Kentucky, Commonwealth of KY |WQCP214 |860.2625
Madison, County of KY |WNVN963 |860.4875, 860.7375
Powderly, City of KY |[WQCD705 |[860.4375
Richmond, City of KY |WQDE403 [860.2625
Caddo Parish Communications District No 1 LA |WPMA320 |860.7125
Caddo Parish Communications District No 1 LA |WPSQ740 |860.7125
East Baton Rouge, Parish of LA |KNJU727 860.7125
Iberia, Parish of LA |WPQY650 |860.7625
Lafourche, Parish of LA |WPRX834 |860.9375
Louisiana, State of LA |WNII532 860.2375
Louisiana, State of LA |WNII533 860.2375, 860.7625
Louisiana, State of LA |WNII534 860.7625
Louisiana, State of LA |WNII535 860.4625, 860.9625
Louisiana, State of LA |WNII536 860.4375, 860.9875
Louisiana, State of LA |WNMAG87 |860.2625
Louisiana, State of LA |WPHE601 |860.7625
Louisiana, State of LA |WPHE605 |860.2375
Louisiana, State of LA |WPHE609 |860.9625
Louisiana, State of LA |WPHE617 |860.9875
Louisiana, State of LA |WPHE629 |860.9625
Louisiana, State of LA |WPHE633 |860.4375
Louisiana, State of LA |WPHE641 |860.7625
Louisiana, State of LA |WPHE657 |860.2375, 860.4375
Louisiana, State of LA |WPHE661 |860.4875
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Appendix 4
Entities Filing Expansion Band Elections, as of March 31, 2009

Licensee ST  Call Sign Frequencies

Louisiana, State of LA |WPHF287 860.9625

Louisiana, State of LA |WPHG955 |860.4625

Louisiana, State of LA |WPIB392 860.7125

Louisiana, State of LA |WPIR915 860.4625

Louisiana, State of LA |WPIR919 860.7125

Louisiana, State of LA |WPIR923 860.7625

Louisiana, State of LA |WPJI711 860.4625

Louisiana, State of LA |WPKD955 |860.4625, 860.9625

Louisiana, State of LA |WPMI999 860.2625

Louisiana, State of LA |WPMQ475 |860.4875

Louisiana, State of LA |WPNS672 860.9875

Louisiana, State of LA |WPPEB47 860.2125

Louisiana, State of LA |WPPEB848 860.9375

Madison, Parish of LA |WPMA348 |857.9625

Minden, City of LA |WPWJ531 |860.4875

New Orleans Convention Center LA [WPJS469 860.2375

New Orleans Regional Transit Authority LA |WPAP726 860.2125, 860.4375

New Orleans, City of LA |WNCD880 |860.7875, 860.8125

Orleans Levee District LA |WNQC758 |860.2625

Orleans Parish School Board LA |KNJU690 860.7125

Sterlington, Town of LA |WPNZ848 |860.7375

Allegany, County of MD |WPRS598 |860.4875

Baltimore, County of MD |WNLM765 |860.2125, 860.4625, 860.7125, 860.9625

Baltimore, County of MD |WNLM766 |860.2125, 860.4625, 860.7125, 860.9625

Baltimore, County of MD |WNLM767 |860.2125, 860.4625, 860.7125, 860.9625

Baltimore, County of MD |WNLM768 |860.2125, 860.4625, 860.7125, 860.9625

Baltimore, County of MD |WNLM769 |860.2125, 860.4625, 860.7125, 860.9625

Baltimore, County of MD |WNLM770 |860.2125, 860.4625, 860.7125, 860.9625

Baltimore, County of MD |WNLM771 |860.2125, 860.4625, 860.7125, 860.9625

Baltimore, County of MD |WNLM772 |860.2125, 860.4625, 860.7125, 860.9625

Baltimore, County of MD |WNQK948 |860.2125, 860.4625, 860.7125, 860.9625

Garrett, County of (Board of Education) MD |WPRU936 |860.7375

Howard, County of MD |WPLU397 860.2375, 860.7375

Howard, County of MD [WPQX905 |860.2375, 860.7375

Howard, County of MD |WPXJ396 860.7375

Salisbury, City of MD |WPHQ675 |860.7625

Somerset, County of MD |WPWR884 |860.9625

Worcester, County of MD |WPNW557 1860.4625, 860.7125

Forest Hills Public Schools Ml |WPUA724  |860.7625

Grand Rapids Public Schools Ml |WPIP999 860.2125, 860.9875

Walker, City of Ml |WPVP312 |860.4375

Clay, County of MN |WPLS888 860.7125

Dakota, County of MN |WPEP246 |860.7375

Metropolitan Council/Metro Transit MN |WPQHG695 |860.4375

Minnesota, State of MN |WPKG265 |815.2375, 815.2625, 815.4375, 815.9375, 815.9875

Minnesota, State of MN |WPKG266 |815.2625, 815.4375, 815.9375, 815.9875

Minnesota, State of MN |WPYS897 |860.2125, 860.2375, 860.4375, 860.7125, 860.7375,
860.9375, 860.9625

Minnesota, State of MN |WPYY636 |815.2125, 815.2375, 815.4375, 815.7125, 815.7375,
815.9375, 815.9625

Minnesota, State of MN |WPYY637 |860.2375, 860.7375, 860.9375, 860.9625

Minnesota, State of MN |WQDF219 |815.9375

Minnesota, State of MN |WQDF220 |860.9375

Minnesota, State of MN |WQDG878 |860.4375, 860.9375, 860.9875

Minnesota, State of MN |WQDJ490 |860.2375, 860.2625, 860.7625, 860.9625

Minnesota, State of MN |WQDJ508 |860.2375, 860.4625, 860.4875, 860.7375, 860.7625

Minnesota, State of MN |WQDR523 |815.2375, 815.2625, 815.4375, 815.4625, 815.4875,
815.7375, 815.7625, 815.9375, 815.9625, 815.9875

Minnesota, State of MN |WQHF462 |860.2375, 860.7125, 860.9625

Minnesota, State of MN |WQHK535 |860.2375, 860.4375, 860.7125, 860.9625

Minnesota, State of MN |WPER943 |860.2375, 860.2625, 860.4375, 860.9375, 860.9875

Minnesota, State of MN |WPKG359 860.9375
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Appendix 4
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Licensee ST  Call Sign Frequencies
Minnesota, State of MN |WPKG360 860.2625
Minnesota, State of MN |WPYM573 |860.9875
Moorhead, City of MN [WPHY859 |[860.4625
Blue Springs, City of MO |WNDG561 |860.4875
Curators of the University of Missouri MO |WPJI572 860.2125
Saint Joseph, City of MO |WPDC582 |860.4875
State of Missouri, Department of Corrections MO [WPUK277 |860.9375
Bolivar County E911 MS |WPXA863 |860.2375
City of Columbus MS [WPNS534 [858.2125
De Soto, County of MS |[WPCC361 |860.4875, 860.7625
Jackson-Evers International Airport Authority MS |WQDD668 |857.9875
Meridian, City of MS |[WQAP232 |[858.2125
Mississippi, University of MS |WPJQ621 860.7375
Smith, County of MS |WPKG621 |858.4375
South Mississippi State Hospital MS |WPQJ606 857.9875
Vicksburg, City of MS |KNNH519 857.7125, 858.2625
Asheville, City of NC [WNXR226 |860.7625, 860.9875
McDowell, County of NC |KNNP950 860.9625
Mecklenburg, County of NC |WNGU623 ]860.2375, 860.4875, 860.7375, 860.7625, 860.9875
Mecklenburg, County of NC |WQGP564 |860.2375, 860.4875, 860.7375, 860.7625, 860.9875
North Carolina State Highway Patrol NC |WNRU500 |860.4875
North Carolina State Highway Patrol NC |WPHM257 |860.7125
North Carolina State Highway Patrol NC |WPHM264 |860.4375
North Carolina State Highway Patrol NC |WPJQ536 860.4375
North Carolina State Highway Patrol NC |WPKN567 |860.4375
North Carolina State Highway Patrol NC |WPKN591 |860.7375
North Carolina State Highway Patrol NC |WPKN594 |860.9875
North Carolina State Highway Patrol NC |WPMB804 |860.4375
North Carolina State Highway Patrol NC |WPOX341 |860.4375
North Carolina State Highway Patrol NC |WPOX343 |860.4375
North Carolina State Highway Patrol NC |WPOZ292 |860.7125
North Carolina State Highway Patrol NC |WPPB719 |860.7125
North Carolina State Highway Patrol NC |WPRJ405 860.4375
North Carolina State Highway Patrol NC [WPSM605 [n/a*
North Carolina State Highway Patrol NC |WPYC603 |860.4375
North Carolina State Highway Patrol NC |WQCQ971 |860.4875
North Carolina State Highway Patrol NC |WQCS908 |860.9375
Fargo, City of ND |KNNT448 860.2125
Omaha Public Power District NE |KNER503 860.4375, 860.4875, 860.9375
Omaha Public Power District NE |KNER504 860.4375, 860.4875, 860.9375
Omaha Public Power District NE |WPPY921 |860.9375
Omaha Public Power District NE |WPSZ331 860.3375
Omaha Public Power District NE |WPTA210 860.3375
Scotts Bluff, County of NE |WPKU672 860.2125, 860.2375, 860.2625, 860.4875, 860.7375
Manchester, City of NH |WPDK444 860.4875
Atlantic City, City of NJ |[WPRS952 |[860.7625
Camden, City of NJ |[WNWG655 [860.9875
Camden, City of NJ |[WQAF461 |[860.9875
Delaware River Port Authority NJ |WPXY839 860.9875
New Jersey Department of Correction NJ [KNJH415 860.2625
New Jersey Department of Correction NJ [KNJH416 860.2625
New Jersey, State of NJ |WNDD570 |860.4625, 860.9625
New Jersey, State of NJ |WNDD571 |860.4625, 860.9625
New Jersey, State of NJ |WNDD572 |860.4625, 860.9625
New Jersey, State of NJ |WNDD573 |860.4625, 860.9625
New Jersey, State of NJ |WNDD574 |860.4625, 860.9625
New Jersey, State of NJ |WNDD575 |860.2125, 860.7125
New Jersey, State of NJ |WNDD576 |860.2125, 860.7125
New Jersey, State of NJ |WNDD577 860.9375
New Jersey, State of NJ |WNDD578 860.9375
New Jersey, State of NJ |WNDD579 860.9375
New Jersey, State of NJ |WNDD580 |860.2125, 860.7125
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New Jersey, State of NJ |WNHS409 860.9375

New Jersey, State of NJ |[WNHS410 |[860.2125, 860.4625, 860.7125, 860.9625

New Jersey, State of NJ |WNII538 860.9375

New Jersey, State of NJ |WNJI598 860.9375

New Jersey, State of NJ |[WNPS351 |860.4625, 860.9625

New Jersey, State of NJ [WNXC890 |860.4625, 860.9625

New Jersey, State of NJ [WNXC891 |860.2125, 860.7125

New Jersey, State of NJ |WNXZ718 860.9625

New Jersey, State of NJ |WNzz317 860.7125

New Jersey, State of NJ |WPSE858 |860.2125, 860.7125

New Jersey, State of NJ |WPUH543 860.9375

New Jersey, State of NJ [WPYQ725 |860.4625, 860.9625

New Jersey, State of NJ |WQBY316 |860.4625, 860.9625

Vineland, City of NJ |[WNXZ709 |860.4625, 860.9625

Bernalillo, County of NM [WNZW684 [n/a*

Bernalillo, County of NM |WPUW259 |860.4375, 860.9625

State of Nevada NV |WNzZB252 |860.7375

State of Nevada NV |WPKB391 |860.7375

State of Nevada NV [WPKJ524 860.2125, 860.7125, 860.9625

State of Nevada NV [WPKJ526 860.4625, 860.7375, 860.9625

State of Nevada NV |WPQD805 |860.2125, 860.9875

State of Nevada NV |WPQD806 |860.2125, 860.9875

State of Nevada NV |WPQZ376 |860.2125, 860.4375

State of Nevada NV |WPRY226 |860.2125, 860.9875

State of Nevada NV |WPRY297 |860.2375, 860.7375

State of Nevada NV |WPST690 860.7375

State of Nevada NV |WPTR307 |860.2125

State of Nevada NV |WPZZ385 860.2375

State of Nevada NV |WQAV628 [860.2125

State of Nevada NV |WQAV634 |860.2125

University and Community College System NV |WPWK236 |860.4625

Washoe, County of NV [WPRX312 |[860.2125, 860.2375, 860.2625, 860.4375, 860.4625,
860.4875, 860.7625, 860.9375, 860.9875

Washoe, County of NV |WPRX313 860.7625

Albany County Airport Authority NY |WPBD381 |860.7625

Albany, County of NY |WPTC680 |860.7375

Chemung, County of NY [WPDT243 |[860.2625

City of Albany NY [WPWW868 |[860.2125, 860.4375

City of New York DolTT FCC Licensing Support NY |KNBX914 860.7375, 860.9875

City of New York DolTT FCC Licensing Support NY |KNER623 860.4375, 860.7625, 860.9375

City of New York DolTT FCC Licensing Support NY |WPML463 |860.7625

City of New York DolTT FCC Licensing Support NY |WPML524 |860.7625

City of New York DolTT FCC Licensing Support NY |WPML525 |860.7625

City of New York DolTT FCC Licensing Support NY |WPML526 |860.7625

City of New York DolTT FCC Licensing Support NY |WQCI937 860.4375

Colonie, Town of NY |WNRN976 |860.2625

Colonie, Town of NY |WPJS475 860.2375

New York City Transit Authority NY |KB23096 815.3875, 815.4125

New York City Transit Authority NY |KNEH690 860.3875, 860.4125

New York City Transit Authority NY |KNEH691 815.3875, 815.4125

New York City Transit Authority NY |WNUB684 |860.3875, 860.4125

New York City Transit Authority NY |WNUB732 |860.3875, 860.4125

Niskayuna, Town of NY |WPKY419 |860.9875

Rockland, County of NY |WPED556 |860.7250

Troy, City of NY |WPPC682 |860.9375

Columbus, City of OH |WNRJ541 |860.2125, 860.4875, 860.9375, 860.9875

Forest Park, City of OH |WNJH360 860.9875

Grove City, City of OH |WPBY922 |860.2375

Southwest Ohio Regional Transit Authority OH |WPGY687 |860.4875, 860.9375

City of Norman OK |WPPC871 |860.7625, 860.9625

Edmond, City of OK |WPJT968 860.9375

Lincoln, County of OK |WPVM206 |860.7375
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Appendix 4
Entities Filing Expansion Band Elections, as of March 31, 2009

Licensee ST  Call Sign Frequencies
Oklahoma, State of OK |KNBU457 860.2375, 860.2625, 860.4375, 860.4875
Oklahoma, State of OK |WPIP614 860.7125, 860.7375, 860.7625, 860.9875
Oklahoma, State of OK |WPIP618 860.2375, 860.4375, 860.4875, 860.7125
Oklahoma, State of OK |WQCQ850 [860.9875
Oklahoma, State of OK |WQCQ878 [860.7125
Oklahoma, State of OK |WQFN465 [860.7125
Oklahoma, State of OK |WQFN466 [860.7375
Oklahoma, State of OK |WQFN467 [860.2625
Oklahoma, State of OK |WQFR618 [860.2125
Oklahoma, State of OK |WQFR886 [860.4875
Oklahoma, State of OK |WQFR887 [860.7625
Oklahoma, State of OK |WQFR889 [860.9375
Oklahoma, State of OK |WQFR890 [860.2375
Oklahoma, State of OK |WQFZ462 [860.7125
Oklahoma, State of OK |WQGF211 [860.4375
Shawnee, City of OK |WNWV280 |860.4625
Bend, City of OR |WNVN568 [860.9625
City of Portland OR |WNVL283 [860.2625, 860.4375, 860.4625, 860.7125
City of Portland OR |WNZY850 [860.2625, 860.4375, 860.4625, 860.7125
City of Portland OR |WPFQ300 [860.8125, 860.8625
Deschutes, County of OR [WPHE354 ]860.7375, 860.9875
Deschutes, County of OR [WPJR649 |860.2125, 860.9375
Jackson County Juvenile Department OR |WQCC874 |860.2375
Redmond, City of OR |WQAY688 [860.7625
Salem, City of OR |WPKB609 [860.4875
Washington County Consolidated Communications Agency |OR |WNSK475 |860.2375, 860.7375
Washington County Consolidated Communications Agency |OR |WQES432 |860.2375, 860.7375
Washington County Consolidated Communications Agency |OR |WQES436 |860.2375, 860.7375
Allegheny County Emergency Services PA |KNJH332 860.2625, 860.4375, 860.7625
Allegheny County Emergency Services PA |WNWC473 |860.2125, 860.4875
Allegheny County Emergency Services PA |WPJG234 |860.2125, 860.4875
Allentown, City of PA |WPJK416 860.9375
Carlisle, Borough of PA |KNNK871 860.2375, 860.4875
Chester, County of PA |KNNM504 |860.2375, 860.4375, 860.4875, 860.9875
Chester, County of PA |WPAJB70 860.2625, 860.4375, 860.4875
Chester, County of PA |WPAJB71 860.2625, 860.4375
Chester, County of PA |WPCN956 |860.2375
Chester, County of PA |WPCN957 |860.2375
Chester, County of PA |WPHC513 |860.2625
Chester, County of PA |WPHC515 |860.2625
Chester, County of PA |WPHC705 |860.4375, 860.4875
Chester, County of PA |WPHC709 |860.4375, 860.4875
Chester, County of PA |WPHC717 |860.4375
Chester, County of PA |WPHK779 |860.4875
Chester, County of PA |WPJR834 860.2625
Chester, County of PA |WPKX415 |860.4625, 860.9625
Chester, County of PA |WPMJ468 |860.4375
Chester, County of PA |WPWE515 |860.4875
Chester, County of PA |WPWI590 860.4875
Chester, County of PA |WPYE456 |860.2375, 860.4875
Chester, County of PA |WPYG324 |860.2375, 860.4375, 860.4875
Chester, County of PA |WPYH558 |860.2375, 860.4375, 860.4875
Commonwealth of Penna Bloomsburg University PA |WPGD607 |860.8375
Cumberland County, Pennsylvania Department of PA |WQAB589 |860.4375
Emergency Preparedness
Fayette, County of PA |WPDS263 |860.2375
Fayette, County of PA |WPDS263 |860.4625
Fayette, County of PA |WPDS263 |860.9875
Lower Allen, Township of PA |WPAP650 |860.9875
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Appendix 4
Entities Filing Expansion Band Elections, as of March 31, 2009

Licensee ST  Call Sign Frequencies
Luzerne, County of PA |WPMZ512 |860.7375
Luzerne, County of PA |WPQD915 |860.9875
Luzerne, County of PA |WPYT624 860.7125, 860.9625
School District of Philadelphia PA |WNKV367 |860.8125, 860.8375, 860.9125
Westmoreland, County of PA |WPFG220 |860.9375
Westmoreland, County of PA |WPWE776 |860.9375
Westmoreland, County of PA |WPZS814 860.9375
Westmoreland, County of PA |WPZU942 860.9375
Whitehall, Borough of PA |WPRF753 |860.7125
Rhode Island, State of Rl |WNCX326 860.3125
Charleston, County of SC |WNVH447 [860.2375, 860.4875, 860.7375, 860.9375
Charleston, County of SC |WPRR560 |860.4625
Clemson, City of SC |WPKU649 [860.7375
Greenville, County of SC |WPDK619 |860.7125
Greenwood, County of SC |WPOX642 |857.7375
South Carolina State Ports Authority SC |WPLU704 860.7125
South Carolina, State of SC |WPWM262 |[860.9875
Spartanburg, County of SC |WPGR361 |860.4625, 860.9375
Spartanburg, County of SC |WPKZ275 860.2125
Spartanburg, County of SC |WPLZ536 860.2375, 860.2625
Athens Utilities Board TN |WQDM490 |857.7375
Bartlett, City of TN [WNVF991 |860.7375
Clarksville, City of TN [WQCL650 |860.2375
Jackson Energy Authority TN |WQBJ748 860.7375
Jackson Energy Authority TN |WQBJ748 860.7375
Jackson, City of TN [WPEU965 |860.2625, 860.7625
Jackson, City of TN |WQBB501 |860.9875
Memphis Shelby County Airport Authority TN |WPUQ392 [860.2625
Memphis, City of TN [WNRM943 ]860.2625
Memphis, City of TN |[WPAB818 |860.3375, 860.3875
Shelby, County of TN |WNQU968 |860.2125
Tennessee, State of TN |WPKH401 |860.9375
Tennessee, State of TN |WPZB947 858.4875
Tennessee, State of TN |WQBY860 857.9875, 860.2375
Anderson County, Texas X |WPYA801 860.2375, 860.9875
Austin, City of TX [WNBZ704 ]860.2625, 860.4375
Austin, City of TX [WPYE613 ]860.2125, 860.2625, 860.4375
Austin, City of TX [WPYU318 |860.4375
City Public Service TX |WNLI313 860.2875, 860.3375
Dallas, City of TX |WNBG573 |860.7375, 860.9875
Harris, County of TX |WNBZ674 ]860.2125, 860.2375, 860.4625, 860.4875, 860.7125
Harris, County of TX |WPPF214 ]860.2125, 860.2375, 860.4625, 860.4875, 860.7125
Harris, County of TX |WQBM285 ]860.7125
Houston, City of (Dept. of Aviation) TX |KNDH570 860.2875, 860.3125
Houston, City of (Dept. of Aviation) TX |WPNW558 |860.7375
Metropolitan Transit Authority of Harris County TX |KRX666 860.3875
Metropolitan Transit Authority of Harris County TX |WPTD745 |860.3875
Missouri City TX [WNAS493 |860.9625
San Antonio, City of TX |WPBG238 |860.3625
Texas Tech University TX |KNNJ876 860.9625
Travis County Emergency Service Dist #9 TX |KSP328 860.9375
Travis, County of TX |WPYE612 |860.2125, 860.2625
Travis, County of TX |WPZR511 860.4375
Wichita Falls, City of TX |[WQAW913 |860.4625, 860.9625
League City, City of TX |WNNL329 |860.9875
Murray, City of UT |WPSK554 860.4375
Murray, City of UT |WPWHB838 |860.4375
Murray, City of UT |WPXK838 |860.4375
Salt Lake City, City of UT |KNJU695 860.7625, 860.9625
Salt Lake Department of Airports UT |WNYR765 860.2375, 860.2625, 860.4875
Salt Lake Department of Airports UT |WQBM266 |860.2625
Salt Lake, County of UT |WPGJ689 [860.4625, 860.7125, 860.7375
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Appendix 4
Entities Filing Expansion Band Elections, as of March 31, 2009

Licensee ST  Call Sign Frequencies

Utah Communications Agency Network UT |KNIV722 860.2125, 860.2375, 860.2625, 860.4375, 860.4625,
860.4875, 860.7125, 860.7375, 860.7625, 860.9625,
860.9875

Utah Communications Agency Network UT |WQCE706 |860.7125

Utah, County of UT |WPZV887 [860.2125, 860.9375

Arlington, County of VA [KNIQ704 860.4375, 860.7625, 860.9375

Fairfax, County of VA |KNIH412 860.2625

Fairfax, County of VA |WNAJ365 860.2625

Virginia Beach, City of VA |WNAU439 [860.4625, 860.4875, 860.7125, 860.7375

Virginia Beach, City of VA |WNSS359 |860.4875, 860.7375

Virginia, Commonwealth of (Department of Corrections) VA |WPIZ624 860.4875

Virginia, Commonwealth of (NVCC) VA |WPRR746 |860.4875

Chelan County Public Utility District No 1 WA |WPKP369 |860.4875, 860.7375, 860.7625, 860.9875

Chelan County Public Utility District No 1 WA |WPKP374 |860.4875, 860.7375, 860.7625, 860.9875

Chelan County Public Utility District No 1 WA |WPKP377 |860.4875, 860.7375, 860.7625, 860.9875

Clark, County of WA |WPJY899 860.9875

Clark, County of WA |WPLR403 860.9625

Clark, County of WA |WPLX749 860.7625, 860.9375

Clark, County of WA |WQEQ542 |860.9875

King, County of WA |WQBZ725 |860.4625, 860.9625

Public Utility District #2 of Grant County, WA WA |KNNJ860 860.2375, 860.2625, 860.4375

Public Utility District #2 of Grant County, WA WA |KNNJ862 860.2375

Public Utility District #2 of Grant County, WA WA |KNNJ865 860.2625

Public Utility District #2 of Grant County, WA WA |KNNJ866 860.2625

Public Utility District #2 of Grant County, WA WA |KNNJ867 860.4375

Valley Communications Center WA |WQBD600 [860.2625, 860.7125

East Troy, Town of WI |WNMD420 |860.4375

Oregon Schools Wl |WPMV532 |860.8875

Ozaukee, County of WI |WNWS961 [860.7125, 860.7625

Sheboygan, County of WI |WPTS436 860.2625

Watertown Water, City of WI |WPFD727 860.2375

Wisconsin, University of Wl |WPJH396 860.7875

Morgan, County of WV |WPSD704 |860.2125

Morgan, County of WV |WPTA421 860.2125

Morgan, County of WV |WPTA470 860.2125

* Licensee listed a Call Sign on their Expansion Band Election Form that does not have any frequencies within the Expansion Band located
at 860-861 MHz (857.5-858.5 MHz in the Southeastern U.S, except within a seventy-mile radius of Atlanta where it is located at 858-858.5
MHz).
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Appendix 5
Call Sign-Related Reconfiguration Information, as of March 31, 2009

Current Population of Call Signs, Per Wave, Per Region, as of March 31, 2009

Public Safety

Channels Expansion | NPSPAC Band | SE ESMR Band

PSR Name 1-120

Public Safety
Region (PSR) Band

Number of Call Signs

Wave 1 Subtotal 793 291 1907 0 2991
6 CA - North 107 88 136 0 331
7 Colorado 27 15 225 0 267
8 NY - Metro (CT, NJ, NY, PA) 96 26 386 0 508
11 Hawaii 55 5 28 0 88
13 lllinois 40 12 142 0 194
14 Indiana 27 34 141 0 202
19 ME, NH, VT ,MA, RI, CT* 75 23 131 0 229
20 MD; DC; VA - Northern 66 5 92 0 163
27 Nevada 63 5 42 0 110
28 NJ, PA, DE 67 9 219 0 295
35 Oregon 48 1 38 0 87
41 Utah 21 3 147 0 171
42 Virginia 52 23 46 0 121
45 Wisconsin 13 10 3 0 26
54 Chicago 36 32 131 0 199

Wave 2 Subtotal 478 178 771 7 1434
4 Arkansas 38 45 95 0 178
12 Idaho* 15 0 0 0 15
15 lowa 16 16 7 0 39
16 Kansas 33 6 285 0 324
17 Kentucky 16 13 16 0 45
22 Minnesota* 78 10 50 0 138
24 Missouri 37 11 19 0 67
25 Montana* 19 0 1 0 20
26 Nebraska 10 4 31 0 45
32 North Dakota* 10 0 1 0 11
34 Oklahoma 25 3 38 0 66
38 South Dakota 1 0 0 0 1
39 Tennessee 43 30 56 7 136
40 TX - Dallas 38 21 45 0 104
44 West Virginia 1 0 13
46 Wyoming 1 2 0 10
49 TX - Austin 11 9 67 0 87
51 TX - Houston 42 6 42 0 90
52 TX - Lubbock 42 1 2 0 45

Wave 3 Subtotal 574 197 965 240 1976

Alabama 9 29 34 59 131

Florida 221 60 330 32 643
10 Georgia 50 28 81 75 234
18 Louisiana 79 15 63 5 162
23 Mississippi 22 17 22 50 111
31 North Carolina 67 23 255 7 352
37 South Carolina 37 23 167 12 239
a7 Puerto Rico 66 2 13 0 81
48 US Virgin Islands 23 0 0 0 23
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Appendix 5
Call Sign-Related Reconfiguration Information, as of March 31, 2009

Current Population of Call Signs, Per Wave, Per Region, as of March 31, 2009

Public Safety

Public Safety PSR Name Chf_‘;ggls Expansion | NPSPAC Band | SE ESMR Band
Region (PSR) Band
Number of Call Signs
Wave 4 Subtotal 866 288 1593 0 2747
2 Alaska* 23 1 1 0 25
3 Arizona* 74 20 100 0 194
5 CA - South* 138 98 382 0 618
21 Michigan* 55 2 296 0 353
29 New Mexico* 25 4 9 0 38
30 NY - Albany* 90 62 187 0 339
33 Ohio* 103 35 146 0 284
36 Pennsylvania* 11 9 247 0 267
43 Washington* 147 17 148 0 312
50 TX - El Paso* 10 5 3 0 18
53 TX - San Antonio* 16 16 27 0 59
54 MI portion of Chicago* 7 4 20 0 31
55 New York - Buffalo* 167 15 27 0 209
61 Gulf of Mexico 0 0 0 0 0
62 Marianas 0 0 0 0 0
63 Guam 0 0 0 0 0
Total for Waves 1-4 2711 954 5236 247 9148

* Public Safety Region includes call signs in the international border area. Data may change depending upon
border area band plans.
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Appendix 5
Call Sign-Related Reconfiguration Information for the Canadian Border Regions, as of March 31, 2009

Current Population of Canadian Border Region Call Signs, Per Wave, Per Region, as of March 31, 2009

Public Safety Region

(PSR) PoR Name Number of Call Signs
Wave 1 Subtotal 19 3 22
19 ME, NH, VT,MA, RI, CT 19 2 21
35 Oregon 0 1 1
Wave 2 Subtotal 82 5 87|
12 Idaho 4 0 4
15 lowa (a) 1 0 1
22 Minnesota 24 3 27
25 Montana 9 1 10
32 North Dakota 44 1 45
Wave 3 Subtotal 0 0 0
Wave 4 Subtotal 218 1443 1661
2 Alaska 29 0 29
21 Michigan 42 324 366
30 NY - Albany 15 241 256
33 Ohio 67 206 273
36 Pennsylvania 3 207 210
43 Washington 49 256 305
54 MI portion of Chicago 2 20 22
55 New York - Buffalo 11 189 200
Total for Waves 1-4 319 1451 1770

Notes:

a. For Non-Canadian Border PSR 15, a call sign has frequencies in both PSR 15 and
PSR 22. The reconfiguration of the frequencies on this call sign in PSR 22 necessitated
the reconfiguration of the same frequencies in PSR 15.

b. Q1 2009 counts are slightly lower than Q4 2008 due to call sign cancellations.
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Appendix 5
Call Sign-Related Reconfiguration Information, as of March 31, 2009

Frequency Proposal Reports for Waves 1-4, as of March 31, 2009

Status Wave 1 Wave 2 Wave 3 Wave 4

1-120 | Exp Band | NPSPAC| 1-120 | SE ESMR | Exp Band | NPSPAC| 1-120 | SE ESMR | Exp Band | NPSPAC | 1-120 | Exp Band | NPSPAC

FPR Sent 87.1% 98.6% 99.9%| 91.3% 100.0% 99.6% 99.8%| 87.0% 97.6% 90.5%| 100.0%| 31.7% 42.9% 5.9%
Under Prior Contract 12.7% 0.0% 0.0% 6.9% 0.0% 0.0% 0.0% 2.3% 2.0% 0.0% 0.0% 2.3% 0.0% 0.0%
Affected by Border Zone 0.1% 0.0% 0.0% 1.0% 0.0% 0.0% 0.2% 0.0% 0.0% 0.0% 0.0%| 64.9% 42.6% 93.9%
EA/ESMR Related Call Signs 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0%| 10.6% 0.4% 0.0% 0.0% 0.0% 0.0% 0.0%
Recent grants, revised or pending proposals 0.1% 1.4% 0.1% 0.8% 0.0% 0.4% 0.0% 0.2% 0.0% 9.5% 0.0% 1.0% 14.5% 0.2%
FPRs in process 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0%
Total| 100.0% 100.0%| 100.0%| 100.0% 100.0% 100.0%| 100.0%| 100.0% 100.0% 100.0%| 100.0%| 100.0% 100.0%| 100.0%

Notes:

a. Data for Channels 1-120 call signs excludes call signs that were under contract with Sprint Nextel prior to the start of reconfiguration and for which contracts are not
going to be submitted to the TA for review and approval for Sprint Nextel credit. Data for Expansion Band call signs excludes call signs under prior contract and call

signs for which licensees have elected not to reconfigure.

b. The current population of call signs has been adjusted for call signs cancelled without a Frequency Reconfiguration Agreement (FRA), and incremented for any call
signs added through pending applications. Licensees may cancel licenses or let them expire without entering into an FRA.
c. Data for Channels 1-120 call signs includes call signs with at least one primary fixed location authorized for frequencies the 851-854 MHz range with adequate
geographic data to determine a PSR. Expansion Band data includes call signs with at least one primary fixed location in the Expansion Band, as the Expansion Band
may be defined inside and outside the Southeast ESMR region, with adequate geographic data to determine a PSR. NPSPAC data includes call signs with fixed
locations in the 866-869 MHz range with adequate geographic data to determine a PSR. Southeast ESMR Band data includes call signs with fixed locations in the

858.5-862 MHz range within the Southeast ESMR region and with adequate geographic data to determine a PSR. Call signs with locations in multiple PSRs are

counted for each PSR. Call signs are counted within every PSR for which they have a fixed primary location.
d. Data has been adjusted to reflect the change in the band plan in the Atlanta area pursuant to the FCC's October 5, 2005 Memorandum Opinion and Order.
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Status of Frequency Reconfiguration Agreement Review for Channels 1-120, Per Wave, Per Region,

Public Safety
Region (PSR)

PSR Name

Appendix 6

as of March 31, 2009

1-5 Days | 6-10 Days

from
Receipt

Number of Frequency Reconfiguration Agreements (FRAS)

from
Receipt

11-15 Days
from
Receipt

16-20 Days
from
Receipt

21 Days or
More from
Receipt

Wave 1 Subtotal 294 47 13 0 0 354
Multiregion 73 17 4 0 0 94

6 Northern California 31 3 2 0 0 36
7 Colorado 11 0 1 0 0 12
8 Metropolitan NYC Area (NY, NJ, CT) 29 5 0 0 0 34
11 Hawaii 7 0 2 0 0 9
13 lllinois 16 2 0 0 0 18
14 Indiana 7 1 1 0 0 9
19 New England 15 0 0 0 0 15
20 MD; DC; VA - Northern 12 6 0 0 0 18
27 Nevada 18 3 1 0 0 22
28 Eastern Pennsylvania 23 0 1 0 0 24
35 Oregon 13 1 0 0 0 14
41 Utah 5 2 0 0 0 7
42 Virginia 14 2 0 0 0 16
45 Wisconsin 6 1 0 0 0 7
54 Southern Lake Michigan 14 4 1 0 0 19
Wave 2 Subtotal 167 35 2 1 0 205
Multiregion 47 14 1 0 0 62

4 Arkansas 5 3 0 0 0 8
12 Idaho 4 0 0 0 0 4
15 lowa 3 2 0 0 0 5
16 Kansas 8 0 0 1 0 9
17 Kentucky 9 1 0 0 0 10
22 Minnesota 25 3 0 0 0 28
24 Missouri 10 3 0 0 0 13
25 Montana 4 0 1 0 0 5
26 Nebraska 3 1 0 0 0 4
32 North Dakota 0 0 0 0 0 0
34 Oklahoma 0 2 0 0 0 2
38 South Dakota 1 0 0 0 0 1
39 Tennessee 20 3 0 0 0 23
40 Texas (Central & Northeast) 10 2 0 0 0 12
44 West Virginia 1 0 0 0 0 1
46 Wyoming 0 0 0 0 0 0
47 Puerto Rico 0 0 0 0 0 0
49 Texas - Central (Austin Area) 1 1 0 0 0 2
51 Texas - East (Houston Area) 8 0 0 0 0 8
52 Texas - Panhandle, High Plains & NW 8 0 0 0 0 8
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Appendix 6
Status of Frequency Reconfiguration Agreement Review for Channels 1-120, Per Wave, Per Region,
as of March 31, 2009

1-5 Days | 6-10 Days | 11-15 Days | 16-20 Days | 21 Days or

from from from from More from
Public Safety Receipt Receipt Receipt Receipt Receipt
Region (PSR) PSR Name Number of Frequency Reconfiguration Agreements (FRAS)

Wave 3 Subtotal 217 19 4 0 0 240
Multiregion 63 5 1 0 0 69

1 Alabama 12 1 0 0 0 13
9 Florida 51 6 2 0 0 59
10 Georgia 33 3 0 0 0 36
18 Louisiana 13 1 0 0 0 14
23 Mississippi 13 1 0 0 0 14
31 North Carolina 20 1 1 0 0 22
37 South Carolina 4 1 0 0 0 5
47 Puerto Rico 5 0 0 0 0 5
48 US Virgin Islands 3 0 0 0 0 3
Wave 4 Subtotal 104 7 1 0 0 112
Multiregion 22 0 1 0 0 23

2 Alaska 4 0 0 0 0 4
3 Arizona 22 0 0 0 0 22
5 CA - South 2 0 0 0 0 2
10 Georgia 1 0 0 0 0 1
18 Louisiana 9 4 0 0 0 13
21 Michigan 1 0 0 0 0 1
23 Mississippi 1 0 0 0 0 1
29 New Mexico 7 0 0 0 0 7
30 Eastern Upstate NY 4 1 0 0 0 5
33 Ohio 7 0 0 0 0 7
36 Pennsylvania 4 0 0 0 0 4
43 Washington 5 0 0 0 0 5
50 TX - El Paso 6 0 0 0 0 6
53 TX - San Antonio 4 2 0 0 0 6
54 Ml portion of Chicago 4 0 0 0 0 4
55 New York - Buffalo 0 0 0 0 0 0
63 Guam 1 0 0 0 0 0
Totals for Waves 1-4 782 108 20 1 0 911
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Appendix 7
Status of Frequency Reconfiguration Agreement Review for NPSPAC Channels, Per Wave, Per Region,
as of March 31, 2009

1-5 Days | 6-10 Days | 11-15 Days | 16-20 Days | 21 Days or

igelnl from from from More from
Public Safety Receipt Receipt Receipt Receipt Receipt
Region (PSR) PSR Name Number of Frequency Reconfiguration Agreements (FRAs)

Wave 1 Subtotal 248 41 9 0 0 298
Multiregion 29 11 4 0 0 44

6 Northern California 27 4 0 0 0 31
7 Colorado 7 0 1 0 0 8
8 Metropolitan NYC Area (NY, NJ, CT) 36 4 1 0 0 41
11 Hawaii 1 0 2 0 0 3
13 lllinois 5 1 0 0 0 6
14 Indiana 15 4 0 0 0 19
19 New England 37 9 0 0 0 46
20 MD; DC; VA - Northern 13 3 0 0 0 16
27 Nevada 3 0 0 0 0 3
28 Eastern Pennsylvania 14 1 0 0 0 15
35 Oregon 5 0 0 0 0 5
41 Utah 8 1 0 0 0 9
42 Virginia 14 0 1 0 0 15
45 Wisconsin 3 1 0 0 0 4
54 Southern Lake Michigan 31 2 0 0 0 33
Wave 2 Subtotal 180 26 4 0 0 210
Multiregion 18 4 0 0 0 22

4 Arkansas 8 0 0 0 0 8
12 Idaho 0 0 0 0 0 0
15 lowa 15 1 0 0 0 16
16 Kansas 11 1 0 0 0 12
17 Kentucky 14 3 0 0 0 17
22 Minnesota 15 0 0 0 0 15
24 Missouri 12 0 0 0 0 12
25 Montana 0 0 0 0 0 0
26 Nebraska 14 3 0 0 0 17
32 North Dakota 0 0 0 0 0 0
34 Oklahoma 7 1 0 0 0 8
38 South Dakota 0 0 0 0 0 0
39 Tennessee 18 3 0 0 0 21
40 Texas (Central & Northeast) 27 5 0 0 0 32
44 West Virginia 1 0 0 0 0 1
46 Wyoming 1 0 1 0 0 2
47 Puerto Rico 0 0 0 0 0 0
49 Texas - Central (Austin Area) 13 3 1 0 0 17
51 Texas - East (Houston Area) 4 2 2 0 0 8
52 Texas - Panhandle, High Plains & NW 2 0 0 0 0 2
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Appendix 7
Status of Frequency Reconfiguration Agreement Review for NPSPAC Channels, Per Wave, Per Region,
as of March 31, 2009

1-5 Days | 6-10 Days | 11-15 Days | 16-20 Days | 21 Days or

from from from from More from
Public Safety Receipt Receipt Receipt Receipt Receipt
Region (PSR) PSR Name Number of Frequency Reconfiguration Agreements (FRAS)

Wave 3 Subtotal 149 41 2 0 0 192
Multiregion 12 3 0 0 0 15

1 Alabama 10 3 0 0 0 13

9 Florida 34 11 1 0 0 46

10 Georgia 32 7 0 0 0 39

18 Louisiana 14 8 0 0 0 22

23 Mississippi 12 0 0 0 0 12

31 North Carolina 21 3 0 0 0 24

37 South Carolina 8 6 1 0 0 15

47 Puerto Rico 6 0 0 0 0 6

48 US Virgin Islands 0 0 0 0 0 0

Wave 4 Subtotal 33 5 0 0 0 38
Multiregion 6 1 0 0 0 7

2 Alaska 0 1 0 0 0 1

3 Arizona 1 0 0 0 0 1

5 CA - South 3 1 0 0 0 4

21 Michigan 1 0 0 0 0 1

29 New Mexico 3 1 0 0 0 4

30 Eastern Upstate NY 3 0 0 0 0 3

33 Ohio 6 0 0 0 0 6

36 Pennsylvania 1 0 0 0 0 1

43 Washington 2 0 0 0 0 2

50 TX - El Paso 2 0 0 0 0 2

53 TX - San Antonio 4 1 0 0 0 5

54 MI portion of Chicago 1 0 0 0 0 1

55 New York - Buffalo 0 0 0 0 0 0
Totals for Waves 1-4 610 113 15 0 0 738
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of March 31, 2009

Stage 1 Completed FRAs*

TA Completion Certification Deal

Deal Name Receipt Date Count
Wave 1

1|Lodi Unified School District 12/22/05

2|Oregon, State of 12/22/05

3|Slater, Stuart R 12/23/05

4{RA Comm Inc 1/10/06

5| Transit Mix Concrete Co 1/24/06

6|Wireless Market Source 2 1/26/06

7 |Firstview Communications 2 1/27/06

8|Billiou Ranch Inc. 2/7/06

9|Jokers, Lloyd L 2/7/06
10{Parrot Ranch Company 2/15/06
11|Lowery, Nelda 2/15/06
12|Stock, Marcia 2/15/06
13| Clifford Broman & Sons Trucking Inc 2/16/06
14|Kuypers, John 2/27/06
15|Coast Hotels and Casinos 2/27/06
16 Vico Construction Company 4/17/06
17|Crader, R David 4/17/06
18|Herby, Clinton 4/17/06
19|Gold Star FS INC 4/18/06
20|High Peak Communications, LLC 4/21/06
21|Taylor, Eugene J. 4/21/06
22|Ruffin Gaming LLC 4/23/06
23|Boyar, Adam 4/25/06
24|Plantings By the Sea 4/25/06
25|Marco Polo Rebanding 4/27/06
26|Ohio Valley Gas 4/27/06
27|Binder Machinery Corporation 4/27/06
28|Sunset Scavenger Corp 4/27/06
29|Espinoza, Raul 4/27/06
30| Taylor, Dorothy L 4/27/06
31|Cunningham, Barbara 5/3/06
32|Albany, City of 5/3/06
33|Salisbury, Town of 5/9/06
34|Tooele, County Of 5/9/06
35]Viking Land Mobile Communications, Inc. (2) 5/9/06
36|Emery, Connie R 5/10/06
37|Steg, Bernard (2) 5/10/06
38|Detweiler, Scott R. 5/15/06
39]ISG Indiana Harbor Inc. 5/16/06
40|Smith, Alton 5/18/06
41|Myers, Natalie 5/18/06
42|Gallagher Asphalt # 2 5/23/06
43|Super Shuttle International 2 5/24/06
44|Access Ag, Inc. 5/24/06
45[Chapin, Barbara A. 5/25/06
46|Yamaoka Bros Inc 5/25/06
47|Black, Daniel 6/1/06
48|Cupertino Union School District 6/6/06
49|Emery, Robert M 6/6/06
50|Brandenburg, James: Brandenburg, Donald 6/6/06
51|PK Smith Limousine Co., Inc.2 6/8/06
52[Bresnan Communications, LLC 6/9/06
53|Communications Systems Specialist, Inc. 6/9/06
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of March 31, 2009

Stage 1 Completed FRAs*

TA Completion Certification Deal

Deal Name Receipt Date Count
54|Patel, Shailesh N #3 ( swap) 6/14/06
55|Chicago, City of - Streets & Sanitation 6/14/06
56|Sobota, Carolyn 6/16/06
57|Ferrari, Julia (Plote) 6/16/06
58|West County Transportation Agency 6/19/06
59{Underground Inc 6/21/06
60(Storer, Donald B. 6/21/06
61|Perdue Farms Inc. 6/23/06
62|Henderson, Henry 6/26/06
63|Estate of Rolland Gonsalves 6/30/06
64|Resorts USA Inc. 6/30/06
65|Dick Anderson and Sons, Inc 7/5/06
66(841 Bishop, LLC 7/6/06
67|Las Vegas Paving 7/6/06
68|Brock, Harold: Samuel: Dorothy (Nevada) 7/6/06
69|Celco SND Comm Inc 717106
70|Wulf, Thomas 7/10/06
71|Casino Queen INC 7/10/06
72|Secom Communications 2 7/10/06
73]Commonwealth Repeater Services, Inc. 7/12/06
74|Mammoth June Ski Resort, Inc. 7/12/06
75|Lely, Gerald 7/12/06
76| Triangle Wireless Inc 7/12/06
77|Prentiss Properties (rebanding) 7/13/06
78|F & D Enterprises Inc. 7/17/06
79|Wilbur Ellis Company DBA Helm Fertilizers 7/17/06
80| Salvation Army Harrisburg 7/17/06
81|Denver Radio Electronics & Technology 7/19/06
82|Shledon Gwyneth A # 4 (swap) 7/20/06
83|Clean Water Services 7/21/06
84|Rocky Mountain Motorists Inc. 7/24/06
85|Central Jersey Irrigation 7124/06
86|M S Concrete 7/26/06
87|Radisson Hotel and Conference Center 7/26/06
88|San Jose Unified School District 7/27/06
89|Henry Nelch & Son Co 7/28/06
90]Irving Materials 7/28/06
91|Easton, Town of 7/28/06
92| Aluminium Company of America 1 7/28/06
93] A Teichert & Son Contract 8/1/06
94|Church of Jesus Christ of LDS 8/1/06
95|Blankenbechler, Steve 8/1/06
96|Community Repeater Guidance CA 8/1/06
97| Total Networks Communications Inc 8/3/06
98|Mandalay Corp 8/3/06
99| Jeffersonville,City of 8/4/06

100|Lyon, Corey M 8/4/06
101]|Sangamon, County of (Courthouse) 8/4/06
102|London Towncars Inc 8/8/06
103|CU Radio Enterprises, Inc. 8/8/06
104|CSI Communications d/b/a Day Wireless Systems 8/9/06
105|Tilden, Robert 8/9/06
106|Lectro Communications Inc. 8/9/06
107|E&J Gallo Winery 8/14/06
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of March 31, 2009

Stage 1 Completed FRAs*

TA Completion Certification Deal

Deal Name Receipt Date Count
108|Steuben County 3 8/15/06
109|Wheatridge, City of 8/15/06
110|Shearer Communications 8/15/06
111|Donald, C. Alger 8/15/06
112|Whitley County Consolidated Schools 8/16/06
113|Hardy Plumbing , Heating & Air Conditioning, Inc 8/16/06
114|Cook Dupage Transportation 8/21/06
115|Boston Properties limited Partnership 8/24/06
116|Shuluk, Greg 8/28/06
117|Excalibur Hotel Casino 8/28/06
118|Technology Associates, LLC 8/29/06
119|Levi Strauss & Co 8/30/06
120]Fruit Belt Service Co. Inc 8/30/06
121|Veach, Dorothy 8/30/06
122|The Boeing Company 8/30/06
123|Fowlkes, Edddie 8/31/06
124|Methvin, Madeline 9/5/06
125|Denver Public Schools 9/6/06
126|Waste Management Holdings Inc. (2) 9/6/06
127|Sangamon, County of (Mobile Data) 9/8/06
128|Granite Contruction Company 9/8/06
129|Upper Merion, Township of 9/8/06
130|Jung, Mark 9/11/06
131|Ferma Corp 9/20/06
132|State Farm Mutual Automobile Insurance Co (2) 9/26/06
133|State Farm Mutual Automobile Insurance Co (4) 9/27/06
134|Mobile Radio of Kokomo Inc. 10/5/06
135|Stamford Fire Department 10/6/06
136]Aeronautical Radio - NJ 10/6/06
137|NBC Telemundo License Company 10/9/06
138|New Star Fresh Foods LLC 10/9/06
139}lllinois, State of 10/12/06
140|Crane, Bert 10/16/06
141|Wireless Connections LLC 10/17/06
142|Petry, Gay 10/17/06
143|Ihilani Rebanding 10/20/06
144|Wright Jr, Gary L 10/23/06
145|Waterbury, City of 10/24/06
146|Dorler Communications Company 11/1/06
147|Conley, George 11/2/06
148|Deere & Company 11/2/06
149|TKT INC 11/2/06
150|Morgan, County of (WV) 11/10/06
151|Rock County, WI 11/13/06
152|Globeground North America LLC 11/20/06
153|Windham, Town of 11/20/06
154|Duncan Gordon L 11/21/06
155]Comcast of Connecticut, Inc. 11/27/06
156|G & G Communications Inc. Rebanding 11/27/06
157|Baker Rock Crushing Company 11/27/06
158|Brooks, Janis 12/1/06
159|Mountaire Farms 12/5/06
160|Mathews Ferderick and Chas 12/6/06
161|Wecom Inc. 12/6/06

Page 3 of 24



Appendix 8
Summary of Stage 1 FRAs that have Closed, as of March 31, 2009

Stage 1 Completed FRAs*

TA Completion Certification Deal

Deal Name Receipt Date Count
162|Triple C Communications 12/6/06
163|CNF Tranportation Inc. 12/8/06
164|Mid - State Mobile Radio Inc. 12/8/06
165|Hampden Communication Corp 12/12/06
166|Weleczki, Alan M 12/28/06
167|Connecticut State of , CCSU 1/8/07
168|Aggregate Inc. 1/17/07
169|Hartford Hospital 1/19/07
170|Mc Clatchy Newspaper Inc. 1/19/07
171|Willard Agri Svc 1/19/07
172]K & A Mutual Associates Inc. 1/23/07
173|K5 Contruction 1/24/07
174|Dole Fresh Fruit 1/25/07
175|Wille Brother Company 1/25/07
176|New Haven, City of 1/25/07
177|Baltimore Gas & Electric Company 1/26/07
178|Emergency Radio Services Inc. 2 1/29/07
179|KLL Wireless, INC 1/29/07
180|Adler, Philip 2/1/07
181|William A. Hazel 2/2/07
182|Stoller Construction 2/5/07
183|R. W. Miller & Sons Inc 2/8/07
184|Frederick County, MD Board of Education 2/8/07
185|Frontier Radio 2/9/07
186|Frederick County, MD 2/9/07
187|Caterpillar 2/15/07
188|Joseph J Albanese Inc 2/15/07
189|Brenner, Jerry 2/21/07
190|JTE Enterprises 2/21/07
191|Insight Communications Midwest LLC 2/26/07
192|Mary Ellen Brewer (Lundy) 2/26/07
193|Sprague, Town of 2127107
194|Nevada Ready Mix Il 2/27/07
195|Sonoma County, CA 3/1/07
196|WP Company LLC 3/2/07
197|Lockheed Martin Corporation 3/6/07
198|Chaney Enterprises (2) 3/8/07
199|Praire Group Inc. 3/15/07
200|County of Ocean New Jersey 3/15/07
201|Radon - Norcom 3/15/07
202|Soundview Spectrum, LLC 3/15/07
203|Glastonbury Police Department 3/15/07
204|Metro Electronics 3/16/07
205|Hawaii, State of 3/16/07
206|Rhode Island, State of 3/20/07
207|XW LLC #2 (swap) 3/21/07
208|Meriden, City of 3/21/07
209|Mirage Resorts Inc. 3/26/07
210|Gerawan Farming (Re-band) 3/27/07
211|Horizon Mobile Communications Inc. 3/29/07
212|Trenton, City of 4/6/07
213|Montgomery Shuttle 4/11/07
214|Central Bucks School District 4/13/07
215|Motient (Deal | - L120) 4/17/07
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of March 31, 2009

Stage 1 Completed FRAs*

TA Completion Certification Deal

Deal Name Receipt Date Count
216|First Student, Inc. 4/19/07
217|Motorola (2) 4/20/07
218|0Olde City Taxi Coach Association, Inc. 4/30/07
219|Durham School services - PHI, PA 5/1/07
220|Durham School services - CHI, IL 5/1/07
221|Durham Scool Services - North CA 5/1/07
222|Sun Cab Inc dba Nellis Cab Company 5/11/07
223|Pennington, Agnes 5/15/07
224|PG & E (Re-Band) 5/15/07
225|Adams, Don Jr. 5/17/07
226|Anderson, Glen 5/18/07
227|Rheins, Joy 2 5/23/07
228|Townsend Booth 5/23/07
229|Durham School Services - Decatur, IL 5/23/07
230|{Hudson General -NY 5/24/07
231|Colorado, State of ( L-120) 5/30/07
232|Vectren Corporation/ Indiana Gas Co. Inc. 5/31/07
233|New York Communications Company Inc. 6/1/07
234|0'Hare Midway Limousine Svcs, Inc. 6/4/07
235|Reilly, Phillip 6/5/07
236|Cumberland, County of 6/5/07
237|Cohen, Eliahu 6/11/07
238|Orosz, Joseph Rebanding 6/11/07
239|Browning Ferris Industries, Inc. 2005 6/12/07
240|Hernandez, David A 6/12/07
241|RCMH Car Company, Inc. 2 6/14/07
242|Ragan Communications, Inc #3 (swap) 6/22/07
243|Ready Mixed Concrete Company 6/26/07
244|David Whiteside 6/26/07
245|Bethlehem, City of 6/27/07
246|Cure Brothers 6/28/07
247|Mora, Albert 712107
248|Desilva Gates Const. 712107
249|Thelen Sand & Gravel Inc 7/10/07
250|Academy Express 7/10/07
251/|lllinois Power Company 7/12/07
252|RSK World, Inc. Rebanding 7/17/07
253|ANAT, LLC Rebanding 7/23/07
254|VCF Inc. 7/24/07
255|John E Sola Estate 7/25/07
256|Egg Harbor, Township of 9/7/07
257|PCS Communications 9/19/07
258|Atlantic, County of 10/3/07
259[Myers Brothers Inc 10/23/07
260]York Cable Televison 10/24/07
261|Montgomery, County of 2005 10/24/07
262|Union, County of 10/25/07
263|Coastal SMR/ARC 11/16/07
264|Craig Antenna Service 2 12/20/07
265|Ray's Radio #2 1/11/08
266|DuPage, County of 1/14/08
267|Nevada Ready Mix 1/15/08
268|Johnson, County of 1/31/08
269|Peco Energy Company 2/1/08
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of March 31, 2009

Stage 1 Completed FRAs*

TA Completion Certification Deal

Deal Name Receipt Date Count
270|MCM Construction # 2 Swap 2/12/08
271|Township of Berkeley 3/10/08
272|Murray City Power Department 3/13/08
273|Redland Genstar Inc. 3/25/08
274|Peltzer Farm Management, Inc. 3/31/08
275|lllinois Cooperative Assoiciation, INV #4 4/11/08
276|Harris Communications / A-1-A TA Inc. 4/14/08
277|Hudson, County of 4/24/08
278|Hale, Robert 5/6/08
279|Chesterfield County, VA 5/9/08
280|Quicksilver Express Courier 5/19/08
281|Laidlaw Transit 5/20/08
282|Myers + Brown # 6 5/27/08
283|Virginia Commonwealth of DMV 5/27/08
284|United Communications Co 5/27/08
285|Virginia, Commonwealth of - CNU 5/27/08
286|Wireless US, LLC 6/10/08
287|Concord Body Repair LLC 6/11/08
288|Computer Car Inc. 6/30/08
289|0Ocean City, Town of 10/1/08
290|United llluminating Company 10/14/08
291|State of Connecticut 12/4/08
292|Helms Brothers 1/22/09
293|Kuilima Resort Company Rebanding 1/22/09
294|Seabrook Joint Owners - Rebanding 1/26/09
295|Fresno Unified School District 1/30/09
296|Ameren Services Company 2/16/09
297|Regency Cab Inc. 2/25/09

Subtotal FRA count for Wave 1 297

Wave 2
1|Lees Summit Board of Education 12/6/05
2[Maplewood, City of 1/3/06
3|Raft River Rural Electric Corp 1/5/06
4|Zenk, John 1/10/06
5|ldaho Supreme Potatoes 2/3/06
6[Nebco Inc. 2/27/06
7|Electronic Specialties, Inc 3/8/06
8|Champion Communications Services 3/14/06
9{Johnson, Christian 3/14/06
10[Lyondell Citgo 3/27/06
11|First Student, Inc. 4/17/06
12{McMahon, Eric 4/17/06
13|Fischer, Craig D 4/21/06
14|Steier, Tim 4/21/06
15| Triple D Communications Inc 4/27/06
16|Seba Bros Farms Inc 4/27/06
17{Metro Communications LLC 4/27/06
18|Hewlett Packard Company Inc. 5/5/06
19|Malavia, Jim 5/9/06
20|Mid Tennessee third Mobile 5/9/06
21|Battles Communications 2 5/15/06
22|Minnesota, State of 5/15/06
23|Radioland Inc. 5/15/06
24|Cox Communications - Wichita, KS 5/15/06
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of March 31, 2009

Stage 1 Completed FRAs*

TA Completion Certification Deal

Deal Name Receipt Date Count
25(Best D & D 5/18/06
26|Smith, Eleanor (2) 5/18/06
27|Stinnett Heater Treater Repairs 5/24/06
28| Grayhbill Electronics Inc. 5/25/06
29|Epperson, Jimmy A. 5/25/06
30| Frontier El Dorado Refining 6/1/06
31|Telebeep Inc. 6/1/06
32(Myers, L E 6/2/06
33|J Lee Milligan 6/6/06
34|Roadrunner Transportation 6/6/06
35|Melba School District 136 6/6/06
36|Boyar, Chris 6/9/06
37|Holsum Bakers Inc DBA Caprock Communications 6/9/06
38|Pine Bluff, City of, AR 6/16/06
39|Kenton County Airport Board 6/19/06
40|Minneapolis, City of 6/19/06
41|Houston 900 Network 6/23/06
42|Hopkins, Terry 6/26/06
43|Balis, Gregory K 6/28/06
44|Wood Communications 2 6/28/06
45|Douglas E Morris Profit Sharing Trust 6/29/06
46|Scott Strouts DBA AMC Taxi 7/5/06
47|Butler, Edward 7/6/06
48] Ashland Construction Communications 7/6/06
49|West Central Communications 2 7/12/06
50| TFM Comm Inc. 7/13/06
51|North Kansas City, City of ( School District) 7/13/06
52|Fred Weber Inc. 7/19/06
53|Estate of Joseph C Thames 7/21/06
54]Allied Services LLC 7/26/06
55|Herby, John 7/27/06
56| Alperowitz, Francine 7/28/06
57|Leonardt, Bruno 8/1/06
58| Williamstown, City of 8/7/06
59]21st Century Wireless ( L120 Rebanding ) 8/9/06
60| Molitor Farms Inc 8/9/06
61|Bellar Communications Co 8/14/06
62|Davis Jr, Clifton 8/15/06
63|Ames Construction Inc. 8/15/06
64|Herby, Martha A 8/16/06
65|Craighead, County of AR 8/16/06
66| Stier Transportation Services Inc. 8/18/06
67|Miller, Cleo 8/24/06
68|Co Op Agriculture Center 8/24/06
69|Minnesota Mobile Telephone 8/24/06
70]Airtel Wireless, LLC 8/28/06
71|City of Dakota Dunes 8/28/06
72|Lehman Roberts 9/15/06
73|Watonwan Farm Service 9/27/06
74|Hearthstone Enterprises Inc 10/3/06
75|Gateway Wireless Services 3 10/4/06
76|AVR Inc. 10/6/06
77|Michael Howell 10/12/06
78] Action Radio & Communications INC 10/23/06
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Summary of Stage 1 FRAs that have Closed, as of March 31, 2009

Stage 1 Completed FRAs*

TA Completion Certification Deal

Deal Name Receipt Date Count
79|Aeronautical Radio Inc 10/27/06
80|Richardson, TX City of 10/30/06
81|Hopkins, City of 10/31/06
82|Crittenden County, AR 11/1/06
83|Schmidtke, Dave 11/1/06
84[Midwest City 11/2/06
85|Raabe, Richard 11/8/06
86[C & W Comm (Steve Gill) 11/9/06
87]John Knox Village 11/10/06
88|Athens Utilities Board, TN 11/17/06
89|C S Leasing 11/27/06
90|Dallas Count, TX 11/27/06
91|Aeronautical Radio - MS 11/29/06
92|Eastman Chemical Company 12/1/06
93|American Red Cross 12/1/06
94|Union Carbide Corp 12/8/06
95|Mustang, City of, OK 12/15/06
96|Bismark, City of 12/27/06
97|Griffin, Bryan 1/3/07
98|County Douglas - KS 1/3/07
99|Chattanooga SMR Inc 1/3/07

100|Callahan Tower Joint Venture 1/5/07
101|Curtis Well Servicing 1/10/07
102|Corey Seppmann Well Drilling 1/17/07
103|W G Block Co 1/17/07
104|Xcel Energy Services Inc 1/18/07
105|Brush,Peter 2/1/07
106|Gem State 2/5/07
107|Anchorage, City of 2/5/07
108|Cemstone Products Company 2/7/07
109|Snyder, Kenneth C. 2/8/07
110|Sater, Gary N. 2/12/07
111|Mattson Well Company 2/19/07
112|Crescent, The 2/26/07
113|Electronic Engineering Co. 3 2/26/07
114|Occidental Permiam LTD 2/26/07
115|Ebenhyoh, Daniel 2/26/07
116|Holes Inc 2/27/07
117|Gerbus Bros Contruction Co 2/28/07
118|Grant County, AR 3/5/07
119|SP100 South 5th Street LLC & SP150 South Street 3/5/07
120|SR Communications Associates 3/6/07
121|Alpha Wireless Communications Inc. 3/13/07
122|Wenner Farms 3/14/07
123|Young, Chris: Paschall, Larry A 3/15/07
124|Hennepin County 3/15/07
125|Northwest Airlines 3/15/07
126|Boulder AG 3/20/07
127|Charleston Housing 3/22/07
128|Green Isle Countryside Farms 3/28/07
129|JP Jenkins, Inc. 3/28/07
130|Comm Center /Phoenix Distributing 4/3/07
131|W A Ellis Construction Company 4/9/07
132|Atofina Petrochemicals Inc 4/9/07
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Summary of Stage 1 FRAs that have Closed, as of March 31, 2009

Stage 1 Completed FRAs*

TA Completion Certification Deal

Deal Name Receipt Date Count
133]MO ARK Communications Inc. 4/11/07
134|Sebastian, County of, AR 4/13/07
135|G & D Communications 4/19/07
136|Durham School Services - MO 5/1/07
137|Intermountain Communications of Southern Idaho Inc. #6 5/2/07
138|Berry Hill, City of 5/14/07
139|Raymer, Joe R 5/17/07
140|Chevron Phillips Chemical Co LP 5/17/07
141|Minnesota, State of - Dept. of Corrections 5/18/07
142|Ford Communications 5/24/07
143|JRJ Paving 5/24/07
144|Leavenworth, County of, KS 6/4/07
145|Main Street Partners 6/7/07
146|Challenger Construction INC. 6/11/07
147|Central Communications & Electronics 6/11/07
148|A Communications LLC 6/12/07
149|Lexington Fayette Urban County Government 6/25/07
150|Hertz Rent A Car 712107
151|Aldredge, RW:Kay, AP:Weishuhn G 712107
152]Airport Fast Park 7/23/07
153|Bass Enterprises Construction Company 7/123/07
154|Bridgeport Tank Trucks 8/15/07
155|Peacock, John F 8/24/07
156|Gladstone, City of 8/24/07
157|Bliss, Robert D 10/10/07
158|Hillard, Harold 2 10/17/07
159|Grays Knob Coal Co 10/17/07
160|Baptist Medical System 10/17/07
161|Laidlaw (Wave 2 and 4) 10/18/07
162|Meek,Larry ( Rebanding) 10/23/07
163|Capital Aggregates Inc 10/23/07
164|City of Derby 11/16/07
165|Septran, Inc. 12/12/07
166|Denton, City of 1/14/08
167|Self Radio, Inc. and Self Brothers Oil Company 2/18/08
168|Sedgwick, County of, KS 2/19/08
169|Entergy 2/27/08
170]|Kansas, State of 3/10/08
171|Mobil Oil Telcom LTD 3/21/08
172|Mid American Energy Company 4/29/08
173|Anheuser Busch 5/5/08
174|Levake, Martin 2005 5/27/08
175|Covington, City of 5/27/08
176|WASTE CONNECTIONS OF TENNESSEE 6/10/08
177|Quicksilver Express Courier 7/16/08
178|Burkhardt, Phillip 7/17/08
179|CenterPoint Energy Gas Transmission 8/7/08
180|ConocoPhillips Communications Inc. 9/29/08
181|Pitcock and Williams 10/1/08
182|First Digital Holdings LLC 10/20/08
183|Conway, City of, AR 10/21/08
184|Conduff, Archie 11/18/08

Subtotal FRA count for Wave 2 184

Wave 3

Page 9 of 24



Appendix 8
Summary of Stage 1 FRAs that have Closed, as of March 31, 2009

Stage 1 Completed FRAs*

TA Completion Certification Deal

Deal Name Receipt Date Count
1|Cargill Juice North America, Inc. 1/3/06
2| Time Warner Engertainment-Advance/Nethouse Partnership 3/27/06
3|Curry and Company Plumbing 5/10/06
4|North Communications of PR 5/10/06
5[Wilemon, Jerry W 5/17/06
6|Highland Wireless Services, L.L.C. 5/23/06
7|Boulware, Winston 6/20/06
8|Rodd Electronics Contract 6/29/06
9[Modern Communications of Greenville Mississippi 717106

10|Ben Hill Griffin 7/11/06
11|Shreveport Communications 7/11/06
12|Quadratics Inc. 7/14/06
13|Bright House Networks, LLC 7/19/06
14|Houston County of AL 7/21/06
15|Fulk, Gray L. 7/26/06
16|Lykes Brothers Inc 8/1/06
17|Byrd, Alan P 8/5/06
18]Ingram Grove Service Inc 8/9/06
19| Tri Co Communications 8/10/06
20|Gastonia, city of , NC 8/15/06
21|Louisburg, Town of, NC 8/15/06
22|Mears Destination Services 8/15/06
23|Morganton, City of, NC 8/28/06
24|Ashford, City of, AL 8/30/06
25|Supershuttle International 9/6/06
26|White, James 9/8/06
27|AFLAC 9/15/06
28|Waters Brothers Contracting 9/15/06
29|Buddys Phone Patching Inc. 9/20/06
30| State Farm Mutual Automobile Insurance Co (3) 9/27/06
31|Oxford, City of, NC 10/6/06
32|Rabalais Jr, Ronald J 10/11/06
33|BJM and Associated Inc 10/17/06
34|CellSMR South Inc 10/17/06
35|Saint Joseph Hospital INC 10/17/06
36|Wireless Technology Equipment Company Inc 10/27/06
37| Two Way Communications, Inc. LA 11/2/06
38|Woodard Communications Corporation 11/7/06
39|Waste Services of Florida 11/17/06
40|Madison, Parish of, LA 11/17/06
41|Everglades Communications Inc 11/20/06
42|Charlotte, City of, NC 11/21/06
43| Tampa Electric Company 11/21/06
44|Washington, County of, FL 11/27/06
45|Action Community Center 11/27/06
46| Tallulah, City of, LA 11/29/06
47|Vestavia Hills, City Of, AL 12/6/06
48|Patterson Communications & Electronics 12/11/06
49| Tallapoosa, County Of, AL 12/11/06
50{Jack M Berry Inc. 12/13/06
51|Haralson, County Of, GA 12/13/06
52|ARC TRANSIT INC 12/15/06
53|Electronic Maintenance Company 12/19/06
54|Perry, County of 12/27/06
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of March 31, 2009

Stage 1 Completed FRAs*

TA Completion Certification Deal

Deal Name Receipt Date Count
55|Hattiesburg-Laurel Regional Airport Authority, MS 12/27106
56|Florida, State of - Ranger Drainage District 12/28/06
57|S C Department Of Mental Health, SC 1/3/07
58|Columbus, City of, GA 1/17/07
59(FLOYD HEALTHCARE MANAGEMENT INC DBA FLOYD MEDICAL CENTER 1/17/07
60|Horn Lake, City of, MS 1/18/07
61|Louisiana Transit Company Inc. 1/30/07
62|GWINNETT, COUNTY OF, GA 1/30/07
63|Palm Beach County Solid Waste Authority 1/31/07
64|North Carolina, State of - DOC 2/2/07
65|Donn Barr - Virigin Islands 2/2/07
66|Neighborly Care Network, Inc. 2/12/07
67|Sugar Cane Growers 2/15/07
68|Alpharetta, City of, GA 2/15/07
69|United States Sugar Corporation 2/15/07
70]|Gaston, County of, NC 2/21/07
71|Monroe - Southern 2/22/07
72|M. E. Diversified Electronics, Inc 2/23/07
73|Purser, Mark 2/26/07
74|Florida Hospital 2/27/07
75|LAWRENCEVILLE, CITY OF, GA 2/27/07
76|Whitley's Communications Service 3/1/07
77]|Anderson, City Of, SC 3/2/07
78|Sunstate Communications Inc 3/2/07
79|Micro Technology Southeast 3/5/07
80|Re Max Agents Realty Inc 3/5/07
81|Lantana, Town of, FL 3/5/07
82|SAINT PETERSBURG, CITY OF, FL 3/5/07
83|Pineville, Town of, NC 3/12/07
84|Federal Express Corporation 3/13/07
85|Palm Beach, County of, FL 3/15/07
86|High Tech Communications Services Inc 3/16/07
87|City of Wilson 3/20/07
88|Shaw Industries Inc 3/21/07
89[NORTH CAROLINA, STATE OF 3/23/07
90|Cameron, Parish Of, LA 3/26/07
91|Richland, City of, MS 3/26/07
92|Dothan City Schools 3/27/07
93|Martha Herby - Virgin Islands 3/27/07
94|Huntsville Radio Service 3/27/07
95|State Farm Mutual Automobile Insurance Companies 3/27/07
96| Mississippi DOT 3/27/07
97|Desoto, County of, Fl 3/28/07
98| Gainesville, City of, GA 3/30/07
99|Roswell, City of, GA 4/2/07

100|Communications Leasing Corp 4/3/07
101|Lakeland, City Of, FL 4/6/07
102|HARDRIVES OF DELRAY INC 4/6/07
103|Alabama, University of 4/16/07
104|Forest Park, City Of, GA 4/19/07
105|SNELLVILLE, CITY OF, GA 4/19/07
106|APM Terminals North America 5/14/07
107|Sea Coast Communications Inc 5/14/07
108|Central Florida Regional Transportation Authority 5/15/07
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of March 31, 2009

Stage 1 Completed FRAs*

TA Completion Certification Deal

Deal Name Receipt Date Count
109]|Chatco Communications 5/17/07
110|Consolidated Freightways Corporation 6/1/07
111|Carroll, County Of, GA 6/4/07
112|Palm Springs, Village of, FL 6/19/07
113|Columbus City of - Medical Center 712107
114|Decatur, City of, GA 7/10/07
115|North Sight Communications, INC. 7/12/07
116|BRUNS & MC KENNA 2 INC 7/12/07
117|CONCRETE SUPPLY COMPANY 7/16/07
118|GLYNN, COUNTY OF, GA 7/18/07
119|COLUMBUS, CITY OF, MS 7/23/07
120|Chattaway, Paul S 7125107
121|Vincent, Perry 7125/07
122| Tower Communications, Inc 7/26/07
123|McDonald Construction Corporation 7/31/07
124|Orange City, Of, FL 8/6/07
125|South Sales Communications Inc 8/6/07
126|SUMITOMO LIFE REALTY NY INC 8/6/07
127|CORAL SPRINGS, CITY OF, FL 8/6/07
128|Rutherford Electric Membership Corp 8/13/07
129|Two Way Radio of Carolina 8/13/07
130|MECKLENBURG, COUNTY OF, NC 8/13/07
131|C & S Communications INC 8/15/07
132|TERREBONNE, PARISH OF, LA 8/15/07
133|OGLETHORPE POWER CORP 8/24/07
134|Gunby Communications Inc. 9/4/07
135|University of West Florida 9/4/07
136|VoiceLink Communications, Inc. 9/7/07
137|MIAMI SHORES, VILLAGE OF, FL 9/12/07
138|Amoco Oil Company 9/13/07
139|Miami Springs, City of, FL 9/14/07
140|BCW INC 9/18/07
141|Atlanta, City of, GA 9/18/07
142|Bushnell, City of FL / Bushnell Utility Company Inc 9/25/07
143|Carroll County Water Authority, GA 10/1/07
144|COLLINS, ROLAND 10/3/07
145|PINELLAS, COUNTY OF, FL 10/8/07
146|MEDLEY, TOWN OF, FL 10/16/07
147|GAINESVILLE, CITY OF, FL 10/16/07
148|Orange, County of, FL 10/23/07
149|PALM BEACH, TOWN OF, FL 10/25/07
150|WHITE MOUNTAIN COMMUNICATIONS INC 11/16/07
151|Car Comm / End of Line 12/14/07
152|JACKSON INTERNATIONAL AIRPORT AUTHORITY, MS 2/11/08
153|GREATER ORLANDO AVIATION AUTHORITY, FL 2/27/08
154|Wireless Services of Puerto Rico Inc 3/11/08
155|DAPHNE, CITY OF, AL 3/11/08
156|TIFT, COUNTY OF, GA 3/13/08
157|Florida, State of - State Attorney 3/21/08
158| Targa Midstream Services Limited Partnership 3/24/08
159|Richard Raabe - Virgin Islands & PR 4/7/08
160|John Herby - VI 4/11/08
161|LAUDERHILL, CITY OF, FL 4/14/08
162|LAMAR, COUNTY OF, MS 4/14/08
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Appendix 8

Summary of Stage 1 FRAs that have Closed, as of March 31, 2009

Stage 1 Completed FRAs*

TA Completion Certification Deal
Deal Name Receipt Date Count
163|JEFFERSON LEVEE BOARD, LA 4/14/08
164|Monsanto Company 4/18/08
165|Fayette, County of, GA 4/22/08
166|CHATHAM, COUNTY OF, GA 4/23/08
167|Mac Bee Harvesting Inc 5/5/08
168|Clyde W Sell - PR 5/19/08
169|MOSS POINT, CITY OF, MS 5/27/08
170|Mead Coated Board Inc 6/10/08
171|Wackenhut Corporation 6/10/08
172|Exxon Communications Company 6/23/08
173|Florida, State of - DOC 8/14/08
174|MERIDIAN, CITY OF, MS 9/2/08
175|Chevron USA Mississippi 10/7/08
176|George W Garland - Virgin Islands & PR 10/16/08
177|COCONUT CREEK, CITY OF, FL 10/31/08
178|MACON, CITY OF, GA 12/2/08
179|Fulton, County of, GA 12/2/08
180|FCCALLC 12/15/08
181|Aeronautical Radio - Georgia 1/22/09
182|Jupiter Town, of, FL 1/30/09
183|MIAMI, CITY OF, FL 2/17/09
184| THOMAS, COUNTY OF, GA 2/17/09
185|Carolina Telephone and Telegraph Company 2/23/09
186|Hillsborough, County Of, FL 3/23/09
Subtotal FRA count for Wave 3 186
Wave 4

1|J.R. Simplot Company 12/23/05
2|Johnson, Harold L #3 3/27/06
3|Keller, Mike L. 4/27/06
4|Josh Klassen Inc. 6/1/06
5|(Wulf, Barbara J # 2 (swap) 6/2/06
6|Hopkins, Terry ( 800 Rebanding ) 6/6/06
7|Kronenfeld, Mark 7/12/06
8|Kronenfeld, Kurt #2 ( Swap) 7/25/06
9|Schatzlein, David A. #2 8/1/06
10|Sims, Vicki 9/15/06
11[Chingas, Joseph 9/18/06
12{Kuhn, Dale F:Kuhn, Trenton DBA Kuhns Network 9/19/06
13[Middlesex, Township of, PA 9/20/06
14|Rizzo, Alice P. 11/9/06
15[{Rehoboth Mckinley Christian Hospital 12/6/06
16|Batelle Memorial Institute Inc, WA 1/2/07
17|Texas Communications Inc. 2/5/07
18|Waste Management Holdings, Inc. 2/9/07
19| Aksala Electronics Inc. 2/21/07
20|BRAUCHLE, JACK W 2127107
21|BLASDELL, JAMES A 3/5/07
22|ABRAHAM, KYE A 3/9/07
23|Pagel Partnership 3/20/07
24|NEW PENN MOTOR EXPRESS 3/27/07
25|SOUTHWEST WASHINGTON MEDICAL CENTER 3/27/07
26|GLEN J PETERSON AND SHIRLEY L PETERSON REVOCABLE TRUST 4/12/07
27|STELLER, JO ANN 4/12/07
28|RON MIEDEMA CEMENT CONTRACTOR INC 4/30/07
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of March 31, 2009

Stage 1 Completed FRAs*

TA Completion Certification Deal

Deal Name Receipt Date Count
29|WELLMON, STEVE 4/30/07
30{B&M Enterprises 5/14/07
31|Brock, Harold:Samuel:Dorothy 5/14/07
32|SAMNADDA, TERRY 5/14/07
33|PETRIE, GLENN 5/17/07
34|Gerhard, Stephen 5/23/07
35|Bumgarner, Jeffrey W 5/23/07
36|SMITH, JOY L 5/25/07
37|Abilene, City of, TX 6/14/07
38|ARROW INDUSTRIES CORP 7/10/07
39|SPRAGUE, JO A 8/6/07
40|TUCKER, ALAN 8/13/07
41|ELLIS COMPANY PARTNERSHIP 8/13/07
42|HAMILTON, COUNTY OF, OH 8/13/07
43|New York, State of - State Police/Albany Police 8/13/07
44|Capital Digitronics, Inc. 8/28/07
45[KARY, LAVERNE E:KARY, EMIL J DBA KARY GROUP 9/14/07
46|Geter, Kim:Geter, Regina 10/17/07
47|Skitronics EA Swap 11/16/07
48|GRAND TRAVERSE, COUNTY OF, Ml 11/21/07
49|OTTAWA, COUNTY OF, Ml 12/3/07
50|HUMBLE, GARY:LEEPER, DEBRA 12/7/07
51|HAMILTON, CITY OF, OH 1/9/08
52| Specialty Corporation--Gill 1/11/08
53|P & R Spectrum Resources, Inc. 3/10/08
54|SOMERSET, COUNTY OF, PA 3/10/08
55|WYCKOFF FARMS INC 3/21/08
56|PENN HILS, MUNICIPALITY OF, PA 3/25/08
57|Kenneth and Eva Held Trust #2 Reband 800 4/30/08
58|CINCINNATI LIMOUSINE SERVICE INC 4/30/08
59| Telebeeper Guam EA Swap 5/14/08
60|BOLTHOUSE FARMS INC 5/20/08
61|MORAINE MATERIALS CO INC 5/30/08
62|MESA UNIFIED SCHOOL DISTRICT NO 4, AZ 6/16/08
63|Anheuser Busch Wave 4 7/16/08
64|WESTMORELAND, COUNTY OF, PA 7/28/08
65|CELLSMR LICENSE HOLDINGS LLC 7/30/08
66|Durham School Services 8/1/08
67|GRAND RAPIDS, CITY OF, Ml 8/12/08
68| CONWAY SR, ROBERT J 9/23/08
69|Clark County, OR 10/30/08
70|KENT, COUNTY OF, Ml 11/11/08
71|Santa Fe, City of 11/25/08
72|DAYTON, CITY OF, OH 12/8/08

Subtotal FRA count for Wave 4 72

Total Completed FRAs 739

* "Completed" means that the TA has reviewed and certified the reconfiguration as complete, pending any results of the TA's post-
close review rights or external audits.
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Appendix 8
Summary of Stage 1 FRASs that are Pending TA Completion Certification Review, as of March 31, 2009

Stage 1 FRAs Pending TA Completion Certification Review
TA Completion Certification Deal

Deal Name Receipt Date Count
1 Manassas, City of 5/27/2008
2 La Rue Communications 6/23/2008
3 Anheuser Busch Wave 1 7/16/2008
4 Charter, Tom or Perry DBA - T&P Farms 10/3/2008
5 Roanoke, County of (VA) 3/23/2009
6 Roy Street Enterprises Inc. 3/24/2009
7 Essex, County of 3/24/2009
Subtotal FRA count for Wave 1 7
Wave 2
1 Fayette, County of 9/13/2007
Subtotal FRA count for Wave 2 1]
Wave 3
1 Mountain Park, City of, GA 2/26/07
2 CAPE CORAL, CITY OF, FL 5/27/08
3 WINTER GARDEN CITRUS GROWERS ASSN 3/23/09
4 FLORIDA MOBILE TELECOM INC 3/24/09
Subtotal FRA count for Wave 3 4
Wave 4
Subtotal FRA count for Wave 4 0
Total FRAs Pending TA Completion Certification Review 12
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Appendix 8
Summary of Stage 1 PFAs that have Closed, as of March 31, 2009

Stage 1 Completed PFAs*
TA Completion Certification

Deal Name Receipt Date Deal Count
Wave 1
1|Roanoke, County of (VA) 12/15/2006
2[lllinois Power Company 7/12/2007
3|Chesterfield County, VA 1/15/2008
4|Boston, City of - Police (MA) 5/12/2008
Subtotal PFA count for Wave 1 4
Wave 2
1|Total Petrochemicals, USA, Inc. 12/1/2006
Subtotal PFA count for Wave 2 1]
Wave 3
1|LAMAR, COUNTY OF, MS 9/28/2007
2|HOUSTON, COUNTY OF, GA 10/15/2007
3|JONES, COUNTY OF, MS 4/14/2008
4|COCONUT CREEK, CITY OF, FL 4/17/2008
5[Duke Energy Company - Rebanding 4/22/2008
6/|BOCA RATON, CITY OF, FL 4/23/2008
7|DAPHNE, CITY OF, AL 4/29/2008
8|TIFT, COUNTY OF, GA 5/12/2008
9|Pasco, County OF, FL 7/7/2008
10|DeKalb County Police Department, GA 8/29/2008
11|{Chevron USA Mississippi 9/29/2008
12|Rockdale County of, GA 11/10/2008
Subtotal PFA count for Wave 3 12
Wave 4
1|SLIDELL, CITY OF, LA 1/18/2008
2|SOMERSET, COUNTY OF, PA 1/24/2008
Subtotal PFA count for Wave 4 2
Total Completed PFAs 19

* "Completed" means that the TA has reviewed and certified the PFA as complete, pending any results of the TA’s post-
close review rights or external audits.
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Appendix 8
Summary of Stage 2 FRAs that have Closed, as of March 31, 2009

Stage 2 Completed FRAs*

TA Completion Certification

Deal Name Receipt Date Deal Count
Wave 1

1|Milwaukee Area Tech College 9/15/06

2|New Albany, City Of 10/2/06

3|Bluffton, City Of, IN PH Il 1/17/07

4|Pendleton, Town Of, IN PH Il 1/17/07

5|Bloomington, City OF 3/15/07

6|WILMINGTON, CITY OF, DE PH Il 3/15/07

7|ELWOOD, CITY OF, INPH Il 5/17/07

8|WALWORTH, COUNTY OF, WI PH II 712107

9|ADAMS, COUNTY OF, PA PH Il 7/10/07
10|Poughkeepsie, Town Of, NY 8/6/07
11|WISCONSIN CENTER DISTRICT, WI PH Il 8/13/07
12|BRISTOL, CITY OF, CT PH Il 9/12/07
13|SOUTHWEST CENTRAL DISPATCH, IL PH Il 1/25/08
14|RIVERSIDE REGIONAL JAIL AUTHORITY, VA PH II 2/19/08
15|WATERFORD, TOWN OF, CT PH Il 5/15/08
16|NEWTON, CITY OF, MA PH Il 6/11/08
17|Monterey, County of (CA) 6/27/08
18|PORTER, TOWN OF, IN PH Il 7/16/08
19|WHITE PLAINS, CITY OF, NY PH Il 7/22/08
20|MIDDLETOWN, TOWNSHIP OF, NJ PH | 7/22/08
21|HOWELL, TOWNSHIP OF, NJ PH Il 7/25/08
22|WESTPORT, TOWN OF, CT PH Il 8/4/08
23|Campbell, City of, CA 8/11/08
24|BLACKSBURG, TOWN OF, VA PH I 8/19/08
25[NORTON, TOWN OF, MA PH I 9/3/08
26[New York, State of PH Il Metro 21 9/3/08
27|Wilbraham, Town of, MA PH Il STA 9/8/08
28|Lagrange County Communications, IN 9/11/08
29|Emeryville, City of, CA 9/16/08
30|Fair Lawn, Boro of, NJ Ph Il 9/17/08
31|MISHAWAKA, CITY OF, IN PH Il 9/29/08
32|GURNEE, VILLAGE OF, IL PH II 9/29/08
33|SOUTH HADLEY, TOWN OF, MA PH I 10/1/08
34|San Bruno, City of, CAPH Il 10/7/08
35|OREGON, STATE OF, OR PH Il 10/9/08
36[{New York, State of PH Il OCFS 10/23/08
37|SCARSDALE, VILLAGE OF, NY PH II 10/27/08
38|WALLINGFORD, TOWN OF, CT PH Il 11/7/08
39|REDWOOD CITY, CITY OF, CAPH Il 11/21/08
40|CONTRA COSTA, COUNTY OF, CA PH Il 11/24/08
41|Bolingbrook, Village of, IL 12/3/08
42|LODI, CITY OF, CAPH Il 12/5/08
43|PACIFICA, CITY OF, CAPH Il 12/9/08
44|NORTH ANDOVER, TOWN OF, MA PH I 12/9/08
45|PIEDMONT, CITY OF, CAPH Il 1/7/09
46|Burns Harbor, Town Of 1/9/09
47|Portage, City of 1/16/09
48|EASTON, TOWN OF, MA PH I 1/22/09
49|KENOSHA, COUNTY OF, WI PH Il 1/22/09
50{SUNNYVALE, CITY OF, CAPH Il 1/30/09
51|WATERTOWN, TOWN OF, MA PH I 2/17/09
52|ROCK, COUNTY OF, WI PH | 2/17/09
53[CHICOPEE, CITY OF, MA PH Il 2/19/09
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Appendix 8

Summary of Stage 2 FRAs that have Closed, as of March 31, 2009

Stage 2 Completed FRAs*

TA Completion Certification

Deal Name Receipt Date Deal Count
54|Merced, County of, CA 3/9/09
55|HASBROUCK HEIGHTS, BOROUGH OF, NJ PH Il 3/9/09
56| BERKSHIRE COUNTY OF, MA PH II 3/13/09

Subtotal FRA count for Wave 1 56

Wave 2

1|Lexington Fayette Urban County Government 1/3/07

2|Louisville, City of, KY 3/20/07

3|MADISONVILLE, CITY OF, KY PH Il 7/2/07

4|MOUNTAIN HOME, CITY OF, AR PH II 7/25/07

5|JONESBORO, CITY OF, AR PH II 7/31/07

6|/BLOOMINGTON, CITY OF, MN PH | 9/28/07

7|LINN, COUNTY OF, IA PH I 10/16/07

8|MOWER, COUNTY OF, MN PH I 12/10/07

9|BENTON, COUNTY OF, MN PH || 1/18/08
10|Sebastian, County of, AR PH I 3/11/08
11|SEVIER, COUNTY OF, TN PH || 4/11/08
12|CONWAY, CITY OF, AR PH II 4/11/08
13|DUNCANVILLE, CITY OF, TX PH Il 5/9/08
14|KINGSPORT, CITY OF, TN PH Il 5/27/08
15|KENTON COUNTY AIRPORT BOARD, KY PH Il 6/10/08
16|SCOTTSBLUFF, COUNTY OF, NE PH || 6/13/08
17|LIBERTY, CITY OF, MO PH Il 7/8/08
18| TONGANOXIE, CITY OF, KS PH I 7/9/08
19|SHERBURNE, COUNTY OF, MN PH | 7/9/08
20|GARFIELD, COUNTY OF, OK PH II 7/14/08
21|COUNCIL BLUFFS, CITY OF, IAPH II 7/16/08
22|Saline, County of, NE PH II 7/21/08
23|CITY UTILITIES OF SPRINGFIELD, MO PH Il 7/30/08
24|CRAWFORD COUNTY OF, KS PH Il 8/5/08
25|KENTUCKY, COMMONWEALTH OF PH Il 8/8/08
26|BROWN, COUNTY OF, MN PH II 8/11/08
27|Nemaha, County of, NE PH II 8/20/08
28| CAMPBELL, COUNTY OF, KY PH II 8/27/08
29[SHERMAN, CITY OF, TX PH II 8/28/08
30[{GREENVILLE, CITY OF, TXPH I 9/9/08
31|PARKER, COUNTY OF, TX PH Il 9/9/08
32[LOUISVILLE METRO GOVERNMENT, KY PH Il 9/9/08
33|Fremont, City of, NE PH Il 9/16/08
34|KENTUCKY STATE POLICE PH Il 9/16/08
35|WILLIAMSON, COUNTY OF, TN PH Il 9/22/08
36|ASHLAND, CITY OF, NE PH || 9/29/08
37| York, County of, NE PH Il 9/29/08
38|Richardson, County of, NE PH Il 10/1/08
39|Fillmore, County of, NE PH Il 10/8/08
40|FINNEY, COUNTY OF, KS PH Il 10/10/08
41|JEFFERSON, COUNTY OF, AR PH Il 11/3/08
42|York, City of, NE PH Il 11/10/08
43|Middle TN State Univ PH | 11/11/08
44|LEXINGTON FAYETTE URBAN CTY GOVERNMENT PH Il 12/2/08
45|WATERLOO, CITY OF, IAPH Il 1/7/09
46|CEDAR PARK, CITY OF, TX PH II 1/12/09
47|Franklin, City of, TN PH Il 1/26/09
48|City of Hendersonville Fire Department, TN PH Il 2/6/09
49|STEARNS, COUNTY OF, MN PH Il 2/13/09
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Appendix 8

Summary of Stage 2 FRAs that have Closed, as of March 31, 2009

Stage 2 Completed FRAs*

TA Completion Certification

Deal Name Receipt Date Deal Count
50|GLADSTONE, CITY OF, MO PH I 3/13/09
51|UNIVERSITY OF NORTHERN IOWA, IA PH Il 3/17/09
52|Brentwood, City of, TN 3/23/09
Subtotal FRA count for Wave 2 52
Wave 3
1|HATTIESBURG, CITY OF, MS 7/23/07
2|Crisp County School System, GA 9/4/07
3|WASHINGTON, COUNTY OF, MS PH Il 1/14/08
4|GRANVILLE, COUNTY OF, NC PH Il 3/10/08
5|PICKENS, COUNTY OF, SC PH Il 3/20/08
6|/|ROCK HILL, CITY OF, SCPH II 7/3/08
7|AVENTURA, CITY OF, FL PH Il 7/10/08
8|TAMPA, CITY OF, FL PH Il 7/23/08
9|HUNTSVILLE MADISON COUNTY AIRPORT AUTHORITY 10/21/08
10|SIMPSON, COUNTY OF E911 COMMUNICATION, MS PH 11/3/08
11|FOREST PARK, CITY OF, GAPH II 11/10/08
12|Columbia, County of, GA PH I 11/10/08
13|NORTH CAROLINA DEPT OF CORRECTIONS PH I 3/9/09
14|Catoosa, County of, GA PH Il STA 3/12/09
15|ROME, CITY OF, GAPH Il 3/18/09
Subtotal FRA count for Wave 3 15
Wave 4
1|VANCOUVER HOUSING AUTHORITY, WA PH II 1/25/08
2|AUGLAIZE, COUNTY OF, OH PH Il 7/25/08
3[COLONIE, TOWN OF, NY PH Il 8/8/08
4|LONG BEACH, CITY OF, CAPH Il 10/20/08
5|ALLEN, COUNTY OF, OH PH II 11/17/08
6|VICTORIA, CITY OF, TX PH II 11/24/08
7|CARLSBAD, CITY OF, NM PH II 2/6/09
Subtotal FRA count for Wave 4 7
Total Completed FRAs 130

* "Completed" means that the TA has reviewed and certified the reconfiguration as complete, pending any results of the TA’s
post-close review rights or external audits.
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Appendix 8
Summary of Stage 2 FRAs Pending TA Completion Certification Review, as of March 31, 2009

Stage 2 FRAs Pending TA Completion Certification Review
TA Completion Certification Deal

Deal Name Receipt Date Count
Wave 1
1|GROTON, TOWN OF, CT PH Il 3/12/2009
2|ALLEGHANY, COUNTY OF, VA PH II 3/18/2009
Subtotal FRA count for Wave 1 2
Wave 2
1|COVINGTON, CITY OF, KY PH Il 3/18/2009
2|KENTON, COUNTY OF, KY PH Il 3/18/2009
Subtotal FRA count for Wave 2 2
Wave 3
|Subtotal FRA count for Wave 3 0
Wave 4
|Subtotal FRA count for Wave 4 0
Total FRAs Pending TA Completion Certification Review 4
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Appendix 8

Summary of Stage 2 PFAs that have Closed, as of March 31, 2009

Stage 2 Completed PFAs*
TA Completion Certification

Deal Name Receipt Date Deal Count
Wave 1
1|Monterey, County of (CA) 5/11/07
2|ROCK, COUNTY OF, WI PH Il 6/11/07
3|VACAVILLE, CITY OF, CAPH Il 1/14/08
4[Colorado, State of PH Il 3/10/08
5|ALLEN, COUNTY OF, IN PH Il 3/12/08
6|EAGLE, COUNTY OF, CO PH Il 3/20/08
7|SHEBOYGAN, COUNTY OF, WI PH Il 3/20/08
8|SPRINGFIELD, CITY OF, IL PH I 4/7/08
9|Nashua, City of 4/11/08
10|PORTSMOUTH, CITY OF, VAPH Il 4/11/08
11|UNIVERSITY OF CONNECTICUT, CT PH II 4/11/08
12{Brown, County of WI 4/14/08
13INORTHWEST CENTRAL DISPATCH SYSTEM, IL PH Il 4/21/08
14|ELK GROVE UNIFIED SCHOOL DISTRICT, CAPH II 4/29/08
15|LA CROSSE, CITY OF, WI PH Il 4/29/08
16{Maui, County of, HI PH II 5/21/08
17|EAST CHICAGO, CITY OF, IN PH Il 6/9/08
18|University of California - Berkeley 6/11/08
19|SALEM, CITY OF, OR PH Il 6/11/08
20|HOPEWELL, CITY OF, VA PH Il 712108
21|WALLINGFORD, TOWN OF, CT PH Il 7/9/08
22|Cook, County of, IL PH Il 8/1/08
23|DAVIS, CITY OF, CAPH I 8/18/08
24|WAUKESHA, COUNTY OF, WI PH Il 8/19/08
25|University of California - Santa Cruz 9/17/08
26|ROANOKE, COUNTY OF, VA PH Il 11/11/08
27|University of California - Merced 11/24/08
28|ALEXANDRIA, CITY OF, VA PH Il 12/19/08
29|EAST HAMPTON, TOWN OF, NY PH I 1/14/09
30{|KANKAKEE, CITY OF, IL PH Il 2/12/09
31|ILLINOIS, STATE OF PH Il 2/12/09
32|UPPER MARYLAND EASTERN SHORE CONSORTIUM, 2/25/09
33|MASSACHUSETTS BAY TRANS AUTHORITY PH Il 3/17/09
34|WILL, COUNTY OF, IL PH II 3/24/09
Subtotal PFA count for Wave 1 34
Wave 2
1|DYERSBURG, CITY OF, TN PH Il 7/30/2007
2|CARROLLTON, CITY OF, TX PH II 3/26/2008
3|Middle TN State Univ PH Il 3/27/2008
4|RAMSEY, COUNTY OF, MN PH Il 3/31/2008
5|BI STATE INFORMATION CENTER, TX PH Il 4/18/2008
6[Knox County Sheriff TN PH I 4/29/2008
7|AUSTIN, CITY OF, TXPH Il 5/1/2008
8|PLANO, CITY OF, TX PH Il 5/5/2008
9|RICHARDSON, CITY OF, TXPH II 5/9/2008
10|MINNESOTA, STATE OF PH Il 5/9/2008
11|North Kansas City Police 5/9/2008
12|COLLIN, COUNTY OF, TX PH II 5/14/2008
13|East Texas Medical Center, TX PH Il 5/14/2008
14|LONGVIEW, CITY OF, TX PH II 5/14/2008
15|JEFFERSON, COUNTY OF, OH PH Il 5/15/2008
16|JACKSONVILLE, CITY OF, AR PH II 6/10/2008
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Appendix 8

Summary of Stage 2 PFAs that have Closed, as of March 31, 2009

Stage 2 Completed PFAs*
TA Completion Certification

Deal Name Receipt Date Deal Count
17|BUCHANAN, COUNTY OF, MO PH Il 6/11/2008
18|BOWLING GREEN, CITY OF, KY PH Il 6/13/2008
19|Sullivan, County of, TN 6/17/2008
20|WASHINGTON COUNTY SHERIFF DEPARTMENT, NE P| 6/17/2008
21|DALLAS AREA RAPID TRANSIT AUTHORITY, TX PH Il 6/17/2008
22|LEE, COUNTY OF, TX PH I 6/23/2008
23|LOUISVILLE METRO GOVERNMENT, KY PH II 6/24/2008
24|BELMONT, COUNTY OF, OH PH II 6/24/2008
25[BEAUMONT, CITY OF, TX PH Il 6/30/2008
26|Franklin, City of, TN PH Il 7/10/2008
27|STEARNS, COUNTY OF, MN PH Il 8/11/2008
28| OMAHA PUBLIC POWER DISTRICT, NE PH II 8/12/2008
29|METRO GVT OF NASHVILLE AND DAVIDSON CTY PH I| 8/14/2008
30|WEST DES MOINES, CITY OF, IAPH Il 10/8/2008
31|Prairie Village, City of, KS PH Il 11/11/2008
32|CEDAR PARK, CITY OF, TX PH Il 11/20/2008
33|HENNEPIN, COUNTY OF, MN PH Il 1/7/2009
34|CEDAR RAPIDS, CITY OF, IAPH Il 1/22/2009
35|DOUGLAS, COUNTY OF, NE PH Il 2/3/2009
36|DALLAS, CITY OF, TX PH Il 2/19/2009
37|LITTLE ROCK, CITY OF, AR PH Il 3/9/2009
38|DENTON, CITY OF, TX PH I 3/24/2009

Subtotal PFA count for Wave 2 38|

Wave 3

1|EMERGENCY MANAGEMENT DISTRICT, MS 3/11/2008

2|JACKSONVILLE BEACH, CITY OF, FL PH Il 3/21/2008

3|LAKELAND, CITY OF, FL PH II 4/4/2008

4|CHARLOTTE, COUNTY OF, FL PH II 4/14/2008

5|CONCORD, CITY OF, NC PH Il 4/14/2008

6|FORSYTH, COUNTY OF, GA PH Il 4/14/2008

7|BAY COUNTY COMMISSIONERS, FL PH II 4/18/2008

8|ALBANY, CITY OF, GA 4/18/2008

9|SARASOTA, COUNTY OF, FL PH Il 4/18/2008
10|ALBERTVILLE, CITY OF, AL 4/21/2008
11{PANAMA CITY, CITY OF, FL 4/21/2008
12|OPELIKA, CITY OF, AL PH II 4/21/2008
13|IBERVILLE, PARISH OF, LA PH II 4/23/2008
14|FAYETTE, COUNTY OF, GA PH I 5/5/2008
15[FLORENCE, COUNTY OF, SC PH Il 5/9/2008
16{MARION, COUNTY OF, FL PH II 5/15/2008
17[HINDS, COUNTY OF, MS PH II 5/19/2008
18[MINT HILL, TOWN OF, NC PH Il 6/2/2008
19[STONE MOUNTAIN PARK PH Il 6/4/2008
20{GAINESVILLE, CITY OF, FL PH Il 6/11/2008
21|CALCASIEU PARISH COMMUNICATIONS DISTRICT PH 6/11/2008
22|CLEVELAND, COUNTY OF, NC PH II 6/30/2008
23|SULPHUR, CITY OF, LAPH II 7/1/2008
24|MOORESVILLE, TOWN OF, NC PH II 7/9/2008
25[TARBORO, TOWN OF, NC PH Il 7/10/2008
26(DUKE UNIVERSITY PH Il 7/16/2008
27|KERNERSVILLE, TOWN OF, NC PH Il 7/24/2008
28|MYRTLE BEACH, CITY OF, SC PH I 7/25/2008
29SHELBY, CITY OF, NC PH Il 9/3/2008
30|SCHOOL BOARD OF BROWARD COUNTY, FLORIDA PH 9/25/2008
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Appendix 8

Summary of Stage 2 PFAs that have Closed, as of March 31, 2009

Stage 2 Completed PFAs*
TA Completion Certification

Deal Name Receipt Date Deal Count

31|LEE, COUNTY OF, FL PH II 9/29/2008
32|DELRAY BEACH, CITY OF, FL PH II 10/16/2008
33|CADDO PARISH COMMUNICATIONS DIST 1, LAPH I 10/17/2008
34|SAINT CHARLES, PARISH OF, LAPH II 11/19/2008
35|PITT, COUNTY OF, NC PH || 11/24/2008
36|CALCASIEU, PARISH OF, LAPH Il 11/26/2008
37|CHARLESTON, CITY OF, SC PH Il 11/26/2008
38|DESOTO, COUNTY OF, FL PH Il 12/2/2008
39|LENOIR, COUNTY OF, NC PH II 12/2/2008
40|GWINNETT, COUNTY OF, GA PH II 12/8/2008
41|HORRY, COUNTY OF, SC PH Il 12/8/2008
42|Hall, County of 12/15/2008
43|PINEVILLE, TOWN OF, NC PH II 12/15/2008
44|EMORY UNIVERSITY, GA PH II 12/15/2008
45|MECKLENBURG, COUNTY OF, NC PH II 1/6/2009
46|PALM BEACH, COUNTY OF, FL PH I| 1/14/2009
47|BOSSIER, PARISH OF, LAPH I 1/30/2009
48|SALISBURY, CITY OF, NC PH Il 2/3/2009
49| Atlanta, City of, GA PH Il 2/3/2009

Subtotal PFA count for Wave 3 49

Wave 4

1|WESTERN MICHIGAN UNIVERSITY, MI PH Il 3/21/2008
2|CLARK, COUNTY OF, WA PH II 4/29/2008
3|LIVE OAK, CITY OF, TX PH Il 11/25/2008
4|HARRISON, COUNTY OF, OH PH Il 11/26/2008
5|YAKIMA, CITY OF, WA PH Il 12/8/2008
6/HOBBS, CITY OF, NM PH Il 12/19/2008
7|CLERMONT, COUNTY OF, OH PH Il 1/5/2009
8|VIA METROPOLITAN TRANSIT, TX PH Il 3/20/2009

Subtotal PFA count for Wave 4 8|

Total Completed PFAs 129

*"Completed" means that the TA has reviewed and certified the PFA as complete, pending any results of the TA’s post-
close review rights or external audits.
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Appendix 8
Summary of Stage 2 PFAs that are Pending TA Completion Certification Review, as of March 31, 2009

Stage 2 PFAs Pending TA Completion Certification Review
TA Completion Certification Deal

Deal Name Receipt Date Count
Wave 1

[subtotal PFA count for wave 1 | 0
Wave 2

1|COPPERAS COVE, CITY OF, TX PH Il 3/31/2009

Subtotal PFA count for Wave 2 1
Wave 3

|Subtotal PFA count for Wave 3 0
Wave 4

[subtotal PFA count for Wave 4 0
Total PFAs Pending TA Completion Certification Review 1
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Appendix 9
800 MHz Transition Administrator, LLC
Fees and Expenses through March 31, 2009

Quarter Ending
March 31, 2009 Year-to-Date

Fees
Reconfiguration Management $749,393 $749,393
Frequency Management $579,894 $579,894
Financial Management $1,140,254 $1,140,254
General Counsel/Regulatory Management $1,710,993 $1,710,993
Stakeholder Implementation Management $2,570,657 $2,570,657
TA Systems Support $476,184 $476,184
Program Management Support $507,203 $507,203
Alternative Dispute Resolution $1,275,861 $1,275,861
Fees Subtotal $9,010,439 $9,010,439
Expenses $131,141 $131,141
Total Fees and Expenses $9,141,580 $9,141,580
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